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Northern Parkway 

Agua Fria River to 99th Avenue 
Project No. TT0600/TRACS No. T0188 01L 

 
Kickoff Meeting Summary 

 
 

Distribution Date: February 18, 2019 
 
Date of Meeting: February 4, 2019 – 10:00 a.m. 
 
Meeting Location: Maricopa and Cochise Conference Rooms 
 
From:   Ben Markert, MCDOT 
 
Attendees:  See attached sign-in sheet 
 
The following meeting notes for the Northern Parkway, Agua Fria River to 99th Avenue, 
project are for your information, use, and distribution. Please contact Ben Markert at  
(602) 506-8651 if you have comments or questions. The team list/sign-in sheet is also 
included following the notes. If there is any missing information or additions to the notes, 
please let me know. Thank you to everyone who participated in the meeting. 
 
ACTION ITEMS 

No. Action Item Responsible Due Date Completed Status/Comments 
1 Identify dates to 

avoid for traffic 
counts 

All February 
22, 2019 

  

2 Request right-of-
way CADD file 

B&N February 
22, 2019 

  

3 Schedule Field 
Walk 

B&N February 
22, 2019 

  

4 Identify count 
dates 

B&N February 
22, 2019 

  

5 Contact Ben 
Wilson (City of 
Peoria) for 103rd 
Avenue Geotech 
data 

B&N February 
22, 2019 

  

6 Circulate design 
criteria 

B&N, J2 February 
22, 2019 
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No. Action Item Responsible Due Date Completed Status/Comments 
7 Reach out to 

City of Glendale 
and City of 
Peoria PIO 

MCDOT February 
22, 2019 

  

8 Define ADOT 
Role 

ADOT 
(Katapa) and 

MCDOT 
(Markert) 

February 
22, 2019 

  

9 Develop public 
involvement plan 

MCDOT 
(Moon), 
Central 
Creative 

March 6, 
2019 

  

 
DECISIONS 
 None 

 
NOTES 

1. Welcome | Introductions  
Team members were welcomed to the Northern Parkway, Agua Fria River to 99th 
Avenue, Kickoff Meeting. Meeting handouts included: 1) Sign-in sheet, 2) Agenda, and 
3) Study Area Map. 
 
Tafwachi Katapa, ADOT, inquired about ADOT’s anticipated involvement with this 
segment of the Northern Parkway Program. This will be discussed individually by 
MCDOT and ADOT.  

2. Review Action Items 
Action items were reviewed – updates, changes, and additions are as noted in the 
Action Items section. 

3. Review Decisions 
No decisions were made during the kickoff meeting. 

4. Schedule 
Team members discussed the project schedule and milestones. There is concern that 
the public hearing is scheduled too late in the process. This is further discussed in 12. 
Public and Stakeholder Involvement. 
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The following is the anticipated schedule based on the available information: 
 

Milestone Original Schedule New Schedule Actual Completion 
Land Survey Complete January 22, 2019 - January 22, 2019 
Consultant NTP January 24, 2019 - January 24, 2019 
Design Criteria 
Approved March 29, 2019 - - 

Conceptual Alternatives August 30, 2019 - - 
Conceptual Alternatives 
Approved September 20, 2019 - - 

Public Hearing February 27, 2020 - - 
IGA Completed TBD - - 
Candidate Alternatives January 17, 2020 - - 
Candidate Alternatives 
Approved February 7, 2020 - - 

Recommended 
Alternative Selected April 2, 2020 - - 

Prior Rights Information 
Obtained August 21, 2020 - - 

Draft SDR and Scoping 
Plan Submittal August 21, 2020 - - 

Right-of-Way Identified November 19, 2020 - - 
Environmental 
Identification 
Memorandum (EIM) 
Submittal 

November 19, 2020 - - 

Technical Memoranda 
Complete November 19, 2020 - - 

Final Scoping 
Document – 30% 
Scoping Plan Submittal 

November 19, 2020 - - 

Scoping Approved January 22, 2021 - - 

 
 Tasks Due this/next month 
 Right-of-way base file 
 Data collection including utility information and traffic data 
 Establish design criteria 

 
 Tasks Completed this/last month 
 Survey, delivered to B&N on 01/22/2019 
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5. Survey  
Survey was delivered to B&N on January 22, 2019. Additional survey needs will be 
identified and coordinated with MCDOT. 

6. Roadway  
The process of identifying design criteria will be started soon. The design criteria will 
use MCDOT Project TT0573 design criteria as a starting point. Design criteria will be 
distributed to meeting attendees for review and discussion. This segment of Northern 
Avenue is within City of Peoria jurisdiction, therefore it is assumed design criteria will 
follow City of Peoria standards with input from the City of Glendale as the jurisdiction 
on the south.  

7. Drainage 
Drainage design criteria will use MCDOT Project TT0573 as a starting point.  

8. Traffic  
Traffic methodologies used for MCDOT Project TT0573 will be used for traffic 
forecasting and analysis. Traffic signal warrant analysis will be completed at four 
locations, yet to be determined. CivTech completed a signal warrant analysis within the 
project limits. The locations for the warrant analysis will be discussed and agreed upon 
by the Project Partners. It is understood per Northern Parkway partner input that the 
traffic signals at 107th Ave, 103rd Ave, and 99th Avenue will remain. The traffic signal 
at 115th Avenue is anticipated to be temporary. This intersection will become right-in, 
right-out when raised median is installed.  
 
Traffic counts will be collected soon. The B&N Team will coordinate with the Project 
Partners for upcoming events that may affect count numbers. Since Spring Training is 
approaching, the counts collected will need to be adjusted.  
 
ITS improvements will be based on the MAG Northern Parkway ITS study. It is 
understood from the Program Partners that fiber optics shall be included. 

9. Environmental  
An Environmental Identification Memorandum will be prepared as part of this project. 
Noise modeling will be completed in the area near the residences.  

10. Utilities 
The utility basemap will be developed soon. The initial Northern Parkway DCR will be 
used as a starting point and backed checked against utility data collected. Coordination 
with MCDOT is beginning. The MCDOT utility coordinator for TT0600 is Timothy 
Williams. 

11. Structures 
Three alternatives for widening will be developed for the New River Bridge. The 
existing bridge, maintained by the City of Peoria, is in good condition.  
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12. Geotechnical  
Geotechnical report will be developed using DCR geotechnical data. The project team 
would like to review the geotechnical report for City of Peoria 103rd Avenue, Northern 
Avenue to Olive Avenue project. Chris Lemka, City of Peoria, indicated Ben Wilson is 
the project manager. The B&N team will coordinate with him to obtain the information. 

13. Public and Stakeholder Involvement  
A public involvement plan will be developed for this project. Communication with the 
public and elected officials will be key in this area. Councilman Leone of the City of 
Peoria lives near the project area and will be looking for constant communication and 
project updates, even before the public hearing, currently scheduled for February 2020.  
 
There is a home owner that may likely be impacted by a new road as a result of this 
project, from the DCR. Project updates and potential impacts will need to be 
communicated throughout the project duration.  
 
Coordination with the City of Glendale and City of Peoria is needed to ensure public 
outreach and messaging is consistent. A clearinghouse will be necessary to achieve 
this priority. MCDOT will be the clearinghouse and will reach out to City of Glendale 
and City of Peoria PIO departments to coordinate these efforts.  
 
Once the recommended alternative is selected, the public should be informed.  

14. Right-of-Way 
Design criteria will need to be established for right-of-way. This will be coordinated with 
MCRED. Right-of-way costs will be necessary for the recommended alternative at the 
draft scoping stage.  

15. Summary | Miscellaneous Items 
Landscape aesthetics will match adjacent projects.  
 
Adaptive traffic signal control should be considered within the project area through the 
Loop 101 DDI. DDI operations will need to be coordinated between the agencies. 
 
This is a federal project.  

16. Next Meeting 
The field meeting will occur in the near future. The next progress meeting is yet to be 
scheduled.  
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Northern Parkway 

Agua Fria River to 99th Avenue 
Project No. TT0600/TRACS No. T0188 01L 

 
Kickoff Meeting Agenda 

 
Date of Meeting: February 4, 2019 – 10:00 a.m. 
 
Meeting Location: Maricopa and Cochise Conference Rooms 
 
From:   Ben Markert, MCDOT 
 
Attendees:  Please sign the sign-in sheet 

1. Welcome | Introductions  

2. Project Overview  
 The proposed Northern Parkway is a 12.5-mile regional transportation facility 

that extends from Loop 303 to Grand Avenue. A DCR was completed in April 
2010 with an ultimate configuration of three lanes in each direction with a 
center median and grade separated TIs. 

 This project will study the three construction segments presently identified as 
follows: Agua Fria River to 112th Avenue; 112th Avenue to 107th Avenue; and 
107th Avenue to 99th Avenue. The project is located in Maricopa County Board 
of Supervisors District 4. Northern Parkway traverses multiple jurisdictions 
including unincorporated Maricopa County, City of Peoria, City of Glendale and 
City of El Mirage.  

 Improvements will include the north-south arterial roadways of 115th Avenue, 
111th Avenue, 107th Avenue, and 103rd Avenue as necessary. Previously 
identified new connections to the neighborhoods will be evaluated. 

 Six through-lanes with median, bike lanes, and sidewalks have been agreed 
upon by Project Partners during the Cost and Schedule Risk Analysis (CSRA) 
completed in January 2018. 

 Up to six Conceptual Alternatives will be developed in addition to the no-build. 
Up to three Candidate Alternatives will be developed and evaluated. 

 Final Scoping will include 30% plans. 
 Coordination will occur with  

 MCDOT project TT0573 (Northern Parkway, Loop 101 to Grand Avenue), 
currently in scoping 

 MCDOT project TT0347 (Northern Parkway, Dysart Road to 111th 
Avenue), currently under construction 

 Peoria project P19-0012 (103rd Avenue improvements) 
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3. Schedule  
 Critical Schedule items for the project 
 Draft Tentative Deliverable Dates to Team 
 

Milestone Original Schedule New Schedule Actual Completion 
Land Survey Complete January 22, 2019 - January 22, 2019 
Consultant NTP January 24, 2019 - January 24, 2019 
Design Criteria 
Approved March 29, 2019 - - 

Conceptual Alternatives August 30, 2019 - - 
Conceptual Alternatives 
Approved September 20, 2019 - - 

Public Hearing February 27, 2020 - - 
IGA Completed TBD - - 
Candidate Alternatives January 17, 2020 - - 
Candidate Alternatives 
Approved February 7, 2020 - - 

Recommended 
Alternative Selected April 2, 2020 - - 

Prior Rights Information 
Obtained August 21, 2020 - - 

Draft SDR and Scoping 
Plan Submittal August 21, 2020 - - 

Right-of-Way Identified November 19, 2020 - - 
Environmental 
Identification 
Memorandum (EIM) 
Submittal 

November 19, 2020 - - 

Technical Memoranda 
Complete November 19, 2020 - - 

Final Scoping 
Document – 30% 
Scoping Plan Submittal 

November 19, 2020 - - 

Scoping Approved January 22, 2021 - - 

 Tasks Due this month/next month 
 Right-of-way base file 
 Data collection including utility information and traffic data 
 Establish design criteria 

 Tasks Completed this month/last month 
 Survey, Delivered to B&N on 01/22/2019 

  



 February 4, 2019 

TT0600/Northern Parkway: Agua Fria River to 99th Avenue 
Page 3 

4. Survey (MCDOT/B&N) 
 Delivered to B&N on January 22, 2019 

5. Roadway (B&N)  
 Design Criteria 
 Conceptual Alternatives (maximum of 6 and no build) 
 Two conceptual typical sections will be developed for each alternative 

 Candidate Alternatives (maximum of 3) 
 Scoping Plans 

 

6. Drainage (J2) 
 Design Criteria 
 Drainage Technical Memorandum 

 

7. Traffic (B&N and Lee) 
 Traffic Analysis 
 Crash analysis 
 Turning movement counts will be completed at 5 intersections; an 

additional 3 intersections will be incorporated from TT0573.  
 Bi-directional 24-hour link counts will be completed at one location  
 Spot speeds will be obtained at the same location 
 Traffic signal warrant analysis will be conducted at 4 locations 

 ITS 
 Will incorporate guidance from Project Partners with recommendations 

from MAG study 
 Reports 
 Preliminary Traffic Analysis with Conceptual Submittal 
 Draft, Final, and Sealed TMs with Candidate, draft SDR and final SDR, 

respectively 

 

8. Environmental (AZTEC)  
 Environmental Identification Memorandum (EIM) 
 Noise modeling 
 Section 404 Permitting work 
 No NEPA or clearance documents 
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9. Utilities (TY Lin)  
 MCDOT will provide utility map information 
 Consultant will develop utility CADD file 
 No formal SUE or designations are planned 

 

10. Structures (TY Lin)  
 Design Criteria 
 New River Bridge 
 Three recommended alternatives for widening 

 

11. Geotechnical / Pavement Design (B&N) 
 Pavement Design Memorandum based on data from the DCR 
 No geotechnical or pavement field services 

12. Public and Stakeholder Involvement (Central Creative)  
 One public meeting 
 Stakeholder one-on-ones 
 Project Partner design charrette 

 

13. Right-of-Way (B&N)  
 Design Criteria 
 MCRED will provide existing right-of-way CADD file 
 MCRED will verify prior rights 
 MCRED will provide unit costs 
 B&N will provide preliminary right-of-way footprint 

 

14. Summary | Miscellaneous Items  
 Landscape Aesthetics Memorandum (J2) 
 Evaluation Criteria 

 

15. Adjourn | Next Meeting  
 Progress Meeting – TBD 
 Field Walk – TBD 
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Provide connectivity to trail.
Evaluate long-term access at temporary signal.
Develop typical section to mitigate impacts to residences.
Advance noise analysis to accommodate alternative delivery.
Evaluate cost effective bridge alternatives and construction phasing.
Advance 404 permit acquisition so as to not impact alternative delivery options.
Investigate replacement of 24" pipe to eliminate ponding.
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Adjacent Project Limits
110' Minimum Right of Way
APS High Voltage OH Electric
Proposed Agua Fria River Trail
Existing Regional New River Trail
Potential Noise Walls
EPNG High Pressure Gas
SRP 24" Irrigation
Peoria Sanitary and Force Main

City of Glendale
City of Peoria
City of El Mirage
Flood Zone
Utility IssueA
Additional Signal per DCR
Temporary Signal
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Northern Parkway  

Agua Fria River to 99th Ave 
Project No. TT0600 

 
Pre-Field Walk Agenda 

 
Date of Meeting: March 8, 2019 – 8:00 a.m. 
 
Meeting Location: Municipal Complex (MC) Room B3 

City of Glendale Conference Room 
5850 W Glendale Ave, Glendale, AZ 85301 

 
From:   Ben Markert, MCDOT 
 
Attendees:  Please sign the sign-in sheet 

1. Welcome | Introductions  

2. Project Overview  
 The proposed Northern Parkway is a 12.5-mile regional transportation facility 

that extends from Loop 303 to Grand Avenue. A DCR was completed in April 
2010 with an ultimate configuration of three lanes in each direction with a 
center median and grade separated TIs. 

 This project will study the three construction segments presently identified as 
follows: Agua Fria River to 112th Avenue; 112th Avenue to 107th Avenue; and 
107th Avenue to 99th Avenue. The project is located in Maricopa County Board 
of Supervisors District 4. Northern Parkway traverses multiple jurisdictions 
including unincorporated Maricopa County, City of Peoria, City of Glendale and 
City of El Mirage.  

 Improvements will include the north-south arterial roadways of 115th Avenue, 
111th Avenue, 107th Avenue, and 103rd Avenue as necessary. Previously 
identified new connections to the neighborhoods will be evaluated. 

 Six through-lanes with median, bike lanes, and sidewalks have been agreed 
upon by Project Partners during the Cost and Schedule Risk Analysis (CSRA) 
completed in January 2018. 

 Up to six Conceptual Alternatives will be developed in addition to the no-build. 
Up to three Candidate Alternatives will be developed and evaluated. 

 Final Scoping will include 30% plans. 
 Coordination will occur with  

 MCDOT project TT0573 (Northern Parkway, Loop 101 to Grand Avenue), 
currently in scoping 

 MCDOT project TT0347 (Northern Parkway, Dysart Road to 111th 
Avenue), currently under construction 

 Peoria project P19-0012 (103rd Avenue improvements) 
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3. Video Review  
 Areas of interest will be further investigated in the field. 
 Agua Fria River to 107th Avenue 

 
 
 
 
 
 
 
 
 
 
 
 

 107th Avenue to 99th Avenue 
 
 
 
 
 
 
 
 
 
 
 
 

4. Field Walk Plan | Safety  
 Vehicles 
 Locations 
 PPE 

5. Summary | Miscellaneous Items  

6. Adjourn | Next Meeting  
 TBD 



FIELD REVIEW CHECK LIST

PROJECT LOCATION:  __________________________________     PROJECT NUMBER:  ______________________

Guardrail Shoulder build-up Terrain
OK Required
Reconstruct Material Source
Length of Need Posted Speed
New Locations Embankment Curb
End Treatment Remove

Replace Utilities
Pipe Culverts\CBC New Overhead

OK Underground
Extend Inlets Relocate
Replace/Reline Remove

New R.O.W.
Headwalls Adjust Ownership

OK New
Remove Ramp Gores TCE
Require Remove Drainage Easement

Replace
Slopes Drainage Problem

OK Typical Section
Flatten Rural Erosion Problem
Guardrail Urban

C&G Intersection Problem
Cut Ditch Turn Lanes Sight Distance

OK Passing Lanes Radii
Improve Sidewalk
Obtain Material ADA Ramps Environmental Concern

Catch Basin
Tree Removal Pavement Problem

Required Delineators
Replace Vertical Alignment

Chain Link Cable Barrier New
OK Horizontal Alignment
New Pavement Markings

RPM Loop Detectors
Rock Cuts Special TCS

OK Restripe Signal
Required Special Other

Bridge Rails Fencing Signals
OK Replace
Unattached New Lighting
Safety Curb

Cattle Guard Signing
Bridges Remove

Widen Replace Turnouts
Scour Protection Adjust Paved

Remove curb Unpaved
Rumble Strips

Required Access Involved Agencies

lenzer
Text Box
Northern Parkway: Agua Fria River to 99th Ave

lenzer
Text Box
TT0600

alvarez
Text Box
40 mph



FIELD REVIEW CHECKLIST

Route:__________________Begin MP:___________End MP:___________Station:__________

Location:_____________________________________________________________________

Highway Name:________________________________________________________________

Engineering
District:______________________________City/County:_______________________________

Description of Project:___________________________________________________________

____________________________________________________________________________

_____________________________________________________________________________

_____________________________________________________________________________

Requested By:_________________________________Year to be Constructed:______________

Field Review Team:______________________________________________________________

______________________________________________________________________________

______________________________________________________________________________

1. Corridor Characteristics:
A. Functional Classification:__________________________________________________

B. Current/Projected Traffic:__________________________________________________

2. Existing Roadway:
A. Width, Speed Limit, Condition:______________________________________________

________________________________________________________________________

B. Shoulders, Ditches, Embankment:___________________________________________

________________________________________________________________________

C. Cuts, Guardrail, Safety:___________________________________________________

________________________________________________________________________

lenzer
Text Box
Northern Parkway

lenzer
Text Box
Agua Fria River

lenzer
Text Box
99th Avenue

lenzer
Text Box
Peoria and Glendale in Maricopa County

lenzer
Text Box
See sign in sheet

lenzer
Text Box
TBD

lenzer
Text Box
investigate alternatives which will increase capacity to meet growth needs

lenzer
Text Box
Maricopa County Board of Supervisors District 4

alvarez
Text Box
Northern Avenue

alvarez
Text Box
Principal Arterial

alvarez
Text Box
Existing 67-foot wide roadway, posted speed limit: 40 mph

alvarez
Text Box
Ditch on south side of Northern Avenue.



3. Adjacent Roadway Sections:
A. Existing Condition/Width:_________________________________________________

B. Future Project In Program:________________________________________________

_______________________________________________________________________

4. Other Roads, Access Points:
A. Existing Crossing, Connecting:_____________________________________________

_______________________________________________________________________

1. Roads - Sight Distance:________________________________________________

_____________________________________________________________________

2. Grade of Approach - Safety:_____________________________________________

_____________________________________________________________________

3. Surfacing:___________________________________________________________

_____________________________________________________________________

B. Existing Access Points-Driveways-Safety-Surfacing:____________________________

________________________________________________________________________

5. Proposed Roadway:
A. Roadway Width/Design Standards:__________________________________________

B. Design Speed:__________________________________________________________

C. Intersection Modifications:_________________________________________________

6. Alignment and Grade:
A. Required for Proposed Project:_____________________________________________

________________________________________________________________________

B. Impaired Access:________________________________________________________

________________________________________________________________________

alvarez
Text Box
MCDOT Project TT0579 83rd Avenue: Northern Avenue to Butler Drive

alvarez
Text Box
Intersecting roads: 111th Avenue, 107th Avenue, 103rd Avenue, 99th 

alvarez
Text Box
60 mph

alvarez
Text Box
maximum grade: 3%, desirable minimum grade: 0.3%

alvarez
Text Box
MCDOT Principal Arterial

alvarez
Text Box
TBD

alvarez
Text Box
MCDOT Project TT0573 and TT0347: Dysart Road to 111th Avenue Agua Fria River Bridge

alvarez
Text Box
Avenue



C. Safety:________________________________________________________________

________________________________________________________________________

7. Drainage Features:
A. Existing - Hydraulic Adequacy Flood Plains:___________________________________

________________________________________________________________________

B. Required for Proposed Project:_____________________________________________

________________________________________________________________________

C. Outfall/Safety:___________________________________________________________

________________________________________________________________________

8. Structures:
A. Structural Adequacy:_____________________________________________________

________________________________________________________________________

B. Geometrics - Width/Alignment:______________________________________________

________________________________________________________________________

C. Sufficiency Rating:_______________________________________________________

________________________________________________________________________

D. Bridge Rail:____________________________________________________________

________________________________________________________________________

9. Utilities:
A. Existing Known Interferences:

1. Irrigation - Electric Power:______________________________________________

_____________________________________________________________________

2. Telephone - Gas - Fuel:________________________________________________

_____________________________________________________________________

alvarez
Text Box
Power lines along Southern Avenue between 103rd Avenue and 99th  

alvarez
Text Box
Avenue



3. Water - Sewer - Sanitary:______________________________________________

____________________________________________________________________

4. Storm Manholes - Valve Covers:________________________________________

____________________________________________________________________

5. Railroad Facilities:___________________________________________________

____________________________________________________________________

B. Required for Proposed Project:____________________________________________

_______________________________________________________________________

10. Right-of-Way:
A. Existing:______________________________________________________________

_______________________________________________________________________

B. Required for Proposed Project:____________________________________________

_______________________________________________________________________

C. Access Controls, Present:________________________________________________

_______________________________________________________________________

1. Required:__________________________________________________________

____________________________________________________________________

D. Land Use, Present:_____________________________________________________

_______________________________________________________________________

1. Anticipated:_________________________________________________________

____________________________________________________________________

E. Fencing, Present - Required:______________________________________________

_______________________________________________________________________

alvarez
Text Box
Varies from 80 feet to 175 feet approximately

alvarez
Text Box
Required right-of-way per DCR: 140 feet to 160 feet

alvarez
Text Box
TBD

alvarez
Text Box
residential, other employment, open space, vacant



11. Environmental Resources:
A. National Forest - Indian Reservation:_______________________________________

______________________________________________________________________

B. Historical - Archaeological:_______________________________________________

______________________________________________________________________

C. Water - Noise - Vegetation:______________________________________________

______________________________________________________________________

D. Land Reserves - Parks, Scenic, Cemetary:__________________________________

______________________________________________________________________

12. Traffic Engineering:
A. Signals:_____________________________________________________________

B. Lighting:_____________________________________________________________

C. Signing:_____________________________________________________________

D. Striping:_____________________________________________________________

13. Erosion Control:
A. Existing Evidence of Erosion

1. Side Slopes - Channels:______________________________________________

2. Structures - Natural Conditions:________________________________________

B. Required for Proposed Project:___________________________________________

______________________________________________________________________

14. Aesthetic Features:
A. Existing View of Surrounding Land:________________________________________

______________________________________________________________________

B. Required for Proposed Project:___________________________________________

______________________________________________________________________

alvarez
Text Box
Peoria owns signals; Peoria is also responsible agency for ITS

alvarez
Text Box
Located along Northern Parkway between 111th Avenue and 103rd Avenue 



15. Constructability:
A. Phasing Requirements:________________________________________________

_____________________________________________________________________

B. Alternate Routes - Detours:_____________________________________________

_____________________________________________________________________

1. Traffic Control:_____________________________________________________

2. Timing for Project:__________________________________________________

16. Materials Sources:
A. Existing Pits - Water Sources:___________________________________________

_____________________________________________________________________

B. Required for Proposed Project:__________________________________________

_____________________________________________________________________

17. Maintenance:
A. Existing Problems:____________________________________________________

_____________________________________________________________________

_____________________________________________________________________

18. Fundability:
A. Federal-State-Local-Other:_____________________________________________

19. Alternatives:
A. Additional Work Required:______________________________________________

_____________________________________________________________________

B. Alternative Solution:___________________________________________________

_____________________________________________________________________

_____________________________________________________________________

alvarez
Text Box
Federal, Local



20. Recommendations:

_________________________________________________________________________

_________________________________________________________________________

_________________________________________________________________________

_________________________________________________________________________

_________________________________________________________________________

Project Drawing
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Northern Parkway 
Agua Fria River to 99th Avenue 

Project No. TT0600/TRACS No. T0188 01L 
 

Progress Meeting 1 Summary 
 
 

Distribution Date: May 6, 2019 
 

Date of Meeting: April 9, 2019 – 9:30 a.m. 
 

Meeting Location: Maricopa and Cochise Conference Rooms 
 

From:   Ben Markert, MCDOT 
 
Attendees:  See attached sign-in sheet 
 
The following meeting notes for the Northern Parkway, Agua Fria River to 99th Avenue, 
project are for your information, use, and distribution. Please contact Ben Markert at  
(602) 506-8651 if you have comments or questions. The team list/sign-in sheet is also 
included following the notes. If there is any missing information or additions to the notes, 
please let me know. Thank you to everyone who participated in the meeting. 
 
ACTION ITEMS  

No. Action Item Responsible Due Date Completed Status/Comments 

6 Circulate design 
criteria 

B&N May 13, 
2019 

 In progress; 
circulate prior to 
May 13 Progress 

Meeting 

7 Reach out to 
City of Glendale 
and City of 
Peoria PIO 

MCDOT - - Combined with 
Action Item #9 

8 Define ADOT 
Role 

ADOT 
(Prosnier) 

and MCDOT 
(Markert) 

February 
22, 2019 

April 9, 2019 Replace Katapa 
with Prosnier 

9 Develop Public 
Involvement 
Plan (PIP) 

MCDOT and 
Central 
Creative 

June 28, 
2019 

 Pending Action 
Item #10 

10 Schedule 
MCDOT/Design 
Team PIP 
Meeting 

MCDOT, 
B&N, Central 

Creative 

May 13, 
2019 

May 6, 2019 Meeting scheduled 
for May 15, 2019 
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No. Action Item Responsible Due Date Completed Status/Comments 

11 Contact owners 
of parcels 
identified by the 
DCR as takes 

MCDOT and 
B&N 

May 31, 
2019 

 Complete after 
Action Item #10 

12 Schedule June 
Workshop 

B&N May 15, 
2019 

  

13 Provide 
feedback 
regarding basin 
locations 

Glendale, 
Peoria, 
MCDOT 

June 28, 
2019 

  

14 Provide 
information 
regarding street 
sweeping 

Peoria May 15, 
2019 

  

 

DECISIONS 

���� None 
 
NOTES 

1. Welcome | Introductions  
Team members were welcomed to the Northern Parkway, Agua Fria River to 99th 
Avenue, Kickoff Meeting. Meeting handouts included: 1) Sign-in sheet and 2) Agenda. 

2. Review Action Items 
Action items were reviewed – updates, changes, and additions are as noted in the 
Action Items section. 

3. Review Decisions 
No decisions were made during the kickoff meeting. 

4. Schedule 
The project schedule was reviewed. Rainey Holloway, MCDOT, recommended that 
conversations with impacted stakeholders commence in 2019. The exact time frame 
would be determined during the conceptual alternative development process.  
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The following is the anticipated schedule based on the available information: 
 

Milestone Original Schedule New Schedule Actual Completion 

Land Survey Complete January 22, 2019 - January 22, 2019 
Consultant NTP January 24, 2019 - January 24, 2019 
Design Criteria 
Approved 

March 29, 2019 June 14, 2019 - 

Conceptual Alternatives August 30, 2019 - - 
Conceptual Alternatives 
Approved 

September 20, 2019 - - 

Public Hearing February 27, 2020 - - 
IGA Completed TBD - - 
Candidate Alternatives January 17, 2020 - - 
Candidate Alternatives 
Approved 

February 7, 2020 - - 

Recommended 
Alternative Selected 

April 2, 2020 - - 

Prior Rights Information 
Obtained 

August 21, 2020 - - 

Draft SDR and Scoping 
Plan Submittal 

August 21, 2020 - - 

Right-of-Way Identified November 19, 2020 - - 
Environmental 
Identification 
Memorandum (EIM) 
Submittal 

November 19, 2020 - - 

Technical Memoranda 
Complete 

November 19, 2020 - - 

Final Scoping 
Document – 30% 
Scoping Plan Submittal 

November 19, 2020 - - 

Scoping Approved January 22, 2021 - - 

 

� Tasks Due this/next month 
� Establish design criteria 
� Additional data collection 
� Utility base file development 

 

� Tasks Completed this/last month 
� Right-of-way base file development 
� Data collection including traffic counts 
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5. Survey  
Survey base file has been reviewed. Additional survey needs will be identified and 
coordinated with MCDOT. 

6. Roadway  
The main drivers for design were determined to be access and right-of-way impacts. 
The design criteria will be developed utilizing the MCDOT Project TT0573 design 
criteria as a starting point.  
 
Jason Pagnard, B&N, suggested a June workshop after agreed dispositions are 
developed for the TT0573 comments. The workshop will focus on concept 
development and selection of evaluation criteria. 

7. Drainage 
James Philbin, J2, indicated that drainage data collection is underway. Mr. Philbin 
indicated that the existing drainage flows from east to west. Mr. Philbin requested early 
thoughts on location restrictions for basins. He also requested information regarding 
the frequency of street sweeping along Northern Avenue within the project limits. 

8. Traffic  
Traffic counts took place the first week of April. The traffic count was not completed at 
115th Avenue as the signal is not yet in place. Mr. Markert indicated that the signal 
should be installed and operational in the next six months.  
 
The equipment used to capture the 24-hour count was destroyed and the equipment is 
likely to be destroyed again due to the adjacent construction. B&N will utilize the 24-
hour count data from 2017 collected as part of TT0573. 

9. Environmental  
No update. 

10. Utilities 
Tim Williams, MCDOT, is currently out of the office. Jessy Emert, MCDOT, is providing 
support in Mr. Williams absence.  
 
Utility maps were received by the project team in March. Brenan Poe, TY Lin, indicated 
that the project team will combine the SRP coordination efforts of TT0573 and TT0600. 

11. Structures 
Development and evaluation of structural concepts will occur after the June workshop. 

12. Geotechnical  
No update. 
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13. Public and Stakeholder Involvement  
A meeting took place on March 5 with Peoria to discuss outreach activities, including 
opportunities and potential strategies. 
 
A community meeting, conducted by Peoria, that was to occur in April was rescheduled 
for May. MCDOT does not need to attend the meeting; however, a Northern Parkway 
fact sheet/flyer can be provided. Peoria will collect the sign-in sheet for us in future 
Northern Parkway outreach activities. 
 
Ms. Holloway recommended that conversations with impacted stakeholders commence 
in 2019. The exact time frame would be determined during the conceptual alternative 
development process after the June workshop. Mr. Pagnard stated that a meeting will 
be scheduled with Ms. Holloway and Kristin Darr, Central Creative, to develop Public 
Involvement Plan key activities. 
 
Mr. Markert requested that letters be drafted and sent to owners of parcels that were 
previously identified as takes in the DCR to continue the coordination efforts. 
 

14. Right-of-Way 
See the Public and Stakeholder Involvement section. No title report needs have 
been identified to date. 

15. Summary | Miscellaneous Items 
Eric Prosnier, ADOT, will serve as the ADOT point of contact for TT0600 replacing 
Tafwachi Katapa.  

16. Next Meeting 
The next progress meeting is scheduled for May 13.  
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Northern Parkway 
Agua Fria River to 99th Avenue 

Project No. TT0600/TRACS No. T0188 01L 
 

Progress Meeting 1 Agenda 
 

Date of Meeting: April 9, 2019 – 9:30 a.m. 
 

Meeting Location: Maricopa and Cochise Conference Rooms 
 

From:   Ben Markert, MCDOT 
 
Attendees:  Please sign the sign-in sheet 

1. Welcome | Introductions  

2. Review Action Items  

� Action Items Review: 
�  

No. Action Item Responsible Due Date Completed Status/Comments 

1 Identify dates to 
avoid for traffic 
counts 

All February 
22, 2019 

February 21, 
2019 

Turning counts took 
place April 3 & 4; 

115th Ave still 
needed 

2 Request right-of-
way CADD file 

B&N February 
22, 2019 

February 25, 
2019 

Received March 
14, 2019 

3 Schedule Field 
Walk 

B&N February 
22, 2019 

February 21, 
2019 

Occurred March 8, 
2019 

4 Identify count 
dates 

B&N February 
22, 2019 

February 21, 
2019 

Counts collected on 
April 3-4, 2019 

5 Contact Ben 
Wilson (City of 
Peoria) for 103rd 
Avenue Geotech 
data 

B&N February 
22, 2019 

February 27, 
2019 

Received March 
11, 2019 

6 Circulate design 
criteria 

B&N, J2 February 
22, 2019 

 Circulated in early 
April 

7 Reach out to 
City of Glendale 
and City of 
Peoria PIO 

MCDOT February 
22, 2019 

  

8 Define ADOT 
Role 

ADOT 
(Katapa) and 

MCDOT 
(Markert) 

February 
22, 2019 
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No. Action Item Responsible Due Date Completed Status/Comments 

9 Develop public 
involvement plan 

MCDOT and 
Central 
Creative 

March 6, 
2019 

  

 
3. Decisions  

���� None 

4. Schedule  

� Critical Schedule items for the project 

� Draft Tentative Deliverable Dates to Team 

 

Milestone Original Schedule New Schedule Actual Completion 

Land Survey Complete January 22, 2019 - January 22, 2019 
Consultant NTP January 24, 2019 - January 24, 2019 
Design Criteria 
Approved 

March 29, 2019 May 7, 2019 - 

Conceptual Alternatives August 30, 2019 - - 
Conceptual Alternatives 
Approved 

September 20, 2019 - - 

Public Hearing February 27, 2020 - - 
IGA Completed TBD - - 
Candidate Alternatives January 17, 2020 - - 
Candidate Alternatives 
Approved 

February 7, 2020 - - 

Recommended 
Alternative Selected 

April 2, 2020 - - 

Prior Rights Information 
Obtained 

August 21, 2020 - - 

Draft SDR and Scoping 
Plan Submittal 

August 21, 2020 - - 

Right-of-Way Identified November 19, 2020 - - 
Environmental 
Identification 
Memorandum (EIM) 
Submittal 

November 19, 2020 - - 

Technical Memoranda 
Complete 

November 19, 2020 - - 

Final Scoping 
Document – 30% 
Scoping Plan Submittal 

November 19, 2020 - - 

Scoping Approved January 22, 2021 - - 
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� Tasks Due this month/next month 
� Design Criteria 
� Public Involvement Plan 

� Tasks Completed this month/last month 
� Field Walk March 8 
� 107th Avenue Meeting March 21 
� Turning movement counts 

5. Survey (MCDOT/B&N) 
� General Update 

6. Roadway (B&N)  

� 107th Avenue Meeting Update 

� General Update 

 

 

 

7. Drainage (J2) 
� General Update 

 

 

 

8. Traffic (B&N) 

� Turning movement counts collected on April 3 and 4 

� Traffic analysis in progress 

 

 

 

9. Environmental (AZTEC)  

� General Update 
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10. Utilities (TY Lin)  

� MCDOT providing utility map information 

� Utility CADD file being developed 

 

 

11. Structures (TY Lin)  

� General Update 

 

12. Geotechnical / Pavement Design (B&N) 

� General Update 

 

 

13. Public and Stakeholder Involvement (Central Creative)  

� Public and Stakeholder Engagement Plan 

 

 

 

14. Right-of-Way (B&N)  

� Received existing right-of-way CADD file on March 14 

 

 

15. Summary | Miscellaneous Items  

� Field Walk Review 

� Data Collection  

 

 

16. Adjourn | Next Meeting  

� Progress Meeting – TBD 
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Northern Parkway 
Agua Fria River to 99th Avenue 

Project No. TT0600/TRACS No. T0188 01L 
 

Progress Meeting 2 Summary 
 
 

Distribution Date: May 20, 2019 
 

Date of Meeting: May 13, 2019 – 1:00 p.m. 
 

Meeting Location: Maricopa and Cochise Conference Rooms 
 

From:   Ben Markert, MCDOT 
 
Attendees:  See attached sign-in sheet 
 
The following meeting notes for the Northern Parkway, Agua Fria River to 99th Avenue, 
project are for your information, use, and distribution. Please contact Ben Markert at  
(602) 506-8651 if you have comments or questions. The team list/sign-in sheet is also 
included following the notes. If there is any missing information or additions to the notes, 
please let me know. Thank you to everyone who participated in the meeting. 
 
ACTION ITEMS  

No. Action Item Responsible Due Date Completed Status/Comments 

6 Circulate design 
criteria 

B&N May 13, 
2019 

 In progress; 
comments due May 

31 

7 Reach out to 
City of Glendale 
and City of 
Peoria PIO 

MCDOT - - Combined with 
Action Item #9 

9 Develop Public 
Involvement 
Plan (PIP) 

MCDOT and 
Central 
Creative 

June 28, 
2019 

 Pending Action 
Item #10 

11 Contact owners 
of parcels 
identified by the 
DCR as takes 

MCDOT and 
B&N 

May 31, 
2019 

 Complete after 
Action Item #10 

12 Schedule June 
Workshop 

B&N May 15, 
2019 

 In progress 

13 Provide 
feedback 
regarding basin 
locations 

Glendale, 
Peoria, 
MCDOT 

June 28, 
2019 
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No. Action Item Responsible Due Date Completed Status/Comments 

14 Provide 
information 
regarding street 
sweeping 

Peoria May 15, 
2019 

  

15 Provide 115th 
Avenue Signal 
Warrant Analysis 
to B&N 

MCDOT 
(Markert) 

May 27, 
2019 

May 17, 2019  

16  Request 
Developer Plans 

B&N May 27, 
2019 

  

17 Request 
Reclaimed 
Water Mapping 

B&N May 27, 
2019 

  

18  Identify potential 
basin locations 

J2 June 3, 
2019 

  

 

DECISIONS 

❖ None 
 
NOTES 

1. Welcome | Introductions  
Team members were welcomed to the Northern Parkway, Agua Fria River to 99th 
Avenue, Progress Meeting 2. Meeting handouts included: 1) Sign-in sheet and 2) 
Agenda. 

2. Review Action Items 
Action items were reviewed – updates, changes, and additions are as noted in the 
Action Items section and below. 
 
Regarding action items 7, 9, and 11, Kristin Darr, Central Creative, has developed a 
flyer for distribution to residents. Rainey Holloway, MCDOT, will review and provide 
comments. 
 
Regarding action item 13, the team should investigate whether the DCR considered 
street sweeping to eliminate first flush requirements.  

3. Review Decisions 
No decisions were made during Progress Meeting 1. 

4. Schedule 
The project schedule was reviewed.  
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The following is the anticipated schedule based on the available information: 
 

Milestone Original Schedule New Schedule Actual Completion 

Land Survey Complete January 22, 2019 - January 22, 2019 
Consultant NTP January 24, 2019 - January 24, 2019 
Design Criteria 
Approved 

March 29, 2019 June 14, 2019 - 

Conceptual Alternatives August 30, 2019 - - 
Conceptual Alternatives 
Approved 

September 20, 2019 - - 

Public Hearing February 27, 2020 - - 

IGA Completed TBD - - 
Candidate Alternatives January 17, 2020 - - 

Candidate Alternatives 
Approved 

February 7, 2020 - - 

Recommended 
Alternative Selected 

April 2, 2020 - - 

Prior Rights Information 
Obtained 

August 21, 2020 - - 

Draft SDR and Scoping 
Plan Submittal 

August 21, 2020 - - 

Right-of-Way Identified November 19, 2020 - - 
Environmental 
Identification 
Memorandum (EIM) 
Submittal 

November 19, 2020 - - 

Technical Memoranda 
Complete 

November 19, 2020 - - 

Final Scoping 
Document – 30% 
Scoping Plan Submittal 

November 19, 2020 - - 

Scoping Approved January 22, 2021 - - 

 

❑ Tasks Due this/next month 
▪ Establish design criteria 
▪ Additional data collection 
▪ Public Involvement Plan  

❑ Tasks Completed this/last month 
▪ Meetings with Developers 

5. Survey  
No update.  
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6. Roadway  
Several meetings have been held/requested by developers to discuss improvements to 
Northern Avenue and the right-of-way setback that is being used. Developers should 
be directed to the Northern Parkway website and the graphics that were developed for 
the TT0573 public meeting. The graphics provide a conceptual idea of anticipated 
improvements from the Agua Fria River to 99th Avenue.  
 
B&N will specifically request developer plans from the Project Partners. It is anticipated 
that the Project Partners will provide any information available to facilitate coordination.  

7. Drainage 
J2 is investigating potential drainage basin locations. These will be coordinated with 
the City of Peoria and City of Glendale to identify fatal flaw locations.  

8. Traffic  
The traffic analysis is ongoing. Once projections are complete, they should be shared 
with CivTech who is doing some work for developers in the area. The following 
scenarios/locations were suggested for further analysis: 

• Effects on 107th Avenue operations if improvements are not made at 108th 
Avenue. 

• Signal Warrant Analysis at 111th Avenue, 112th Avenue, and 115th Avenue. 
Scoped for a total of four locations.  

• Effects on corridor operations if signal remains or is removed at 115th 
Avenue.  

 

A signal warrant analysis was completed for the intersection of 115th Avenue. Ben 
Markert, MCDOT, will share it with the Consultant Team.  

9. Environmental  
AZTEC is in the process of collecting and reviewing data.  

10. Utilities 
The utility basemap is being developed. Reclaimed water mapping will be requested 
from the City of Peoria.  

11. Structures 
The evaluation of bridge alternatives is being advanced in order to coordinate with 
improvements at 99th Avenue as part of TT0573.  

12. Geotechnical  
No update. 

13. Public and Stakeholder Involvement  
Councilmember Carlo Leone has stepped down. There is currently an interim person in 
his place. Elections will be held in August for a formal approval. 
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A public meeting is scheduled for June 20th. This will be further discussed during the 
May 20th public involvement planning meeting.  

14. Right-of-Way 
No update.  

15. Summary | Miscellaneous Items 
None.  

16. Next Meeting 
The next progress meeting has yet to be scheduled.  
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Northern Parkway 

Agua Fria River to 99th Avenue 
Project No. TT0600/TRACS No. T0188 01L 

 

Progress Meeting 2 Agenda 
 

Date of Meeting: May 13 – 1:00 p.m. 
 

Meeting Location: Maricopa and Cochise Conference Rooms 
 

From:   Ben Markert, MCDOT 
 
Attendees:  Please sign the sign-in sheet 

1. Welcome | Introductions  

2. Review Action Items  

 Action Items Review: 
  

No. Action Item Responsible Due Date Completed Status/Comments 

6 Circulate design 
criteria 

B&N May 13, 
2019 

 In progress; 
circulate prior to 
May 13 Progress 

Meeting 

9 Develop Public 
Involvement 
Plan (PIP) 

MCDOT and 
Central 
Creative 

June 28, 
2019 

 Pending May 15, 
2019 PIP meeting 

11 Contact owners 
of parcels 
identified by the 
DCR as takes 

MCDOT and 
B&N 

May 31, 
2019 

 Complete after May 
15, 2019 PIP 

meeting 

12 Schedule June 
Workshop 

B&N May 15, 
2019 

  

13 Provide 
feedback 
regarding basin 
locations 

Glendale, 
Peoria, 
MCDOT 

June 28, 
2019 

  

14 Provide 
information 
regarding street 
sweeping 

Peoria May 15, 
2019 

  

 
3. Decisions  

 None 
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4. Schedule  

 Critical Schedule items for the project 

 Draft Tentative Deliverable Dates to Team 

 

Milestone Original Schedule New Schedule Actual Completion 

Land Survey Complete January 22, 2019 - January 22, 2019 
Consultant NTP January 24, 2019 - January 24, 2019 
Design Criteria 
Approved 

March 29, 2019 June 14, 2019 - 

Conceptual Alternatives August 30, 2019 - - 
Conceptual Alternatives 
Approved 

September 20, 2019 - - 

Public Hearing February 27, 2020 - - 
IGA Completed TBD - - 
Candidate Alternatives January 17, 2020 - - 

Candidate Alternatives 
Approved 

February 7, 2020 - - 

Recommended 
Alternative Selected 

April 2, 2020 - - 

Prior Rights Information 
Obtained 

August 21, 2020 - - 

Draft SDR and Scoping 
Plan Submittal 

August 21, 2020 - - 

Right-of-Way Identified November 19, 2020 - - 
Environmental 
Identification 
Memorandum (EIM) 
Submittal 

November 19, 2020 - - 

Technical Memoranda 
Complete 

November 19, 2020 - - 

Final Scoping 
Document – 30% 
Scoping Plan Submittal 

November 19, 2020 - - 

Scoping Approved January 22, 2021 - - 

 Tasks Due this month/next month 
 Design Criteria 
 Public Involvement Plan 

 Tasks Completed this month/last month 
 Right-of-way base file development 
 Turning movement counts 
 107th Avenue Meeting 
 103rd Avenue Meeting 
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5. Survey (MCDOT/B&N) 
 General Update 

 

6. Roadway (B&N)  

 103rd Avenue Meeting Update 

 General Update 

 

 

7. Drainage (J2) 
 General Update 

 

 

 

 

8. Traffic (B&N) 

 Received MAG models 

 Traffic analysis in progress 

 

 

 

 

9. Environmental (AZTEC)  

 General Update 
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10. Utilities (TY Lin)  

 Utility CADD file being developed 

 

 

11. Structures (TY Lin)  

 General Update 

 

12. Geotechnical / Pavement Design (B&N) 

 General Update 

 

 

13. Public and Stakeholder Involvement (Central Creative)  

 Public and Stakeholder Engagement Plan 

 

 

 

14. Right-of-Way (B&N)  

 General Update 

 

15. Landscaping  

 General Update 

 

16. Summary | Miscellaneous Items  

 None 

 

 

17. Adjourn | Next Meeting  

 Progress Meeting – TBD 
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Northern Parkway 
Agua Fria River to 99th Avenue 

Project No. TT0600/TRACS No. T0188 01L 
 

Design Workshop Meeting Summary 
 

Distribution Date:  August 22, 2019 
 
Date of Meeting: July 18, 2019 – 8:30 a.m. 
 

Meeting Location: Maricopa, Cochise, and Apache Conference Rooms 
 

From:   Ben Markert, MCDOT 
 
Attendees:  See attached sign-in sheet 
 
 
The following meeting summary for the Northern Parkway, Agua Fria River to 99th 
Avenue, project is for your information, use, and distribution. Please contact Ben Markert 
at (602) 506-8651 if you have comments or questions. The team list/sign-in sheet is also 
included following the notes. If there is any missing information or additions to the notes, 
please let me know. Thank you to everyone who participated in the meeting. 
 
DECISIONS 

❖ Direction was provided by the project team to develop conceptual alternatives that 

include features or accommodate movements as outlined in the meeting summary 

below. The alternatives will be developed to test different typical sections, 

alignments, and access scenarios. The six conceptual alternatives are as follows: 

o Alternative 1 – DCR 

▪ This alternative will evaluate the impacts of the 2010 DCR recommended 

alternative 

o Alternative 2 – CSRA Typical Section 

▪ This alternative will utilize the typical section agreed upon in the CSRA 

document in December 2017. The alignment will be optimized for the typical 

section to minimize right-of-way impacts. Access will be restricted at all 

unsignalized intersections. Secondary roads paralleling Northern Avenue 

will be shown as needed. 

o Alternative 3 –TT0573 Typical Section 

▪ This alternative will utilize the typical section agreed upon for the six-lane 

section of Northern Parkway project TT0573. The alignment will be 

optimized for the typical section to minimize right-of-way impacts. Access 

will be restricted at all unsignalized intersections except for ¾ access to 
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109th Avenue (right-in, right-out, left-in). Secondary roads paralleling 

Northern will be shown as needed. 

o Alternative 4 – Modified TT0573 Typical Section with Side Roads 

▪ This alternative will utilize a modified version of the typical section agreed 

upon for the six-lane section of Northern Parkway project TT0573 (narrowed 

median, attached sidewalk, etc.) to avoid total takes and relocations 

between 111th Avenue and 107th Avenue. The alignment will be optimized 

for the typical section to minimize all other right-of-way impacts. Access will 

be restricted at all unsignalized intersections. Secondary roads paralleling 

Northern Avenue will be shown as needed. 

o Alternative 5 – Modified TT0573 Typical Section with U-turns at 111th Avenue 

and 107th Avenue 

▪ This alternative will utilize a modified version of the typical section agreed 

upon for the six-lane section of Northern Parkway project TT0573 (narrowed 

median, attached sidewalk, etc.) to avoid total takes and relocations 

between 111th Avenue and 107th Avenue. The alignment will be optimized 

for the typical section to minimize all other right-of-way impacts. Access will 

be restricted at all unsignalized intersections. The intersections of 111th 

Avenue and 107th Avenue will be sized to accommodate U-turns. No 

secondary roads will be shown. 

o Alternative 6 – CSRA Typical Section Centered on the Section Line 

▪ This alternative will utilize the typical section agreed upon in the CSRA 

document in December 2017. The alignment will be centered on the section 

line. Detailed linework will not be shown for this alternative. Instead, a 

corridor wide band will be illustrated depicting the footprint of the alternative 

will be shown on aerial imagery. 
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NOTES 

1. Welcome | Introductions  
The meeting participants introduced themselves and Jason Pagnard, Burgess & Niple, 
explained the purposes of the meeting:  

• Establish evaluation criteria 

• Discuss access through the corridor 

• Identify the typical sections and bridge alternatives 
 

Meeting handouts included: 1) Sign-in sheet, 2) Agenda, 3) Evaluation Criteria Draft, 
and 4) Typical Sections. A Google Earth kmz was used to facilitate discussion. 
 
The meeting was divided into three sessions, each lasting approximately 45 minutes. 
The three sessions discussed evaluation criteria, access, and typical sections and 
bridge alternatives. At the end of each session the groups rotated to the next topic 
table. Each topic was facilitated by a consultant team member. Evaluation criteria was 
facilitated by Mr. Pagnard. Access was facilitated by David Lenzer, Burgess & Niple. 
Typical Section was facilitated by James Barr, TY Lin. At the end of the workshop, 
each facilitator provided a summary of the ideas discussed at their table. 

 

2. Evaluation Criteria 
The evaluation criteria utilized for Northern Parkway project TT0573 was provided to 
everyone to generate discussion. The TT0573 criteria utilizes a combination of the 
MCDOT template and criteria identified during that project’s design workshop. The 
evaluation criteria will be used to evaluate the candidate alternatives.  
 
The objective of the exercise was (1) to determine if any criterion should be removed or 
added and (2) to define each criterion. 
 
A summary of the comments to be considered for finalizing the evaluation criteria as 
reported by Mr. Pagnard is provided below. 

 

Evaluation Criteria Note(s) 

Access Management - Conform w/ local access management 
policies 
- How access changes neighborhood travel 
- Ability to cross Northern 

Bicycle/Pedestrian Accommodation - Bike/Ped: Peoria shade initiative 
- Connectivity to transit  
- Ability to cross Northern Avenue 

Compatibility with Previous 
IGAs/Agreements 

- “Local Agency Acceptance” 
- Agreements may need to be updated 

Constructability -Timing for permits and easements 
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Evaluation Criteria Note(s) 

Construction Traffic Control -Timing (Superbowl 2/2023) 
- Construction TCPs related to events, major 
generators, etc. 

Drainage - Right-of-way needs for basins 

Environmental Impacts -Timing for permits 

Land Use Impacts - Existing and planned 

Project Costs - Budget allotted 

Regional and Local Travel - Both, not versus 

Structures - Northern crossing – drainage, bike/ped, etc. 
- Accommodate future needs/width 
- Northern Trails 

Design Criteria Exceptions - Consider adding 

Project Schedule - Consider adding 

Maintenance (cost/ease) - Consider adding 

 

3. Access 
A roll plot of the corridor and markers were utilized to facilitate discussion for this topic. 
A summary as reported by Mr. Lenzer is provided below.  
 

• Raised median is okay with right-in-right-outs for all unsignalized accesses 

• Design medians to accommodate Emergency Service Vehicles 

• Design intersections to accommodate the forecasted left turn movement; in TT0573 
the default was dual lefts; that is not guaranteed for the signalized intersections of 
TT0600 

• Develop an alternative that provides full access at 109th Avenue as an option to 
remove side accesses 

• Develop an alternative that includes an alternative that accommodates eastbound 
U-turns at 107th Avenue 

• Develop an alternative that includes new roads/connections between existing roads 
that parallel Northern from 107th Avenue west 

• Develop an alternative that includes a narrowed typical section from 107th Avenue 
to 111th Avenue to reduce/eliminate right-of-way impacts 

• Develop an alternative that centers the widened road on the section line to illustrate 
impacts; this alternative does not need to be detailed to the extent of the other 
alternatives 

• Terminate bike lanes at 112th Avenue 
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4. Typical Sections and Bridge Alternatives 
A roll plot of the corridor and markers were utilized to facilitate discussion for this topic. 
A summary as reported by Mr. Barr is provided below.  
 
Typical Section 

• Room to accommodate 4-lanes each direction is ideal; however, we should not 
be impacting properties in order to create space for 4 lanes at this time 

• 130-foot right-of-way (matching TT0573 typical section) – narrowed at residence 
and gas utility (pig launcher) to avoid impacts 

• Widening to south is better than north – need to hold northern curb line between 
103rd Avenue and 107th Avenue 

• Bike/Ped – where does bike lane stop? Need to look at Agua Fria master plan 
for bike paths 

• Review need for 4-lanes westbound, west of 99th Avenue 
o The bridge over New River should be built to accommodate 4 lanes, even 

if only 3 are striped in at this time 

• Noise walls – A noise analysis may recommend noise walls, further discussions 
with the project partners will be required to determine impacts and maintenance 
needs if noise walls are built 

• Rubberized pavement – May be identified in noise mitigation measures, 
however typically Peoria does not use rubberized pavement, will need to be 
discussed further if recommended 
 

Bridge 

• Widening to the south makes the most sense, either widening the existing 
bridge or a new second structure 

• Crown of the road is important, will need to evaluate its location in relation to 
lane lines 

• Look at (factor in) cost of moving lift station if impacting the north side 

• No need to start from scratch; the existing structure is in good condition 

• Aesthetics, bike/ped, Safety 
o Barriers from vehicles, like other recent bridges in Peoria, particularly the 

Happy Valley Parkway design 
o Peoria would like aesthetics on the existing bridge as well as a new 

bridge if a second structure is built. The cost of aesthetics needs to be 
discussed with project partners to see who is going to pay for them, as 
not everything may be eligible for federal funds 

5. Miscellaneous 
B&N coordinated with the Project Partners regarding impacts to project TT0573 caused 
by alignment changes in TT0600. B&N will update the TT0573 to conform to the 
TT0600 New River bridge crossing alignment needs  
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Design Workshop Agenda 

 
Date of Meeting: July 18 – 8:30 a.m. 
 
Meeting Location: Maricopa, Cochise, and Apache Conference Rooms 
 
From:   Ben Markert, MCDOT 
 
Attendees:  Please sign the sign-in sheet 
 
 
8:30 a.m. – 8:50 a.m. Welcome, Introductions, and Agenda Review 
 
8:50 a.m. – 9:35 a.m. Session 1 
 
9:45 a.m. – 10:30 a.m. Session 2 
 
10:40 a.m. – 11:25 a.m. Session 3 
 
11:25 a.m. – noon  Report Outs/Next Steps 
 
 
 
Topics: 
 

• Evaluation Criteria 
 

• Access 
 

• Typical Sections and Bridge Alternatives 
 
 



(TT0600/TRACS No. T0188 01L)
Northern Parkway: Agua Fria River to 99th Avenue 

Draft Evaluation Criteria
EVALUATION CRITERIA DESCRIPTION

Access Management -modifications to existing access points
-ability to accommodate future access points

Bicycle/Pedestrian Accommodation 
-construction of new facilities
-connectivity to existing networks
-maintaining/upgrading existing facilities

Compatibility with Previous 
IGAs/Agreements -compatibility with prior agreements

Constructability -anticipated ease of construction
-evaluation of independent utility and phasability

Construction Traffic Control -anticipated construction LOS
-viability of alternative routes/detours

Drainage -extent of drainage impacts
-maintaining/upgrading existing facilities

Environmental Impacts -environmental impacts
-level of analysis

Geometry

-location of horizontal alignment
-design of vertical alignment
-adherence to design criteria
-necessity of design exceptions

Land Use Impacts -anticipated changes to existing/future land use
-ability to accommodate existing/future land use

Project Costs

-Design
-Construction
-Right-of-Way
-Utility

Public Acceptance -public feedback of proposed improvements

Regional vs. Local Travel -accommodation of regional transportation needs
-accommodation of local transportation needs

Right-of-Way -type/quantity of right-of-way impacts

Safety -crash mitigation

Serves Existing Activity Centers -accommodates travel to/from activity centers, including alternative modes of 
transportation

Structure Improvements -impacts to existing structures
-type/quantity of new structures

Traffic Operations -LOS in design year
-latent capacity in design year

Transit Accommodation -ability to accommodate potential transit facilities

Utility Impacts -type/quantity of utility impacts
-ability to accommodate utility relocations

TT0600/ Northern Parkway: Agua Fria River to 99th Avenue
Page 1 of  1

  7/15/2019                 



Days

TRACS NO.            

E.CARBONNEAU  

CONSTRUCTION

NOT FOR

PRELIMINARY

REGION

F.H.W.A.
STATE PROJECT NO.

NO.

SHEET

SHEETS

TOTAL
RECORD DRAWING

9 AZ

XX/XX/XX

XX/XX/XX

XXX

XXX

XX/XX/XX

1
0
:5

0
:3

8
 A

M
7
/1

7
/2

0
1
9

p
w
:\
\B

n
c

W
is
e
0
2
.n

a
.i
n
t-
b
n
.c

o
m
:P
ro
je
c
tw
is
e
1
0
\D

o
c
u

m
e
n
ts
\p
r5

7
1
1
6
\d

g
n
\T

T
0
6
0
0
_

B
D

_
T
y
p
ic
a
l 
S
e
c
ti
o
n
s
.d

g
n

Call 811 or Click Arizona811.com

Contact Arizona 811 Two Working

Before You Dig

BLUE STAKE, INC.

TT0600 XX

XX

C.ALVAREZ

D.LENZER

TEMPE, AZ 85281

1500 N. PRIEST DR. SUITE 102

NTS

NORTHERN PARKWAY

S/W Lane Lane S/W

1' 1'

Bike Lane Lane Bike

47'47'

6:1

6:1

6:1

6:1

65'65'

Lane Lane

8' 8'6' 6'

Buffer Buffer

LC  Construction

Raised Median

6'11'11'12'7'7'12'11'11'6'

N
e

w
 R
/W

N
e

w
 R
/W

TT573 - 6-Lane Typical Section

NTS

NORTHERN PARKWAY

S/W Buffer Bike Lane Lane Bike Buffer S/W

1' 1'

Lane Lane Lane Lane

63'63'

Left Turn Lanes

Raised Median/Shldr Shldr

6:1

6:1

N
e

w
 R
/W

6:1

6:1

N
e

w
 R
/W

80'80'

CSRA 6-Lane Typical Section

8'7'8'11'11'11'4'15'15'4'12'12'12'8'7'8'

DESIGN WORKSHOP - JULY 18, 2019
TYPICAL SECTIONS

LC  Construction

DEPARTMENT OF TRANSPORTATION

MARICOPA COUNTY

CHECKED

DATEBY

DESIGNED

DATE

SHEET

OF

DRAWN

NO. REVISION BY

1

2

3

PROJECT NO. TT0600

 AGUA FRIA RIVER TO 99TH AVENUE 

       NORTHERN PARWAY       



 

2901 W. Durango Street  
Phoenix, AZ  85009 
Phone: 602-506-8600 
Fax: 602-506-4750 
www.mcdot.maricopa.gov 
 

 
Northern Parkway 

Agua Fria River to 99th Avenue 
Project No. TT0600/TRACS No. T0188 01L 

 

Progress Meeting 3 Summary 
 

Distribution Date: September 10, 2019 
 

Date of Meeting: August 26 – 9:00 a.m. 
 

Meeting Location: Maricopa and Cochise Conference Rooms 
 

From:   Ben Markert, MCDOT 
 
Attendees:  See attached sign-in sheet 
 
The following meeting notes for the Northern Parkway, Agua Fria River to 99th Avenue, 
project are for your information, use, and distribution. Please contact Ben Markert at  
(602) 506-8651 if you have comments or questions. The team list/sign-in sheet is also 
included following the notes. If there is any missing information or additions to the notes, 
please let me know. Thank you to everyone who participated in the meeting. 
 
ACTION ITEMS 

  

No. Action Item Responsible Due Date Completed Status/Comments 

6 Circulate design 
criteria 

B&N May 13, 
2019 

May 13, 

2019 

No comments 
received from 

partners 

7 Reach out to 
City of Glendale 
and City of 
Peoria PIO 

MCDOT - - Combined with 
Action Item #9 

9 Develop Public 
Involvement 
Plan (PIP) 

MCDOT and 
Central 
Creative 

June 28, 
2019 

June 5, 
2019 

 

11 Contact owners 
of parcels 
identified by the 
DCR as takes 

MCDOT May 31, 
2019 

June 18, 
2019 

MCDOT contacted 
owners near 115th 

Ave 

12 Schedule June 
Workshop 

B&N May 15, 
2019 

May 22, 
2019 

 

13 Provide 
feedback 
regarding basin 
locations 

Glendale, 
Peoria, 
MCDOT 

-  Pending Action 
Item #17 
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No. Action Item Responsible Due Date Completed Status/Comments 

14 Provide 
information 
regarding street 
sweeping 

Peoria May 15, 
2019 

May 7, 

2019 

Northern is swept 
every 4 weeks 

15  Request 
Developer Plans 

B&N July 5, 2019 July 5, 2019  

16 Request 
Reclaimed 
Water Mapping 

B&N August 26, 
2019 

July 10, 
2019 

 

17  Identify potential 
basin locations 

J2 August 26, 
2019 

 Pending 
Conceptual 
Alternatives 

 

DECISIONS 

 City of Glendale and City of Peoria prefer sidewalks on both sides of Northern 
Avenue, as opposed to a single multi-use trail. 

NOTES 

1. Welcome | Introductions  
Team members were welcomed to the Northern Parkway, Agua Fria River to 99th 
Avenue, Progress Meeting 3. Meeting handouts included: 1) Sign-in sheet and 2) 
Agenda. 

2. Review Action Items  
Action items were reviewed – updates, changes, and additions are as noted in the 
Action Items section and below. 
 

3. Review Decisions  

 No decisions were made during Progress Meeting 2.  

4. Schedule  
The project schedule was reviewed.  
 
The following is the anticipated schedule based on the available information: 
 

Milestone Original Schedule New Schedule Actual Completion 

Land Survey Complete January 22, 2019 - January 22, 2019 
Consultant NTP January 24, 2019 - January 24, 2019 
Design Criteria 
Approved 

March 29, 2019 June 14, 2019 - 

Conceptual Alternatives August 30, 2019 - August 30, 2019 
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Milestone Original Schedule New Schedule Actual Completion 

Conceptual Alternatives 
Approved 

September 20, 2019 - - 

Public Hearing February 27, 2020 - - 
IGA Completed TBD - - 
Candidate Alternatives January 17, 2020 - - 
Candidate Alternatives 
Approved 

February 7, 2020 - - 

Recommended 
Alternative Selected 

April 2, 2020 - - 

Prior Rights Information 
Obtained 

August 21, 2020 - - 

Draft SDR and Scoping 
Plan Submittal 

August 21, 2020 - - 

Right-of-Way Identified November 19, 2020 - - 
Environmental 
Identification 
Memorandum (EIM) 
Submittal 

November 19, 2020 - - 

Technical Memoranda 
Complete 

November 19, 2020 - - 

Final Scoping 
Document – 30% 
Scoping Plan Submittal 

November 19, 2020 - - 

Scoping Approved January 22, 2021 - - 

• Tasks Due this month/next month 
 Conceptual Alternatives Submittal. Deliverables include 

◊ Conceptual Alternatives roll plots as PDF 

◊ Conceptual Alternative linework as KMZ 

◊ Conceptual Alternative linework as DGN 

◊ Conceptual Alternatives Overview document 

◊ Preliminary Traffic Overview document 

◊ Preliminary Cost Estimates 
 Conceptual Alternatives Approved 

• Tasks Completed this month/last month 
 Design Workshop 

5. Survey (MCDOT/B&N) 
B&N is working with John Ashley, MCDOT, on survey issues west of 115th Avenue. 
The MCDOT Project TT0347 linework is being used as the future existing condition 
west of the project. 
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6. Roadway (B&N)  

Six conceptual alternatives are being developed to identify the level of impact. Each 
alternative terminates into TT0347 on the west and TT0573 on the east. Jason 
Pagnard, Burgess & Niple, stated that candidate alternatives can be developed by 
combining desired pieces from the conceptual alternatives. David Lenzer, Burgess & 
Niple, provided an overview of the features of the conceptual alternatives. These 
alternatives are presented in the Conceptual Alternatives Overview, submitted August 
30, 2019. 

 

During the overview by Mr. Lenzer, the following items were discussed by the overall 
team: 

• The cities of Peoria and Glendale prefer sidewalks on both sides of Northern 
Avenue, as opposed to a single multi-use trail. 

• Negative offset for left turns should be avoided by cutting back the last 50 feet 
on medians. 

• The Pipe Inspection Gage (aka PIG) Launcher would be difficult to relocate, as 
the pipes need to be kept in alignment. If it is moved east/west, then the 
northern connection is lost. 

• The small parcel between 107th Avenue and Glen Harbor Boulevard may be a 
possible location for a connecting road. Burgess & Niple will investigate 
information on the parcel.  

• Jimmy Camp, MCDOT, questioned the need for noise walls. Noise analysis is 
required to determine if and where they are needed. Additionally, the placement 
of noise walls parallel to existing walls is difficult to construct and maintain. 
Right-of-way for these walls is not included in the right-of-way analysis for the 
conceptual alternatives. 

• Regarding Alternative 5, moving the U-turn from 111th Avenue to 115th Avenue 
would minimize residential right-of-way takes. The City of Glendale landfill is to 
the south of the 115th intersection. 

• Alternatives should consider emergency access when including/excluding 
connector roads.  

• Pedestrian and bike connections will be examined along the corridor. 

7. Drainage (J2) 
Jeff Holzmeister, J2, provided an update on the status of the drainage concept 
development and indicated that J2 is in the process of identifying basin locations. 
 
A 408 Permit from the US Army Corp of Engineers will be required for any work 
impacting the New River. J2 and Chris Lemka, City of Peoria, have experienced up to 
a 2-year lead time when obtaining the permit. 
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8. Traffic (B&N) 
Ravi Ambadipudi, Burgess & Niple, stated that traffic analysis indicates that 3 through 
lanes and a single left in both directions should be sufficient for traffic through the 
design year 2040. 
 
The temporary signal at 115th Avenue will be shown as existing and will remain in 
place until 2029. ITS connections should extend to this signal. 

9. Environmental (AZTEC)  

Justin Hoppmann, AZTEC, informed that noise analysis will be conducted for the 
recommended alternative. A 404 permit will be required. 

10. Utilities (TY Lin)  

Brenan Poe, TY Lin, informed that Public Utility Easements (PUE) will be determined 
for the conceptual alternatives. There are estimated to be 8 PUE’s on the north and 
south of Northern Avenue which would not affect any structures. PUE’s are necessary 
on both sides of Northern Avenue given the distribution of residential developments. 

 

When considering utility impacts, it would be less expensive to hold the north curb of 
Northern Avenue and build to the south. 

11. Structures (TY Lin)  

Mr. Poe stated that three bridge alternatives will be discussed in the Conceptual 
Alternatives Submittal:  

1. Adding a new bridge south of the existing structure. 

2. Widening the existing structure and hold the north curb line. 

3. Widening the existing structure and set the south median curb line on the crown. 

 

The Conceptual Alternatives will show bridge alternative 1.  

 

No retaining walls are expected as part of this project. 

12. Geotechnical / Pavement Design (B&N) 

No update. 

13. Public and Stakeholder Involvement (B&N)  

A public involvement meeting took place regarding the City of Peoria park adjacent to 
the project area. Attendees were informed that a future meeting would take place to 
discuss further details of the effects of project TT0600 on the park project.  

 

Denette Dunn was elected to Peoria city council on August 27th, the day following the 
progress meeting. Each city will continue keeping their councilmembers informed and 
will request information from the project team as necessary. 
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14. Right-of-Way (B&N)  
B&N is working with MCRED on the right-of-way west of 115th Avenue. 

15. Landscaping  

No update.  

16. Summary | Miscellaneous Items  

The following items were discussed: 

• Transit accommodations will be considered along the corridor. Bus pullouts are 
desired on the far-side of each signalized intersection. Accommodations should 
also be considered for north-south bus routes. 

• The developer on the southeast corner of 107th Avenue wants a connection 
between their cul-de-sac and 107th. There will be meetings with the developer’s 
design team to discuss this road. 

17. Next Meeting  

The next progress meeting has yet to be scheduled. 
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Agua Fria River to 99th Avenue 

Project No. TT0600/TRACS No. T0188 01L 
 

Progress Meeting 3 Agenda 
 

Date of Meeting: August 26 – 9:00 a.m. 
 

Meeting Location: Maricopa and Cochise Conference Rooms 
 

From:   Ben Markert, MCDOT 
 
Attendees:  Please sign the sign-in sheet 

1. Welcome | Introductions  

2. Review Action Items  

▪ Action Items Review: 
▪  

No. Action Item Responsible Due Date Completed Status/Comments 

6 Circulate design 
criteria 

B&N May 13, 
2019 

May 13, 

2019 

No comments 
received from 

partners 

7 Reach out to 
City of Glendale 
and City of 
Peoria PIO 

MCDOT - - Combined with 
Action Item #9 

9 Develop Public 
Involvement 
Plan (PIP) 

MCDOT and 
Central 
Creative 

June 28, 
2019 

June 5, 
2019 

 

11 Contact owners 
of parcels 
identified by the 
DCR as takes 

MCDOT May 31, 
2019 

June 18, 
2019 

MCDOT contacted 
owners near 115th 

Ave 

12 Schedule June 
Workshop 

B&N May 15, 
2019 

May 22, 
2019 

 

13 Provide 
feedback 
regarding basin 
locations 

Glendale, 
Peoria, 
MCDOT 

-  Pending Action 
Item #17 

14 Provide 
information 
regarding street 
sweeping 

Peoria May 15, 
2019 

May 7, 

2019 

Northern is swept 
every 4 weeks 
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No. Action Item Responsible Due Date Completed Status/Comments 

15  Request 
Developer Plans 

B&N July 5, 2019 July 5, 2019  

16 Request 
Reclaimed 
Water Mapping 

B&N August 26, 
2019 

  

17  Identify potential 
basin locations 

J2 August 26, 
2019 

  

 
3. Decisions  

❖ The following alternatives were selected as the Conceptual Alternatives 

• Alternative 1 – DCR 

• Alternative 2 – CSRA Typical Section 

• Alternative 3 – TT0573 Typical Section 

• Alternative 4 – Modified TT0573 Typical Section with Side Roads 

• Alternative 5 – Modified TT0573 Typical Section with U-turns at 111th Avenue 

and 107th Avenue 

• Alternative 6 – CSRA Typical Section Centered on the Section Line 

 

4. Schedule  

❑ Critical Schedule items for the project 

 

Milestone Original Schedule New Schedule Actual Completion 

Land Survey Complete January 22, 2019 - January 22, 2019 
Consultant NTP January 24, 2019 - January 24, 2019 
Design Criteria 
Approved 

March 29, 2019 June 14, 2019 - 

Conceptual Alternatives August 30, 2019 - - 
Conceptual Alternatives 
Approved 

September 20, 2019 - - 

Public Hearing February 27, 2020 - - 
IGA Completed TBD - - 

Candidate Alternatives January 17, 2020 - - 
Candidate Alternatives 
Approved 

February 7, 2020 - - 

Recommended 
Alternative Selected 

April 2, 2020 - - 

Prior Rights Information 
Obtained 

August 21, 2020 - - 
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Milestone Original Schedule New Schedule Actual Completion 

Draft SDR and Scoping 
Plan Submittal 

August 21, 2020 - - 

Right-of-Way Identified November 19, 2020 - - 
Environmental 
Identification 
Memorandum (EIM) 
Submittal 

November 19, 2020 - - 

Technical Memoranda 
Complete 

November 19, 2020 - - 

Final Scoping 
Document – 30% 
Scoping Plan Submittal 

November 19, 2020 - - 

Scoping Approved January 22, 2021 - - 

❑ Tasks Due this month/next month 
▪ Conceptual Alternatives Submittal. Deliverables include 

 Conceptual Alternatives roll plots as PDF 

 Conceptual Alternative linework as KMZ 

 Conceptual Alternatives Overview document 

 Preliminary Traffic Overview document 

 Preliminary Cost Estimates 
▪ Conceptual Alternatives Approved 

❑ Tasks Completed this month/last month 
▪ Design Workshop 

 

5. Survey (MCDOT/B&N) 
❑ General Update 

 

6. Roadway (B&N)  

❑ Overview of Conceptual Alternatives 
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7. Drainage (J2) 
❑ General Update 

 

 

8. Traffic (B&N) 

❑ General Update 

 

 

 

 

9. Environmental (AZTEC)  

❑ General Update 
 

 

10. Utilities (TY Lin)  

❑ General Update 

 

 

 

11. Structures (TY Lin)  

❑ New River Bridge Alternatives 

 

 

12. Geotechnical / Pavement Design (B&N) 

❑ General Update 
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13. Public and Stakeholder Involvement (Central Creative)  

❑ Public Involvement Plan 

 

 

 

14. Right-of-Way (B&N)  

❑ General Update 

 

 

 

15. Landscaping  

❑ General Update 

 

 

16. Summary | Miscellaneous Items  

❑ None 

 

 

 

17. Adjourn | Next Meeting  

❑ Progress Meeting – TBD 
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Progress Meeting 4 Summary 

 
Distribution Date: October 10, 2019 
 
Date of Meeting: September 23 – 1:00 p.m. 
 
Meeting Location: Maricopa and Cochise Conference Rooms 
 
From:   Ben Markert, MCDOT 
 
Attendees:  See attached sign-in sheet 
 
The following meeting notes for the Northern Parkway, Agua Fria River to 99th Avenue, 
project are for your information, use, and distribution. Please contact Ben Markert at  
(602) 506-8651 if you have comments or questions. The team list/sign-in sheet is also 
included following the notes. If there is any missing information or additions to the notes, 
please let me know. Thank you to everyone who participated in the meeting. 
 
ACTION ITEMS 

  

No. Action Item Responsible Due Date Completed Status/Comments 
13 Provide 

feedback 
regarding basin 
locations 

Glendale, 
Peoria, 
MCDOT 

-  Pending Action 
Item #17 

17  Identify potential 
basin locations 

J2 October 17, 
2019 

 Pending Candidate 
Alternatives 

18 Select third 
candidate 
alternative 

Project Team TBD   

19 Update design 
criteria 

B&N October 17, 
2019 

 1) Design Vehicle 
2) Radius Return 

 
DECISIONS 
 The following Conceptual Alternatives, with revisions per this progress meeting, 

were advanced as Candidate Alternatives: 
• Conceptual Alternative 4 Narrow Median 
• Conceptual Alternative 5 Narrow Median U-Turns 
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NOTES 

1. Welcome | Introductions  
Team members were welcomed to the Northern Parkway, Agua Fria River to 99th 
Avenue, Progress Meeting 4. Meeting handouts included: 1) Sign-in sheet, 2) Agenda, 
and 3) Conceptual Alternatives Summary of Comments. 

2. Review Action Items  
Action items were reviewed – no updates were made. 
 

3. Review Decisions  
 Decisions made during Progress Meeting 3 were reviewed. 

4. Schedule  
The project schedule was reviewed. 
 
The approved meeting summary of Progress Meeting 4 shall serve as documentation 
of Conceptual Alternatives being approved. The third candidate alternative will be 
selected at a future Executive Committee Meeting or Progress Meeting. 
 
The following is the anticipated schedule based on the available information: 
 

Milestone Original Schedule New Schedule Actual Completion 
Land Survey Complete January 22, 2019 - January 22, 2019 
Consultant NTP January 24, 2019 - January 24, 2019 
Design Criteria 
Approved March 29, 2019 October 17, 2019 - 

Conceptual Alternatives August 30, 2019 - August 30, 2019 
Conceptual Alternatives 
Approved September 20, 2019 - September 23, 2019 

Public Hearing February 27, 2020 - - 
IGA Completed TBD - - 
Candidate Alternatives January 17, 2020 - - 
Candidate Alternatives 
Approved February 7, 2020 - - 

Recommended 
Alternative Selected April 2, 2020 - - 

Prior Rights Information 
Obtained August 21, 2020 - - 

Draft SDR and Scoping 
Plan Submittal August 21, 2020 - - 

Right-of-Way Identified November 19, 2020 - - 
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Milestone Original Schedule New Schedule Actual Completion 
Environmental 
Identification 
Memorandum (EIM) 
Submittal 

November 19, 2020 - - 

Technical Memoranda 
Complete November 19, 2020 - - 

Final Scoping 
Document – 30% 
Scoping Plan Submittal 

November 19, 2020 - - 

Scoping Approved January 22, 2021 - - 

 

• Tasks Due this month/next month 
 Conceptual Alternatives Approved 
 Select Candidate Alternatives 

• Tasks Completed this month/last month 
 Conceptual Alternatives Submittal. Deliverables include: 

◊ Conceptual Alternatives roll plots as PDF 
◊ Conceptual Alternative linework as KMZ 
◊ Conceptual Alternatives Overview document 
◊ Preliminary Traffic Overview document 
◊ Preliminary Cost Estimates 

5. Survey (MCDOT/B&N) 
No update. 

6. Roadway (B&N)  
Jason Pagnard, Burgess & Niple, started the discussion by indicating that he had 
received positive feedback on Alternatives 4 and 5. Chris Lemka, City of Peoria, 
agreed that he would prefer both of these alternatives to be advanced with some 
modifications. A third alternative will be selected at a future Executive Committee 
Meeting or Progress Meeting. 
 
After discussion among team members, Alternatives 4 and 5 will be advanced as 
follows: 

• Alternatives 4 and 5 are identical along Northern Avenue east of 107th 
Avenue and west of 111th Avenue. There are no substantial proposed 
changes to the design in these areas. 

• Alternatives 4 and 5 include the typical section utilized in the 6-lane section of 
TT0573 (14’ median) east of 107th Avenue and west of 111th Avenue 

• Alternatives 4 and 5 have a narrow median between 111th Avenue and 107th 
Avenue to reduce ROW impacts and prevent total right-of-way takes 
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• Alternatives 4 and 5 will extend: 
 Royal Palm Road between 112th Avenue and 111th Avenue 
 Orangewood between 107th Avenue and Glen Harbor Boulevard 

• Alternative 4  
 Utilizes side roads to maintain access to the areas where left-in, left-out 

access is prohibited 
◊ Extend Royal Palm Road between 108th Avenue and 107th 

Avenue 
◊ Connect the Country Meadows Condominiums to 107th Avenue 

• Alternative 5 
 Remove the loons and size intersections for SU design vehicle U-turn 
 Investigate access modifications to Country Meadows Condominiums 

along Northern Avenue and provide safe entry for delivery trucks 
 
Design Criteria Update Request 
Brandon Forrey, City of Peoria, requested that the design criteria be modified for the 
radius of curb returns and the design vehicle. Mr. Forrey indicated that Peoria would 
prefer 35’ radius returns (as opposed to 40’) to conform with curb ramp standard 
construction drawings and to reduce speeds of turning vehicles. Chris Lemka, City of 
Peoria, indicated that U-turn movements should be sized for SU delivery vehicles, not 
for the WB-50 design vehicle. Project Partners will be presented with updated design 
criteria for approval. 
 
Review of Initial Conceptual Comment Responses 
Meeting attendees reviewed the compilation of comments received regarding the 
Conceptual Alternatives Submittal. Minor discussion that clarified comments will be 
captured in the final responses to comments. All other comment discussions are 
summarized in this meeting summary. Comment numbers referenced below refer to 
the numbers in the summary of comments document.  
 
Comment #2: Additional local access roads should be added to Alternative 3 to 
provide better neighborhood circulation. 
Through group discussion, it was determined this comment was more of a general 
comment that was applicable to any advanced alternative that did not include all of the 
local access roads depicted in the DCR Concept. Considerations shall be given for 
both residence access and emergency response. Emergency responders will be 
consulted as part of the scoping process to ensure the proposed improvements are 
acceptable.  
 
Secondary access to the condominiums west of 107th Avenue was discussed. Purab 
Adabala, City of Glendale, requested that condominium access be shown at the public 
meeting. Specifically, the depiction should address how delivery trucks are 
accommodated. Kimberly Richards, MCDOT, questioned whether the gate at the 
condominiums can be moved to the south. Ms. Richards also expressed that access 
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roads should not be represented as definite during public involvement meetings. Mr. 
Pagnard suggested that during public involvement, both options of developing access 
roads and not developing access roads should be presented. Ben Markert, MCDOT, 
suggested that a magnified visual of condominium access should be presented with 
further details depicting signage and parking impacts. Mr. Markert stated that if the 
condominium access road is not shown, reasons for not including it shall be 
documented. 
 
Marinela Papa Konomi, MCDOT, requested that documentation of decisions regarding 
condominium access include all prior decisions from the DCR. Justin Hoppmann, 
AZTEC Engineering, agreed. 
 
Comment #5: Alternative 5 has u-turns that are not pedestrian friendly, extended 
crossing time. U-turns could be designed for a smaller design vehicle to reduce 
their impact on pedestrians and adjacent homes. 
See discussion under Design Criteria Update Request and within the section that 
discusses how alternative 5 will be advanced.  

7. Drainage (J2) 
J2 will provide graphics displaying basin options. Pertaining to comment #34, the City 
of Glendale shall be contacted regarding modifying the length of open channel in order 
to adequately accommodate storm water and determine the necessary right-of-way. 
Attendees were informed that the USACE process is being modified regarding 
permitting for impacts to the New River. 

8. Traffic (B&N) 
Burgess & Niple is continuing work on the traffic analysis. 99th Avenue will not be 
included in future submittals since it is part of MCDOT Project TT0573.  

9. Environmental (AZTEC)  
Ms. Papa Konomi will coordinate with Mr. Hoppmann regarding further environmental 
work. As further cost estimates are developed, an estimation of noise abatement cost 
should be included. Conclusions from environmental documents shall also be included 
in future submittals. 

10. Utilities (TY Lin)  
Attendees discussed the major utilities present on the north side of the project. As 
plans are developed, the impacts on these utilities should be considered as limiting the 
impacts will reduce the overall cost of the project. 

11. Structures (TY Lin)  
Brenan Poe, TY Lin, reviewed the three bridge alternatives which were discussed in 
the Conceptual Alternatives Submittal: 
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• Adding a new bridge south of the existing structure; 
• Widening the existing structure and hold the north curb line; and 
• Widening the existing structure and set the south median curb line on the 

crown. 
A preference was expressed for constructing all new bridge area to the south to avoid 
utilities. 
 
Per the request of the City of Peoria, the bridge typical section is identical to the new 
Happy Valley Road bridge as it pertains to pedestrian and bicycle accommodations. 

12. Geotechnical / Pavement Design (B&N) 
John Shi, MCDOT, and Gant Yasanayake, MCDOT, asked what geotechnical work is 
necessary during scoping. The project team intends to utilize historic boring data and 
the DCR pavement structural section during scoping. Mr. Poe confirmed that the bridge 
engineers are comfortable using historic data. 

13. Public and Stakeholder Involvement (B&N)  
Coordination and communication with developers will continue throughout scoping. 
Developers will be invited to a public meeting. A separate meeting for developers will 
also be considered as an option. The design team has been in contact with developers 
for the northwest, southwest, and southeast corners of the intersection of Northern 
Avenue and 107th Avenue and with Swire Coca-Cola.  
 
Mr. Markert recommended that insets detailing the modified condominium access be 
provided for the public meeting. 

14. Right-of-Way (B&N)  
No update. 

15. Landscaping  
No update. 

16. Summary | Miscellaneous Items  
None. 

17. Next Meeting  
The next progress meeting is yet to be scheduled. 
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Phone: 602-506-8600 
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Northern Parkway 

Agua Fria River to 99th Avenue 
Project No. TT0600/TRACS No. T0188 01L 

 
Progress Meeting 4 Agenda 

 
Date of Meeting: September 23, 2019 – 1:00 p.m. 
 
Meeting Location: Maricopa and Cochise Conference Rooms 
 
From:   Ben Markert, MCDOT 
 
Attendees:  Please sign the sign-in sheet 

1. Welcome | Introductions  

2. Review Action Items  
 Action Items Review: 

  

No. Action Item Responsible Due Date Completed Status/Comments 
13 Provide 

feedback 
regarding basin 
locations 

Glendale, 
Peoria, 
MCDOT 

-  Pending Action 
Item #17 

17  Identify potential 
basin locations 

J2 August 26, 
2019 

 Pending 
Conceptual 
Alternatives 

 
3. Decisions  
 No decisions were made at this time.  
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4. Schedule  
 Critical Schedule items for the project 
 

Milestone Original Schedule New Schedule Actual Completion 
Land Survey Complete January 22, 2019 - January 22, 2019 
Consultant NTP January 24, 2019 - January 24, 2019 
Design Criteria 
Approved March 29, 2019 June 14, 2019 - 

Conceptual Alternatives August 30, 2019 - August 30, 2019 
Conceptual Alternatives 
Approved September 20, 2019 TBD - 

Public Hearing February 27, 2020 - - 
IGA Completed TBD - - 
Candidate Alternatives January 17, 2020 - - 
Candidate Alternatives 
Approved February 7, 2020 - - 

Recommended 
Alternative Selected April 2, 2020 - - 

Prior Rights Information 
Obtained August 21, 2020 - - 

Draft SDR and Scoping 
Plan Submittal August 21, 2020 - - 

Right-of-Way Identified November 19, 2020 - - 
Environmental 
Identification 
Memorandum (EIM) 
Submittal 

November 19, 2020 - - 

Technical Memoranda 
Complete November 19, 2020 - - 

Final Scoping 
Document – 30% 
Scoping Plan Submittal 

November 19, 2020 - - 

Scoping Approved January 22, 2021 - - 

 Tasks Due this month/next month 
 Conceptual Alternatives Approved 
 Select Candidate Alternatives 

 Tasks Completed this month/last month 
 Conceptual Alternatives Submittal. Deliverables include: 

◊ Conceptual Alternatives roll plots as PDF 
◊ Conceptual Alternative linework as KMZ 
◊ Conceptual Alternatives Overview document 
◊ Preliminary Traffic Overview document 
◊ Preliminary Cost Estimates 
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5. Survey (MCDOT/B&N) 
 General Update 

 

6. Roadway (B&N)  
 Review of Conceptual Alternatives comments 
 Select Candidate Alternatives 

 

 

 

 

 

 

 

 

 

 

7. Drainage (J2) 
 General Update 

 

8. Traffic (B&N) 
 General Update 
 
 
 

9. Environmental (AZTEC)  
 General Update 
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10. Utilities (TY Lin)  
 General Update 
 
 

11. Structures (TY Lin)  
 General Update 
 
 

12. Geotechnical / Pavement Design (B&N) 
 General Update 

 

13. Public and Stakeholder Involvement (Central Creative)  
 General Update 
 
 

14. Right-of-Way (B&N)  
 General Update 

 
 
 

15. Landscaping (J2)  
 General Update 

 

16. Summary | Miscellaneous Items  
 None 

 

 

 

 

17. Adjourn | Next Meeting  
 Progress Meeting – TBD 



Summary of Comments Form TT0600: Northern Parkway 
Agua Fria River to 99th Avenue

Disposition

Initial Final
1 1

Glendale 
(PA/PK)

Alternative 2 provides the option to add a 4th lane in each 
direction at the lowest cost.  This protects the ability for the 
roadway to serve as a high capacity corridore in the future. 

A Noted. If Alternative 2 is advanced, text will be 
included in evaluation matrix.

2 2 Glendale 
(PA/PK)

Additional local access roads should be added to Alternative 3 
to provide better neighborhood circulation.

B/C This will be communicated to the Project 
Partners.

3 3 Glendale 
(PA/PK)

The local access roadway from Orangewood to Glen Harbor 
connects a neighborhood to an industrial areas.  The 
residents may be oposed to this.  

A Noted.

4 4
Glendale 
(PA/PK)

Alternative 5 has u-turns that are not pedestrian friendly, 
extended crossing time.  U-turns could be designed for a 
lesser design vehicle to reduce their impact on pedestrians 
and adjacent homes.  

B/C If alternative is advanced, design criteria 
change concurrence will be requested from the 
Project Partners.

5 5 Glendale 
(PA/PK)

On several of the alternatives, the widths of sidewalks, bike 
lanes and landscape buffers can be reduced to reduce the 
impact on adjacent homes.

A Design will be optimized throughout alternative 
development.

6 Peoria 1 T Overview
(pg 1)

Peoria
(CL)

Why are we using 2018 as existing when it is almost the end 
of 2019?

A Our analysis is for 2019 counts and the text will 
be updated accordingly.

7 Peoria 2 T Overview
(pg 13)

Peoria
(CL)

Do the turning movement volumes at 99th Avenue/Northern 
reflect the potential development on the SEC?

C The 99th counts do not reflect the development 
in the SEC (only the development patterns and 
land use approved by the City is included in the 
MAG forecasts and our post-processing 
efforts). 

This intersection will be continue to be 
analyzed as part of the final design for TT0372 
as additional info for the development 
materializes

8 Peoria 3 T Overview
(pg 23) Peoria

(CL)

99th Ave and Northern is shown in the NO Build option, but 
not with the build option.  99th Avenue needs to be shown 
here, it is part of the corridor. 

A 99th and Northern Ave intersection analysis 
was included in TT0573. We will update this 
report to include that analysis. 

9 Peoria 4 T Overview
(pg 34) Peoria

(CL)

Why are these counts over 1.5 years old?  These counts were 
collected prior to the award of contract for this Scoping 
Project. 

C We utilized the counts performed as part of 
TT0573. If it is determined that updated counts 
should be gathered, we will get them for those 
intersections.

10 Peoria 5 T Overview
(pg 41) Peoria

(CL)

There are turning movement counts collected in April 2019 
and other counts in January 2018.  Why should the project 
team accept data that is over 1.5 years old?

C We utilized the counts performed as part of 
TT0573. If it is determined that updated counts 
should be gathered, we will get them for those 
intersections.

Response / Comment

A = WILL COMPLY, B = CONSULTANT / DESIGNER TO EVALUATE, C = MCDOT TEAM TO EVALUATE, D = DESIGN TEAM RECOMMENDS NO FURTHER ACTION

Comment 
Addressed ByNo Original 

No. Item* / Dgn / Sht / Pg. # Comment By CommentDiscipline

Discipline/Office

Conceptual Alternaticves

9/13/2019

Multiple

Maricopa County Department of Transportation

Multiple

Submittal

Return Date

Reviewed By

Agency

Northern Parkway: Agua Fria River to 99th Avenue Scoping

MCDOT TT0600 | ADOT TRACS NO. T0188 01L

2018-036

Burgess & Niple, Inc.

Project Manager

Project Name

Project Number

Contract Number

Consultant / 
Designer

Ben Markert, PE
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Addressed ByNo Original 

No. Item* / Dgn / Sht / Pg. # Comment By CommentDiscipline

11 Peoria 6 C. A. Overview
(pg 1) Peoria

(CL)

The City will require the bridge over New River to contain 
aesthetic treatments, which the city will pay for as part of the 
project.  The city will also request a City of Peoria  entry 
monument sign for EB traffic.

A Noted.

12 Peoria 7 C. A. Overview 
(pg 25) Peoria

(CL)

This is my preferred alternative because of minimizing impacts 
to existing properties between 111th Ave and 107th Ave. 
(B&N Note: comment is referencing Alt 5)

A Noted.

13 Peoria 8 C. A. Overview 
(pg 25) Peoria

(CL)

This U-turn does not need to accommodate a WB-50, which 
will require acquiring two existing homes.  The majority of the 
U-turns will be passenger vehicles.  This is no different than 
any other intersection in the city, which allows U-turns with 3 
receiving lanes without a loon. 

A If alternative is advanced, design criteria 
change concurrence will be requested from the 
Project Partners.

14 TSM 1 C. A. Overview MCDOT
(NS)

Do we show a left turn lane for EB at 115th Ave for the 
alternatives.

A Alternatives 2-6 include an EB left turn and 
pocket at the intersection of 115th.

15 Env 1 C A Overview - MCDOT 
(MPK)

Replace TRACS no in the project footnote with T0188 01L A Will update on all future documents.

16 Env 2 C . A. Overview 
200.1.6 pg 4 / 29

MCDOT 
(MPK)

Revise with: The EA completed on 2010 for the Northern 
Parkway corridor and approved on 05/11/2010 indicates that 
the No Build Alternative is predicted to increase existing noise 
levels and future peak traffic-hour noise levels are predicted 
to exceed the NAC for Category B land uses due to the 
predicted growth in traffic on existing surface streets. 
Add information how the no build will impact other 
environmental resources, i.e. natural resources, 
socioeconomic conditions, etc.

A Will update on all future documents.

17 Env 3 C . A. Overview 
200.2.6 pg 6 / 29 MCDOT 

(MPK)

Replace the entry with relevant information from the final EA 
as it relates to the environmental design mitigations for the 
DCR concept. 

A Will update on all future documents.

18 Env 4 C . A. Overview 
200.3.6 pg 10/29

MCDOT 
(MPK)

2nd sentence - How will the alternatives 2-6 impact the 
socioeconomic conditions, existing and planned land uses, 
etc.? Refer to the Table 4-8 of the 2010 EA for a list of 
resources. 
3rd sentence: The 2010 DCR/EA indicated that additional 
residential development will occur for this portion of the study 
area, potentially increasing the noise receptors that might be 
impacted. Indicate the 2019 existing conditions of the noise 
receptors and if different from the DCR/EA baseline.   
 
Traffic noise analysis is required for all Build alternatives 
under the National Environmental Policy Act (NEPA) process. 

A All environmental impacts will continue to be 
evaluated as the alternatives are developed. An 
EIM TM will be completed during the scoping 
process.

19 Env 5 C . A. Overview 
200.4.6 pg15/29 MCDOT 

(MPK)

Revise with relevant information as discussed in comment No 
4.

A All environmental impacts will continue to be 
evaluated as the alternatives are developed. An 
EIM TM will be completed during the scoping 
process.
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20 Env 6 C . A. Overview 
200.5.6 Pg.20/29 MCDOT 

(MPK)

Revise with relevant information as discussed in comment No 
4.

A All environmental impacts will continue to be 
evaluated as the alternatives are developed. An 
EIM TM will be completed during the scoping 
process.

21 Env 7 C . A. Overview 
200.6.6 Pg. 25/29 MCDOT 

(MPK)

Revise with relevant information as discussed in comment No 
4.

A All environmental impacts will continue to be 
evaluated as the alternatives are developed. An 
EIM TM will be completed during the scoping 
process.

22 Env 8 C . A. Overview 
200.2.10 MCDOT 

(MPK)

The DCR/EA included provisions of noise abatement 
measures. Please confirm that the estimated approx cost of 
the noise abatementis included in the overall project cost 
estimate.

A Noise abatement costs were not itemized. 
Costs for noise abatement is assumed to be 
covered in the 30% unidentified item 
contingency.

23 Env 9 C . A. Overview 
200.3.10; 200.4.10; 
200.5.10; 200.6.10 

MCDOT 
(MPK)

Please clarify if the cost estimate for noise abatement is part 
of the 1% environmental surcharge for each alternative or part 
of the design cost. Will the cost estimate for noise abatement 
vary between alternatives 2-6?
 


B/C Noise abatement costs were not itemized at 
this time. Costs for noise abatement is 
assumed to be covered in the 30% unidentified 
item contingency. 

It is anticipated that noise abatement 
construction costs will be similar for 
alternatives 2-6. ROW and maintenance costs 
may differ depending on design of noise 
abatement solutions

24 Engineering 1 Alt 2 & 5 Roll Plots MCDOT
(AEJ)

Clarify what access is being provided at 108th Ave for the 
Country Meadows Condominiums.

A Access to the apartment complexes would be 
converted to right-in, right-out.

25 Engineering 2 Alt 2 & 5 Roll Plots
MCDOT

(AEJ)

The cross section shows attached sidewalk on both sides of 
Northern Parkway, but the plan view shows detached 
sidewalk for a large part of the project. Please clarify or add 
an additional typical section.

A Sidewalk will be detached where ROW permits. 
Additional detail to typical sections will be 
added as part of the SDR submittals.

26 Engineering 3 Conceptual Alts 
Overview

MCDOT
(AEJ)

Correct text errors as shown in attached redlines. A Text will be updated in future submittal 
documents.

27 Engineering 1 Cost Estimate

MCDOT
(KAA)

Alternative 1 cost estimate is absent. A An itemized cost estimate was not developed 
for Alternative 1. The cost estimate was based 
on the DCR cost estimate for the same 
geographic sections and then inflated. Text will 
be added in future documents to show how the 
cost was calculated for Conceptual Alternative 
1.

28 Engineering 2 Report Page 8/29

MCDOT
(KAA)

Paragraph 7: Avoid vague phrases that will require further 
explanation to be understood. …."The proposed structure 
concept matches the concept used along Happy Valley 
Road".... What concept? Where on Happy Valley Road? 
Happy Valley Road is nowhere near this project. Please 
clarify.

A Text will be updated in future documents.

29 Engineering 3 Report Page 8/29 
(Typ.)

MCDOT
(KAA)

Concept plans show a north sidewalk between 111th and 
112th Avenues, contrary to the statement in paragraph 5.

A The sidewalk shown on the north side is a 12' 
wide, two-way multi-use path.

30 Engineering 4 Concept Plan
MCDOT
(KAA)

Concept Plan: Can't see  where 110th Ave. intersects 
Northern Ave. 

A The 110th Avenue referenced in the text is 
110th Avenue south of Northern (110th north of 
Northern does not intersect). Text will be 
clarified.
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31 Engineering 5 Page 10/29 Typical

MCDOT
(KAA)

The report needs to distinguish when it is discussing offsite 
flow mitigation from when it is discussing on-site flow. Not 
sure when the use of  sewer trunk lines is for the puposes of 
capturing and conveying offsite, or onsite, or both. Not sure if 
in-field basins are being considered for capturing all offsite 
flows for delivering in the trunk lines, etc.. If solely, would they 
be effective for offsite flow mitigation? Please clarify. 

A A Drainage TM will be completed and will 
discuss off-site vs. on-site.

32 Engineering 6 Page 10/12 (Typical)

MCDOT
(KAA)

Agua Fria to 112th Ave: Storm water will pond along the 
northside and be routed to the river……; is a length of open 
channel necessary to capture this flow and prevent any 
ponding against the roadway, in the first place? Protection of 
the north side of roadway would therefore, not be needed as 
presented. What kind of protection is being considered? 
Clarify if enough R/W will be on hand for it.

B Will investigate.

33 Engineering 7 Page 10/12 (Typ.) MCDOT
(KAA)

Agua Fria to 112th Ave: Bullet 3, did you intend to mean 
northeast corner of Agua Fria……as oppose to NW corner?

A Yes it is the NE corner.

34 Engineering 8 Page 10/12
MCDOT
(KAA)

112th to 108th: Same comment as No. 3 above. It is important 
to factor this concern in, so the right approach and the right 
amount of R/W is considered from the start for an effective 
offsite drainage mitigation. 

B Will investigate.

35 Engineering 9 General MCDOT
(KAA)

This report is lacking a conclusion to this study; please 
provide.

D Overview is for information only. Conclusion 
will be added on future documents.

36 Engineering 10 General MCDOT
(KAA)

Present the findings in a table so the comparisons between 
the alternatives could be seen side-by-side. 

A Information will be added or relocated for 
future submittals.

37 Engineering 1 Add 

MCDOT
(TG)

Project Location and Description - Check with PDM to include 
the information required by this subsection such as a location 
map with vicinity map , limits of study in comparison to 
adjacent streets, highways, or other unique features. 

A Information will be added or relocated for 
future submittals.

38 Engineering 2 Page 2 of 29

MCDOT
(TG)

Will these segments TT0500, TT0501, and TT0502 be 
developed separately in the future or still be developed and 
listed under TT0600?

B/C It is the design team's understanding that the 
determination of project phasing/sequencing of 
final design and construction project TT0500, 
TT0501, and TT0502 will be made as part of the 
scoping process.

39 Engineering 3 Page 2 of 29

MCDOT
(TG)

100.2 Project Purpose - Third Bullet and fifth Bullets: The 
project shall provide or keep same accesses to all 
commercials and industrial companies regardless of the 
proposed raised median and as well to the local residential 
areas by improving the traffic connection system that allows 
the ingress and egress from private properties to Northern 
Parkway. 

B/C Project purpose text will be coordinated with 
environmental staff and project partners.

40 Engineering 4 Page 3 of 29
MCDOT

(TG)

200.1 No-Build - Why is this alternative introduced at this 
level? This is usually part of the Recommended Alternative 
unless it is included as part the scope of work? Better to call it 
out as 'Existing Features' per PDM. 

A Information will be added or relocated for 
future submittals.
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41 Engineering 5 General

MCDOT
(TG)

Conceptual Alternatives - This best described by following TM 
Alternative Analysis with certain subsections to be ignored 
(Candidate alternatives and Recommended Alternative) and 
hence keeping the report within the scope of the PDM 
outlines.

A Information will be added or relocated for 
future submittals.

42 Engineering 6 Page 3 of 29 MCDOT
(TG)

200.1.1 Roadway Overview - Provide information about the 
surrounding areas, R/W, Roadway Classification etc. 

A Information will be added or relocated for 
future submittals.

43 Engineering 7 Page 14 of 29 MCDOT
(TG)

200.4.3 ITS Overview - Could you provide the size of trunk 
and whether this trunk requires a new sleeve to be attached 
to the bridge if non does not exist?

A Information will be added or relocated for 
future submittals.

44 Engineering 8 Page 15 of 29

MCDOT
(TG)

200.4.7 Drainage Overview - Aqua Fria River (AFR) to 112th 
Avenue - Second Bullet, what type of drainage facility 
(channel, ditch, storm sewer etc.) will be used to divert the 
storm water to AFR? Also define the type of protection to the 
north side of the road. 

A Information will be added or relocated for 
future submittals.

45 Engineering 9 General 
MCDOT

(TG)

It is recommended to have a Matrix of Evaluation listing the 
main issues of all the conceptual alternatives. This will help 
facilitate the comparison and provide a summary of the main 
factors or parameters that dictate the design.

A Information will be added or relocated for 
future submittals.

46 Engineering 10 Page 29 of 29

MCDOT
(TG)

300 Structural Alternatives - An Evaluation Matrix may help 
resolve the dilemma of choosing one option of these three 
alternatives. The second alternative tends to provide a 
feasible choice regardless of the existing crown; since the  
centerline will be shifted one lane to the south and hence a 
correction (lane width x crown slope, and the widening could 
utilize the existing concrete shoulder with additional lane 
widths (1-1.5)

A Information will be added or relocated for 
future submittals.

47 Engineering 11 Page 1 of 2 MCDOT
(TG)

Bike Lane width: Check 2019 RDM for bike lane width as set 
at 5.5' (and not 6') from face of curb.

D Design criteria is shown as approved by the 
Project Partners specifically for this project.

48 Engineering 12

MCDOT
(TG)

All pay items shall be identified in a similar manner as shown 
in the Bid Item Master List (BIML). Unknown items listings or 
descriptions shall be prepared according to the sections or 
chapters as indicated in MAG, MCDOT Supplement to MAG, 
RDM etc. For example, Item 340.013xx, this concrete curb 
ramp shall be identified by MCDOT Supplement Detail(s) 
sheet or MAG Detail Sheet etc. Typical all

A Cost estimate will be refined throughout the 
alternative development process.

File Name:  TT0600 Comments Form_MCDOT - 190919
Page 5 of 5

Printed on 10/10/2019:  
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Northern Parkway 

Agua Fria River to 99th Avenue 
Project No. TT0600/TRACS No. T0188 01L 

 
Progress Meeting 5 Summary 

 
Distribution Date: December 9, 2019 
 
Date of Meeting: November 19 – 3:00 p.m. 
 
Meeting Location: Apache Conference Room 
 
From:   Ben Markert, MCDOT 
 
Attendees:  See attached sign-in sheet 
 
The following meeting notes for the Northern Parkway, Agua Fria River to 99th Avenue, 
project are for your information, use, and distribution. Please contact Ben Markert at  
(602) 506-8651 if you have comments or questions. The team list/sign-in sheet is also 
included following the notes. If there is any missing information or additions to the notes, 
please let me know. Thank you to everyone who participated in the meeting. 
 
ACTION ITEMS 

•  

No. Action Item Responsible Due Date Completed Status/Comments 
18 Select third 

candidate 
alternative 

Project 
Team 

TBD November 
20, 2019 

Modified TT0573 
Section with 3/4 

Access 
19 Update design 

criteria 
B&N October 17, 

2019 
October 
11, 2019 

1) Design Vehicle 
2) Radius Return 

20 Coordinate with 
City of Peoria for 
Basin 
Agreement 

B&N December 13, 
2019 

  

21 Schedule 
Structures 
Technical 
Meeting 

TYLIN December 13, 
2019 

  

22 Schedule 
Landscaping 
and Aesthetics 
Meeting 

J2 December 13, 
2019 

  

23 Schedule PI 
Meeting 

CC December 13, 
2019 
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DECISIONS 
 The following was advanced as the third Candidate Alternative: 

• Modified CSRA Typical Section with 3/4 Access at unsignalized locations 

NOTES 

1. Welcome | Introductions  
Team members were welcomed to the Northern Parkway, Agua Fria River to 99th 
Avenue, Progress Meeting 5. Meeting handouts included: 1) Sign-in sheet and 2) 
Agenda. 
 

2. Review Action Items  
Action items were reviewed – updates, changes, and additions are as noted in the 
Action Items section.  
 

3. Review Decisions  
Decisions made during Progress Meeting 4 were reviewed. 

4. Schedule 
The project schedule was reviewed. The upcoming milestones include submittal of the 
Candidate Alternatives in January and Public Hearing in February.  
 
The following is the anticipated schedule based on the available information: 
 

Milestone Original Schedule New Schedule Actual Completion 
Land Survey Complete January 22, 2019 - January 22, 2019 
Consultant NTP January 24, 2019 - January 24, 2019 
Design Criteria 
Approved March 29, 2019 October 17, 2019 - 

Conceptual Alternatives August 30, 2019 - August 30, 2019 
Conceptual Alternatives 
Approved September 20, 2019 - September 23, 2019 

Public Hearing February 27, 2020 - - 
IGA Completed TBD - - 
Candidate Alternatives January 17, 2020 - - 
Candidate Alternatives 
Approved February 7, 2020 - - 

Recommended 
Alternative Selected April 2, 2020 - - 

Prior Rights Information 
Obtained August 21, 2020 - - 

Draft SDR and Scoping 
Plan Submittal August 21, 2020 - - 

Right-of-Way Identified November 19, 2020 - - 
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Milestone Original Schedule New Schedule Actual Completion 
Environmental 
Identification 
Memorandum (EIM) 
Submittal 

November 19, 2020 - - 

Technical Memoranda 
Complete November 19, 2020 - - 

Final Scoping 
Document – 30% 
Scoping Plan Submittal 

November 19, 2020 - - 

Scoping Approved January 22, 2021 - - 

• Tasks Due this month/next month 
 None 

• Tasks Completed this month/last month 
 Third candidate alternative selected 

5. Survey (MCDOT/B&N) 
No update. 

6. Roadway (B&N)  
Jason Pagnard, Burgess & Niple, indicated exhibits are being developed for access to 
Country Meadows II Townhomes.  
 
The third Candidate Alternative, Modified CSRA Typical Section with 3/4 Access, was 
selected and will be advanced as follows: 

• Three lanes in each direction with a wide median to accommodate future 
fourth lane expansion 
 Non-curb lanes can be 11’ wide 

• Minimum of 8’ wide median after the fourth lane in each direction is 
constructed (for landscaping) 

• 4’ wide median bullnose for left turn lanes 
• 6’ wide bike lanes 
• Full access at signals and 3/4 access where necessary 
• Royal Palm access road between 112th Avenue and 111th Avenue (other 

access connections where necessary) 
• Optimize alignment to reduce right-of-way impacts  
• Traffic signal infrastructure located and designed to accommodate future 8 

lane section 
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7. Drainage (J2) 
James Philbin, J2, discussed flooding issues with the existing basin at 111th Avenue. 
Coordination is necessary with Angela Manuel at the City of Peoria and SRP to 
determine if there are any agreements in place for the existing basin. 

8. Traffic (B&N) 
Burgess & Niple is continuing work on the traffic analysis.  

9. Environmental (AZTEC)  
No update. 

10. Utilities (TY Lin)  
Brenan Poe, TY Lin, indicated the utility technical memorandum is in progress. Prior 
rights have been requested.  

11. Structures (TY Lin)  
Chris Lemka, City of Peoria, noted that the New River Bridge should be built to 
accommodate four lanes in each direction. He emphasized the importance of 
aesthetics and landscaping for the bridge. 
 
A technical meeting will be scheduled to discuss bridge alternatives. 

12. Geotechnical / Pavement Design (B&N) 
The project team intends to utilize historic boring data from the Northern Parkway DCR 
and bridge record drawings during scoping. Further pavement analysis will be 
completed during final design.  

13. Public and Stakeholder Involvement (Central Creative)  
Kristin Darr, Central Creative, indicated a separate meeting should be scheduled to 
discuss public involvement. Mailings are planned to be distributed in mid-February, 
with the public meeting in late February. 
 
Details for the public meeting were discussed. Potential meeting locations include 
Raymond S. Kellis High School and Country Meadows Elementary School; the 
preference is to utilize Country Meadows if possible. The meeting will be open house 
style, allowing for residents to have one on one discussions and ask questions about 
specific topics. Mr. Lemka indicated Denette Dunn will need to be updated as the new 
appointed council person. Burgess & Niple will provide resources as necessary.  
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Anticipated questions that may be asked during the public open house include: 
• Will there be a signal at 111th Avenue and 112th Avenue? 
• What is the timeline for TT0347 (the project to the west of the project limits)? 
• What is the timeline for this project and TT0573? 
• Which homes will be impacted/when will they be bought? 

14. Right-of-Way (B&N)  
Four meetings have been held with proposed developments in the corridor. A Pre-
application has been submitted to the City of Peoria for Cornerstone at the northwest 
corner of Northern Avenue and 99th Avenue. The Cornerstone will have right-in right-
out access to Northern Avenue. Potential full access would be 99th Avenue 
approximately 500’ north of the intersection to align with the Park West access point.  

15. Landscaping (J2)  
Mr. Philbin indicated a meeting will be scheduled to discuss aesthetics and 
landscaping. Mr. Lemka stated that aesthetic enhancements to the bridge should be in 
line with other improvements throughout Peoria.  
 
Landscaping and aesthetics can be coordinated with Adina Lund at the City of Peoria 
and Fred Sanchez at the City of Glendale. 

16. Summary | Miscellaneous Items 
None.   

17. Next Meeting  
The next progress meeting is yet to be scheduled. 
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Northern Parkway 

Agua Fria River to 99th Avenue 
Project No. TT0600/TRACS No. T0188 01L 

 
Progress Meeting 5 Agenda 

 
Date of Meeting: November 19, 2019 – 3:00 p.m. 
 
Meeting Location: Maricopa and Cochise Conference Rooms 
 
From:   Ben Markert, MCDOT 
 
Attendees:  Please sign the sign-in sheet 

1. Welcome | Introductions  

2. Review Action Items  
 Action Items Review: 

  

No. Action Item Responsible Due Date Completed Status/Comments 
13 Provide 

feedback 
regarding basin 
locations 

Glendale, 
Peoria, 
MCDOT 

- October 23, 
2019 

Pending Action 
Item #17 

17  Identify potential 
basin locations 

J2 October 17, 
2019 

October 22, 
2019 

Pending Candidate 
Alternatives 

18 Select third 
candidate 
alternative 

Project Team TBD   

19 Update design 
criteria 

B&N October 17, 
2019 

October 11, 
2019 

1) Design Vehicle 
2) Radius Return 

 
3. Decisions  
 The following Conceptual Alternatives, with revisions per Progress Meeting 4, were 

advanced as Candidate Alternatives: 
• Conceptual Alternative 4 Narrow Median 
• Conceptual Alternative 5 Narrow Median U-Turns 
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4. Schedule  
 

Milestone Original Schedule New Schedule Actual Completion 
Land Survey Complete January 22, 2019 - January 22, 2019 
Consultant NTP January 24, 2019 - January 24, 2019 
Design Criteria 
Approved March 29, 2019 October 17, 2019 - 

Conceptual Alternatives August 30, 2019 - August 30, 2019 
Conceptual Alternatives 
Approved September 20, 2019 - September 23, 2019 

Public Hearing February 27, 2020 - - 
IGA Completed TBD - - 
Candidate Alternatives January 17, 2020 - - 
Candidate Alternatives 
Approved February 7, 2020 - - 

Recommended 
Alternative Selected April 2, 2020 - - 

Prior Rights Information 
Obtained August 21, 2020 - - 

Draft SDR and Scoping 
Plan Submittal August 21, 2020 - - 

Right-of-Way Identified November 19, 2020 - - 
Environmental 
Identification 
Memorandum (EIM) 
Submittal 

November 19, 2020 - - 

Technical Memoranda 
Complete November 19, 2020 - - 

Final Scoping 
Document – 30% 
Scoping Plan Submittal 

November 19, 2020 - - 

Scoping Approved January 22, 2021 - - 

 Tasks Due this month/next month 
 Select Candidate Alternatives 

 Tasks Completed this month/last month 
 Conceptual Alternatives Approved 
 Public Involvement Coordination Meeting 
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5. Survey (MCDOT/B&N) 
 General Update 

 

6. Roadway (B&N)  
 Discuss Candidate Alternatives 
 Discuss updated design criteria 

 

 

 

7. Drainage (J2) 
 General Update 
 Discuss basin locations 

 

8. Traffic (B&N) 
 General Update 

 
 

9. Environmental (AZTEC)  
 General Update 

 

 

10. Utilities (TY Lin)  
 General Update 

 
 

11. Structures (TY Lin)  
 General Update 

 
 

12. Geotechnical / Pavement Design (B&N) 
 General Update 
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13. Public and Stakeholder Involvement (Central Creative)  
 Discuss public outreach 
 Discuss meetings with businesses and individuals 
 Discuss updates for elected leaders and management 

 
 

14. Right-of-Way (B&N)  
 General Update 

 
 

15. Landscaping (J2)  
 General Update 

 

16. Summary | Miscellaneous Items  
 None 

 

 

17. Adjourn | Next Meeting  
 Progress Meeting – TBD 
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Northern Parkway 
Agua Fria River to 99th Avenue 

Project No. TT0600/TRACS No. T0188 01L 
 

Progress Meeting 6 Summary 
 

Distribution Date: January 24, 2019 
 

Date of Meeting: December 17, 2019 – 9:00 a.m. 
 

Meeting Location: Maricopa and Cochise Conference Rooms 
 

From:   Ben Markert, MCDOT 
 
Attendees:  See attached sign-in sheet 
 
The following meeting notes for the Northern Parkway, Agua Fria River to 99th Avenue, 
project are for your information, use, and distribution. Please contact Ben Markert at  
(602) 506-8651 if you have comments or questions. The team list/sign-in sheet is also 
included following the notes. If there is any missing information or additions to the notes, 
please let me know. Thank you to everyone who participated in the meeting. 
 
ACTION ITEMS 

•  

No. Action Item Responsible Due Date Completed Status/Comments 

20 Coordinate with 
City of Peoria for 
Basin 
Agreement 

B&N 12/13/19  Coordination 
underway 

21 Schedule 
Structures 
Technical 
Meeting 

TYLIN 12/13/19 12/30/19 Occurred on 
January 8, 2020 

22 Schedule 
Landscaping 
and Aesthetics 
Meeting 

J2 – – Meeting combined 
with Structures 

Technical Meeting 

23 Schedule PI 
Meeting 

CC 12/13/19 1/14/2020 Occurred on 
January 15, 2020 

 

DECISIONS 

❖ The following was advanced as the third Candidate Alternative: 

• Modified CSRA Typical Section with 3/4 Access at unsignalized locations 
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NOTES 

1. Welcome | Introductions  
Team members were welcomed to the Northern Parkway, Agua Fria River to 99th 
Avenue, Progress Meeting 6. Meeting handouts included: 1) Sign-in sheet, 2) Agenda, 
and 3) Draft Evaluation Criteria. 
 

2. Review Action Items  

Action items were reviewed – updates, changes, and additions are as noted in the 
Action Items section.  
 

3. Review Decisions  

Decisions made during Progress Meeting 5 were reviewed. 

4. Schedule 
The project schedule was reviewed. The upcoming milestones include submittal of the 
Candidate Alternatives in January and Public Hearing in February. Candidate 
Alternatives will be approved in February following the Executive Committee Meeting.  
 
The following is the anticipated schedule based on the available information: 
 

Milestone Original Schedule New Schedule Actual Completion 

Land Survey Complete January 22, 2019 - January 22, 2019 
Consultant NTP January 24, 2019 - January 24, 2019 
Design Criteria 
Approved 

March 29, 2019 October 17, 2019 - 

Conceptual Alternatives August 30, 2019 - August 30, 2019 
Conceptual Alternatives 
Approved 

September 20, 2019 - September 23, 2019 

Public Hearing February 27, 2020 February 25, 2020 - 
IGA Completed TBD - - 
Candidate Alternatives January 17, 2020 - January 17, 2020 
Candidate Alternatives 
Approved 

February 7, 2020 - - 

Recommended 
Alternative Selected 

April 2, 2020 - - 

Prior Rights Information 
Obtained 

August 21, 2020 - - 

Draft SDR and Scoping 
Plan Submittal 

August 21, 2020 - - 

Right-of-Way Identified November 19, 2020 - - 
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Milestone Original Schedule New Schedule Actual Completion 

Environmental 
Identification 
Memorandum (EIM) 
Submittal 

November 19, 2020 - - 

Technical Memoranda 
Complete 

November 19, 2020 - - 

Final Scoping 
Document – 30% 
Scoping Plan Submittal 

November 19, 2020 - - 

Scoping Approved January 22, 2021 - - 

• Tasks Due this month/next month 
▪ Candidate Alternatives Submittal 
▪ Approve Candidate Alternatives  
▪ Prepare for Public Meeting 

• Tasks Completed this month/last month 
▪ Third candidate alternative selected  

5. Survey (MCDOT/B&N) 
No update. 

6. Roadway (B&N)  

Meeting attendees reviewed the proposed evaluation criteria including descriptors for 
each criterion. The proposed modifications are reflected in the attached evaluation 
criteria document. In correspondence after the meeting between members of the 
executive committee, the Land Use Impact category was eliminated. 
 

Project Partners requested that the right-of-way needed for future bus bays on the far 
side of every leg of the 103rd Avenue and 107th Avenue intersections be identified for 
all alternatives.  

7. Drainage (J2) 

No update. 

8. Traffic (B&N) 
No update. 

9. Environmental (AZTEC)  

No update. 

10. Utilities (TY Lin)  

No update. 
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11. Structures (TY Lin)  

No update. 

12. Geotechnical / Pavement Design (B&N) 

No update. 

13. Public and Stakeholder Involvement (Central Creative)  

Jason Pagnard, Burgess & Niple, noted that coordination for the meeting regarding 
public involvement is underway.  

14. Right-of-Way (B&N)  

No update. 

15. Landscaping (J2)  

No update. 

16. Summary | Miscellaneous Items 
None.   

17. Next Meeting  

The next progress meeting will be held on January 30, 2020, 9:30 a.m. 



(TT0600/TRACS No. T0188 01L)

Northern Parkway: Agua Fria River to 99th Avenue 

Draft Evaluation Criteria

EVALUATION CRITERIA DESCRIPTION

Access Management

-modifications to existing access points

-ability to accommodate future access points

-conform with local access management policies

-access changes to neighborhood travel

-ability to cross Northern Avenue

Bicycle/Pedestrian Accommodation 

-construction of new facilities

-connectivity to existing networks

-maintaining/upgrading existing facilities

-ability to support Peoria shade initiative

-ability to connect to future transit

-ability to cross Northern Avenue

Compatibility with Previous 

IGAs/Agreements

-compatibility with prior agreements

-local agency acceptance

Constructability

-anticipated ease of construction

-evaluation of independent utility and phasability

-future expansion

-schedule impacts for acquiring permits and easements

Construction Traffic Control

-anticipated construction LOS

-viability of alternative routes/detours

-ability to accommodate commercial and special event traffic

Drainage
-extent of drainage impacts/right-of-way needs for basins

-maintaining/upgrading existing facilities

Environmental Impacts

-environmental resources impacted

-level of analysis

-schedule impacts for acquiring permits

Geometry

-location of horizontal alignment

-design of vertical alignment

-adherence to design criteria

-necessity of design exceptions

Land Use Impacts

-anticipated changes to existing/planned land use

-ability to accommodate existing/planned land use

-ability to accommodate general plan land use

Project Costs

-design

-construction

-right-of-way

-utility

-maintenance

-conformity with available funds

Public Acceptance -public feedback of proposed improvements

Regional and Local Travel
-accommodation of regional transportation needs

-accommodation of local transportation needs

Right-of-Way -type/quantity of right-of-way impacts

Safety -crash mitigation

Serves Existing Activity Centers
-accommodates travel to/from activity centers, including alternative modes of 

transportation

TT0600/ Northern Parkway: Agua Fria River to 99th Avenue
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(TT0600/TRACS No. T0188 01L)

Northern Parkway: Agua Fria River to 99th Avenue 

Draft Evaluation Criteria

EVALUATION CRITERIA DESCRIPTION

Structure Improvements

-impacts to existing structures

-type/quantity of new structures

-flood/drainage impacts

-bicycle/pedestrian impacts

Traffic Operations
-LOS in design year

-latent capacity in design year

Transit Accommodation -ability to accommodate potential transit facilities

Utility Impacts
-type/quantity of utility impacts

-ability to accommodate utility relocations

Design Criteria Exceptions -type/quantity of design exceptions

Project Schedule -ability to meet program funding deadlines

Maintenance
-ease to maintain facility

-cost to maintain facility

TT0600/ Northern Parkway: Agua Fria River to 99th Avenue

Page 2 of  2

  1/23/2020                 
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Northern Parkway 
Agua Fria River to 99th Avenue 

Project No. TT0600/TRACS No. T0188 01L 
 

Progress Meeting 6 Agenda 
 

Date of Meeting: December 17, 2019 – 9:00 a.m. 
 

Meeting Location: Maricopa and Cochise Conference Rooms 
 

From:   Ben Markert, MCDOT 
 
Attendees:  Please sign the sign-in sheet 

1. Welcome | Introductions  

2. Review Action Items  

 Action Items Review: 
  

No. Action Item Responsible Due Date Completed Status/Comments 

20 Coordinate with 
City of Peoria for 
Basin 
Agreement 

B&N December 13, 
2019 

 Coordination 
underway 

21 Schedule 
Structures 
Technical 
Meeting 

TYLIN December 13, 
2019 

 Meeting 
coordination 

underway 

22 Schedule 
Landscaping 
and Aesthetics 
Meeting 

J2 December 13, 
2019 

 Meeting 
coordination 

underway 

23 Schedule PI 
Meeting 

CC December 13, 
2019 

 Meeting 
coordination 

underway 

 
3. Decisions  

 The following was advanced as the third Candidate Alternative: 

• Modified CSRA Typical Section with 3/4 Access at unsignalized locations 
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4. Schedule  
 

Milestone Original Schedule New Schedule Actual Completion 

Land Survey Complete January 22, 2019 - January 22, 2019 
Consultant NTP January 24, 2019 - January 24, 2019 
Design Criteria 
Approved 

March 29, 2019 October 17, 2019 - 

Conceptual Alternatives August 30, 2019 - August 30, 2019 
Conceptual Alternatives 
Approved 

September 20, 2019 - September 23, 2019 

Public Hearing February 27, 2020 - - 
IGA Completed TBD - - 
Candidate Alternatives January 17, 2020 - - 

Candidate Alternatives 
Approved 

February 7, 2020 - - 

Recommended 
Alternative Selected 

April 2, 2020 - - 

Prior Rights Information 
Obtained 

August 21, 2020 - - 

Draft SDR and Scoping 
Plan Submittal 

August 21, 2020 - - 

Right-of-Way Identified November 19, 2020 - - 
Environmental 
Identification 
Memorandum (EIM) 
Submittal 

November 19, 2020 - - 

Technical Memoranda 
Complete 

November 19, 2020 - - 

Final Scoping 
Document – 30% 
Scoping Plan Submittal 

November 19, 2020 - - 

Scoping Approved January 22, 2021 - - 

 

 Tasks Due this month/next month 
 Candidate Alternatives 

 Tasks Completed this month/last month 
 Third candidate alternative selected 
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5. Survey (MCDOT/B&N) 
 General Update 

 

6. Roadway (B&N)  

 Review Evaluation Criteria 

 Discuss Candidate Alternatives 

 Country Meadows Condominiums Access 

 Unsignalized Access 
 

 

 

 

 

7. Drainage (J2) 
 General Update 

 
 

8. Traffic (B&N) 

 General Update 

 Developer Update 

 

 

 

 

9. Environmental (AZTEC)  

 General Update 
 

 

10. Utilities (TY Lin)  

 General Update 
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11. Structures (TY Lin)  

 General Update 

 

 

12. Geotechnical / Pavement Design (B&N) 

 General Update 

 

 

13. Public and Stakeholder Involvement (Central Creative)  

 General Update 

 

 

 

14. Right-of-Way (B&N)  

 General Update 

 

 

15. Aesthetics/Landscaping (J2)  

 General Update 

 

 

16. Summary | Miscellaneous Items  

 None 

 

 

17. Adjourn | Next Meeting  

 Progress Meeting – TBD 
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Structures and Aesthetics Meeting Summary 
 

Distribution Date: January 15, 2020 
 

Date of Meeting: January 8, 2020 – 1:30 p.m. 
 

Meeting Location: Maricopa Conference Room 
 

From:   Ben Markert, MCDOT 
 
Attendees:  See attached sign-in sheet 
 
The following meeting notes for the Northern Parkway, Agua Fria River to 99th Avenue, 
project are for your information, use, and distribution. Please contact Ben Markert at  
(602) 506-8651 if you have comments or questions. The team list/sign-in sheet is also 
included following the notes. If there is any missing information or additions to the notes, 
please let me know. Thank you to everyone who participated in the meeting. 
 

 
NOTES 

1. Welcome | Introductions  
Team members were welcomed to the Northern Parkway, Agua Fria River to 99th 
Avenue, Structures and Aesthetics Meeting. Meeting handouts included: 1) Sign-in 
sheet, 2) Agenda, and 3) Structures draft concept.  
 

2. Structures 
The Flood Control District of Maricopa County will be contacted to determine soil height 
within the project area for the outer barrier. 
 
A request was made to place a single slope barrier in front of or integral to the barrier. 
Approval was given to design a raised median with decorative treatment. Drainage 
should be implemented along the median curb.  
 
The bridge should be supported by two columns and its design speed should be 
lowered to 55 mph. 

 
3. Aesthetics 

Attendees were informed that the city of Peoria will maintain all lighting on the bridge.  
 
J2 will provide initial design concepts for the bridge. Examples will also be found with 
potential design features to provide to the public in order to gauge approval. 
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Entry monumentation for the cities of Peoria and Glendale should be developed for 
the area near 112th Avenue. 
 
Walls must be at least 8 feet above the curb line according to city of Peoria design 
standards. A question was raised regarding the protection of the walls.  
 
The surrounding roadway and communities should be studied for consistency of 
aesthetic design. A potential source of inspiration is the nearby Park West area at 98th 
Avenue and Northern Avenue.  
 

4. Next Steps 
Charles Andrews, City of Peoria, should be contacted regarding the City’s Shade 
Initiative which addresses “thermal comfort” in Peoria through vegetation and 
structures. This initiative should also be considered as design proceeds. Purab 
Adabala, City of Glendale, stated that Glendale may match these efforts depending on 
the complexity of the implemented features as part of the initiative.  
 
Chris Lemka, City of Peoria, noted that the curb on the south side of the corridor is the 
delineator between jurisdictional operation and maintenance responsibilities. An 
intergovernmental agreement will be needed to revise limits.  
 
 
A question was raised whether walls are part of the project scope. This will be 
determined prior to the Public Meeting. 
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Agua Fria River to 99th Avenue 
Project No. TT0600/TRACS No. T0188 01L 

 
Structures and Aesthetics Meeting Agenda 

 
Date of Meeting: January 8, 2020 – 1:30 p.m. 
 
Meeting Location: Maricopa Conference Room 
 
From:   Ben Markert, MCDOT 
 
Attendees:  Please sign the sign-in sheet 

1. Welcome | Introductions  

 

2. Structures 

 

 

 

 

3. Aesthetics 

 

 

 

 

4. Next Steps 
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Northern Parkway 
Agua Fria River to 99th Avenue 

Project No. TT0600/TRACS No. T0188 01L 
 

Progress Meeting 7 Summary 
 

Distribution Date: February 7, 2020 
 

Date of Meeting: January 30, 2020 – 9:30 a.m. 
 

Meeting Location: Maricopa and Cochise Conference Rooms 
 

From:   Ben Markert, MCDOT 
 
Attendees:  See attached sign-in sheet 
 
The following meeting notes for the Northern Parkway, Agua Fria River to 99th Avenue, 
project are for your information, use, and distribution. Please contact Ben Markert at  
(602) 506-8651 if you have comments or questions. The team list/sign-in sheet is also 
included following the notes. If there is any missing information or additions to the notes, 
please let me know. Thank you to everyone who participated in the meeting. 
 
ACTION ITEMS 

•  

No. Action Item Responsible Due Date Completed Status/Comments 

20 Coordinate with 
City of Peoria 
for Basin 
Agreement 

B&N 2/28/20  Coordination 
underway 

24 Collect Program 
Budget 
Information 

B&N/MCDOT 2/6/20 1/30/20  

25 Select Preferred 
Alternative 

Project 
Partners 

2/7/20   

26 Update noise 
analysis 

AZTEC TBD  Waiting selection 
of the Preferred 

Alternative 
 

DECISIONS 

 None 
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NOTES 

1. Welcome | Introductions  
Team members were welcomed to the Northern Parkway, Agua Fria River to 99th 
Avenue, Progress Meeting 7. Meeting handouts included: 1) Sign-in sheet, and 2) 
Agenda. 
 

2. Review Action Items  
Action items were reviewed – updates, changes, and additions are as noted in the 
Action Items section.  
 

3. Review Decisions  
Decisions made during Progress Meeting 6 were reviewed. 
 

4. Schedule 
The project schedule was reviewed. The upcoming milestones include approval of the 
Candidate Alternatives and Public Hearing in February.  
 
The following is the anticipated schedule based on the available information: 
 

Milestone Original Schedule New Schedule Actual Completion 

Land Survey Complete January 22, 2019 - January 22, 2019 
Consultant NTP January 24, 2019 - January 24, 2019 
Design Criteria 
Approved 

March 29, 2019 October 17, 2019 - 

Conceptual Alternatives August 30, 2019 - August 30, 2019 
Conceptual Alternatives 
Approved 

September 20, 2019 - September 23, 2019 

Public Hearing February 27, 2020 February 25, 2020 - 
IGA Completed TBD - - 
Candidate Alternatives January 17, 2020 - January 17, 2020 
Candidate Alternatives 
Approved 

February 7, 2020 - - 

Recommended 
Alternative Selected 

April 2, 2020 - - 

Prior Rights Information 
Obtained 

August 21, 2020 - - 

Draft SDR and Scoping 
Plan Submittal 

August 21, 2020 - - 

Right-of-Way Identified November 19, 2020 - - 
Environmental 
Identification 
Memorandum (EIM) 
Submittal 

November 19, 2020 - - 
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Milestone Original Schedule New Schedule Actual Completion 

Technical Memoranda 
Complete 

November 19, 2020 - - 

Final Scoping 
Document – 30% 
Scoping Plan Submittal 

November 19, 2020 - - 

Scoping Approved January 22, 2021 - - 

• Tasks Due this month/next month 
 Approval of Candidate Alternatives – February 7, 2020 
 Public Hearing – February 25, 2020 

• Tasks Completed this month/last month 
 Candidate Alternatives – January 17, 2020 

 
5. Survey (MCDOT/B&N) 

Survey of the north-south power lines near 111th Avenue during the Summer of 2020 
was requested to determine sag of lines. David Lenzer, Burgess & Niple, will 
coordinate with John Ashley. 

 
6. Roadway (B&N)  

Jason Pagnard, Burgess & Niple, began the discussion by highlighting the differences 
between the three candidate alternatives. The main distinction between Candidate 
Alternatives 1 and 2 is the access to Country Meadows II Condominiums and Country 
Meadows Estates. Alternative 1 includes the extension of Augusta Avenue and Royal 
Palm Road between 108th Avenue to 107th Avenue which requires total takes of up to 
8 condominiums and 1 home, respectively. Access in Alternative 2 is provided by U-
turns at 111th Avenue and 107th Avenue and does not include any residential total 
takes. It was noted that all proposed side streets presented in Candidate Alternative 1 
were included in the DCR (after the progress meeting, Ben Markert clarified that the 
DCR does include all of the proposed side roads, including Orangewood Avenue).  

 

Alternative 3 features a wide median which can accommodate a future 8-lane section 
and a wider median for landscaping. The alternative also requires relocation of the 
EPNG valve and inspection station at the northeast corner of Northern Avenue and 
109th Avenue (further detail on the EPNG valve relocation is included in the Utilities 
section of this meeting summary) and the Peoria lift station west of 112th Avenue. 
Alternative 3 only includes Royal Palm Road from 112th Avenue to 111th Avenue and 
Orangewood Avenue.  

 

The costs for Alternative 1 and 2 are approximately $58 million and $55 million, 
respectively. The higher cost in Alternative 1 is due to the right-of-way acquisition of 9 
residential parcels due to the additional side streets. The total cost for Alternative 3 is 
approximately $66 million. The increased cost for this alternative compared to 
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Alternative 1 and 2 is due to the relocation of EPNG valve and inspection station and 
increased right-of-way costs due to the wide median. Additionally, all alternatives saw 
an increase in cost due to increasing the Construction Management from 5 percent to 
15 percent and additional utility information.  

 

Chris Lemka, city of Peoria, indicated that Candidate Alternative 3 may be of interest to 
the City due to the wide median which allows for landscaping and the potential for 
future lane additions. Mr. Lemka indicated communication with councilmembers would 
be necessary to determine which alternative would be preferred by the city of Peoria.  

 

Meeting attendees voiced concerns with the total cost for Alternative 3. The Northern 
Parkway Program budget will be investigated to determine if the cost is feasible. 
Burgess & Niple will provide Nicolaas Swart, MCDOT, the candidate alternative stage 
cost estimates to discuss with Chuck Williams, MCDOT.  

 
7. Drainage (J2) 

No update. 

 
8. Traffic (B&N) 

No update. 
 

9. Environmental (AZTEC) 
Preliminary noise analysis using the MCDOT Noise Abatement Policy was completed 
for Alternatives 1 and 2. Based on this analysis, noise walls would not be 
recommended because the cost/benefit threshold per receptor was not met. Marinela 
Papa Konomi, MCDOT, indicated that the ADOT Noise Abatement standards shall be 
used on this project.  
 
A new preliminary analysis will be completed using the ADOT Policy and an estimate 
for 8-foot noise walls be provided. Mr. Lemka noted that the Peoria standard for privacy 
walls is 8 feet. Concerns identified with constructing noise walls include the location of 
and proximity to existing privacy walls. A consideration should also be made for 
intersection sight distance with the addition of noise/privacy walls. The preliminary 
noise analysis will not be presented to the public at the meeting on February 25th as it 
is only preliminary at this stage. 
 

10. Planning / ADA Compliance  
No update. 
 

11. Utilities (TY Lin/ EPNG)  
Steve Weatherhead, EPNG, provided details on the feasibility of relocating their valve 
and inspection station. The gas line extends north-south and east from the station. 
When the line needs to be cleaned, there is a high pitch noise which lasts between 2 to 
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6 hours. Utilizing the station occurs when needed as dictated by servicing their 
customers which include the Agua Fria Generating station near 75th Avenue. Mr. 
Weatherhead indicated that the servicing of the line does not occur at regular intervals.  

 
The relocation to the south is more cost effective than moving the station east to the 
vacant parcel at 107th Avenue and Northern Avenue. The site shape is flexible but 
cannot be divided into a north-south line station and an east line station. The station 
would include a 12-foot to 14-foot entry gate and walls to reduce the sound when 
cleaning. The relocation of the station is estimated to take 2 years including design and 
construction. 

 
A potential solution of making the station subterranean was suggested, which will be 
investigated by EPNG to determine if feasible.  

 
12. Structures (TY Lin)  

No update. 

 
13. Geotechnical / Pavement Design (B&N) 

No update. 

 
14. Public and Stakeholder Involvement (Central Creative)  

Mr. Pagnard noted that public meeting materials are being prepared. The materials will 
have a similar presentation as MCDOT Project TT0573 Northern Parkway, Loop 101 to 
Grand Avenue. 

 
Concerns were noted regarding the presentation of Candidate Alternative 3 at the 
public meeting. It was noted that if the alternative has potential to become the preferred 
alternative it should be presented to the public. Project Partners will discuss at the 
Executive Committee Meeting and determine whether to include Alternative 3 at the 
public meeting by February 7th.  

 
15. Right-of-Way (B&N)  

No update. 

 
16. Aesthetics/Landscaping (J2)  

Aesthetics for the bridge along Northern Avenue over New River were highlighted as 
being an area of interest. A cost/linear foot of the landscaping and aesthetics for the 
Happy Valley, Peoria project EN00463, bridge over the Agua Fria River was requested 
in order to estimate landscaping costs for the Northern Avenue bridge over New River. 
Mr. Lenzer stated that a line-item for aesthetics on the structure are included in the 
Candidate Alternative cost estimates.  
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17. Summary | Miscellaneous Items 
None.  
 

18. Next Meeting  
The next progress meeting has yet to be scheduled. 







Burgess & Niple
1500 N Priest Dr Suite 102
Tempe, AZ 85281

602-244-8100
x5380 eileen.imbus@burgessniple.com
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Northern Parkway 
Agua Fria River to 99th Avenue 

Project No. TT0600/TRACS No. T0188 01L 
 

Progress Meeting 7 Agenda 
 

Date of Meeting: January 30, 2020 – 9:30 a.m. 
 

Meeting Location: Maricopa and Cochise Conference Rooms 
 

From:   Ben Markert, MCDOT 
 
Attendees:  Please sign the sign-in sheet 

1. Welcome | Introductions  

2. Review Action Items  

▪ Action Items Review: 
▪  

No. Action Item Responsible Due Date Completed Status/Comments 

20 Coordinate with 
City of Peoria for 
Basin 
Agreement 

B&N 2/28/20  Coordination 
underway 

 
3. Decisions  

• None. 
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4. Schedule  
 

Milestone Original Schedule New Schedule Actual Completion 

Land Survey Complete January 22, 2019 - January 22, 2019 
Consultant NTP January 24, 2019 - January 24, 2019 
Design Criteria 
Approved 

March 29, 2019 October 17, 2019 - 

Conceptual Alternatives August 30, 2019 - August 30, 2019 
Conceptual Alternatives 
Approved 

September 20, 2019 - September 23, 2019 

Public Hearing February 27, 2020 February 25, 2020 - 

IGA Completed TBD - - 
Candidate Alternatives January 17, 2020 - January 17, 2020 

Candidate Alternatives 
Approved 

February 7, 2020 - - 

Recommended 
Alternative Selected 

April 2, 2020 - - 

Prior Rights Information 
Obtained 

August 21, 2020 - - 

Draft SDR and Scoping 
Plan Submittal 

August 21, 2020 - - 

Right-of-Way Identified November 19, 2020 - - 
Environmental 
Identification 
Memorandum (EIM) 
Submittal 

November 19, 2020 - - 

Technical Memoranda 
Complete 

November 19, 2020 - - 

Final Scoping 
Document – 30% 
Scoping Plan Submittal 

November 19, 2020 - - 

Scoping Approved January 22, 2021 - - 

 

❑ Tasks Due this month/next month 
▪ Approval of Candidate Alternatives – February 7, 2020 
▪ Public Meeting – February 25, 2020 

❑ Tasks Completed this month/last month 
▪ Candidate Alternatives – January 17, 2020 
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5. Survey (MCDOT/B&N) 
❑ Survey Request for Powerlines during Summer 2020 

 

6. Roadway (B&N)  

❑ Discuss Candidate Alternatives 

❑ Access Roads 

❑ Identify Preferred Alternative 
 

 

 

 

7. Drainage (J2) 
❑ General Update 

 
 

8. Traffic (B&N) 

❑ General Update 

 

 

9. Environmental (AZTEC) 
❑ Preliminary Noise Analysis 
❑ General Update 

 

10. Planning / ADA Compliance  

❑ General Update 
 

 

11. Utilities (TY Lin)  

❑ EPNG Update 

❑ General Update 
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12. Structures (TY Lin)  

❑ Discuss New River Bridge Alternatives 

 

 

13. Geotechnical / Pavement Design (B&N) 

❑ General Update 

 

 

14. Public / Intergovernmental / Federal Involvement (Central Creative)  

❑ Public Meeting Preparation 

 

 

 

15. Right-of-Way (B&N)  

❑ General Update 

 

 

 

16. Aesthetics/Landscaping (J2)  

❑ General Update 

 

 

17. Summary | Miscellaneous Items  

❑ None 

 

 

18. Adjourn | Next Meeting  

❑ Progress Meeting – TBD 



2901 W. Durango Street  
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Northern Parkway 
Agua Fria River to 99th Avenue 

Project No. TT0600/TRACS No. T0188 01L 

Design Meeting Summary 

Distribution Date: April 27, 2020 

Date of Meeting: April 2, 2020 – 12:30 p.m. 

Meeting Location:  Virtual Conference 

From: Ben Markert, MCDOT 

Attendees: See attached sign-in sheet 

The following meeting notes for the Northern Parkway, Agua Fria River to 99th Avenue, 
project are for your information, use, and distribution. Please contact Ben Markert at  
(602) 506-8651 if you have comments or questions. The team list/sign-in sheet is also 
included following the notes. If there is any missing information or additions to the notes, 
please let me know. Thank you to everyone who participated in the meeting. 

ACTION ITEMS 
• 

No. Action Item Responsible Due Date Completed Status/Comments 

27 Evaluate right 
turn lane 
volumes 

B&N 4/30/20 

28 Provide 
direction on 
inclusion of right 
turn pockets 

City of 
Peoria 

5/29/20 

29 Schedule 
Emergency 
Responders 
Meetings 

B&N/City of 
Peoria 

5/29/20 

30 Identify bike 
lane transition at 
New River 

City of 
Peoria 

4/16/20 4/2/20 Resolved at 
Progress  
Meeting 8 

31 Complete 
additional traffic 
analysis for 
115th Ave traffic 
signal and 
western lane 
transition 

B&N 4/30/20 
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No. Action Item Responsible Due Date Completed Status/Comments 

32 Determine 
privacy wall 
height for 
residences in 
unincorporated 
county land 

MCDOT 8/1/20   

 

DECISIONS 

❖ None 

NOTES 

1. Welcome | Introductions  
Team members were welcomed to the Northern Parkway, Agua Fria River to 99th 
Avenue, Design Meeting. Meeting handouts included an agenda. A sign-in form was 
provided in the meeting chat. 

2. Right turn pockets at unsignalized access points 
The preferred alternative currently shows right turn pockets at unsignalized 
intersections where they currently exist. Right turn pockets are provided at signalized 
intersections. The table below identifies if the turn pockets currently exist and if the 
right turn pockets are to be included in the recommended alternative. 
 

Cross Street Direction Existing Recommended Comments 

112th Ave WB Y Y  

110th Ave WB N TBD 
Traffic information to be 

provided 

110th Ave EB Y Y 
10.5’ wide lane;  

4.5’ wide sidewalk 

109th Ave WB N N ROW constraint 

109th Ave EB Y Y 
10.5’ wide lane;  

4.5’ wide sidewalk 

108th Ave EB N N Access closed to public 

108th Dr WB N N ROW constraint 

106th Ave WB N TBD 
Traffic information to be 

provided 

104th Dr WB N TBD 
Traffic information to be 

provided 

 
On the north side, westbound right turn pocket could be added at 110th Avenue but it 
would encroach on HOA property. Adina Lund, City of Peoria, indicated she would like 
to see traffic volumes to see if warranted. B&N will follow up. The addition of right turn 
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pockets at 109th Avenue and 108th Drive would impact the PIG Launcher and a 
private home respectively. Ms. Lund stated that these do not need to be included in the 
Recommended Alternative. Right turn pockets at 106th Avenue and 104th Avenue may 
be added but would require some modifications to curb returns in the existing design. 
The City of Peoria will follow up on direction for this.  
 
On the south side, right turn pockets will be added at 110th Avenue and 109th Avenue 
per City of Glendale request. The right turn pocket will be 10.5 feet and the sidewalk 
will be 4.5 feet.  

3. Median Crossings 
B&N will coordinate to meet with City of Glendale Police and Fire for emergency 
median crossing treatments and additional needs. City of Peoria will reach out to City 
Police and Fire.  

4. New River Bridge Bike Lane Transitions 
Peoria will continue to consider the preference for the bike lane transition at the New 
River Bridge. This was resolved during Progress Meeting 8. The City directed that 
transitions only be included on the east side of the bridge. 

5. Privacy Walls 
The privacy walls for residences along Northern Avenue and within Peoria shall 
conform to the Peoria standard height of 8’; the height of the privacy walls for 
residences along Northern Avenue and within unincorporated Maricopa County is to be 
determined. There are no residences along Northern Avenue and within Glendale at 
this time. 

6. Signalized Intersections 
B&N will complete additional analysis at the traffic signal at 115th Avenue to determine 
how Northern Avenue will perform with and without the signal after the agreement for 
the temporary signal (in 2030). B&N will investigate providing a U-Turn treatment at 
115th Avenue to accommodate vehicles from 112rh Avenue (Horizons at Suncliff) 
which are destined for eastbound per City of Peoria request.  
 
The City of Peoria is in agreement with the inclusion of the U-Turn Treatment at 111th 
Avenue in the recommended.  
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7. 107th Avenue 
The typical section for the south leg of 107th Avenue should consist of 3 lanes with a 
two-way turn lane. Sidewalk will only be present on the west side. The sidewalk will 
continue south past Augusta Avenue to Frier Drive to close the sidewalk gap.  

8. 103rd Avenue/Glen Harbor Boulevard 
This topic was not discussed. 

9. Royal Palm Road 
The status of both Royal Palm roads will be discussed at the Progress Meeting 
following this meeting.  

10. Augusta Avenue and Orangewood Avenue 
Augusta Avenue and Orangewood Avenue will remain as part of the Recommended 
Alternative.  

11. Other 
Seth Chalmers, representing the City of Glendale, requested that the bridge over the 
Agua Fria be marked for six through lanes. While the Recommended Alternative will 
provide sufficient pavement for six through lanes at the Agua Fria River Bridge, it will 
initially be striped as four through lanes to align with Northern Parkway improvements 
on the west side of the Agua Fria River. B&N will complete traffic analysis to 
demonstrate that the proposed pavement marking plan will work operationally. 
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Northern Parkway 

Agua Fria River to 99th Avenue 
Project No. TT0600/TRACS No. T0188 01L 

 
Detailed Design Meeting Agenda 

 
Date of Meeting: April 2, 2020 – 12:30 p.m. 
 
Meeting Location: Virtual Conference (meeting invite also contains link and instructions) 

Join Microsoft Teams Meeting  
+1 469-480-7169  (use for audio and mute your PC) 
Conference ID: 963 087 119# 

 
From:   Ben Markert, MCDOT 
 
Attendees:  Please sign the virtual sign-in sheet 

1. Welcome | Introductions  

2. Right turn pockets at unsignalized access points 
 Confirm locations  

i. Westbound – 112th Ave 
ii. Eastbound – 110th Ave and 109th Ave 
iii. None (all westbound direction) - 110th Ave; 109th Ave; 108th Dr; 

106th Ave; 104th Ave 
 Design considerations due to narrow width 

i. Narrow to 5’ sidewalk and 10’ right turn pocket 
ii. Narrow median 

 

3. Median Crossings 
 Emergency median crossing treatments 

 

 

4. New River Bridge Bike Lane Transitions 
 Transition on west side of bridge 

 

 
 

https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZWU3YjEyYWMtM2M2Ni00M2Q1LWI3MjYtM2E1ODAyMGM4NTEw%40thread.v2/0?context=%7b%22Tid%22%3a%22aef87206-49c8-49c3-9a8d-08f2d49912ee%22%2c%22Oid%22%3a%22d82bb193-e061-41af-a45d-2bf7008b7ed9%22%7d
tel:+1%20469-480-7169,,371886763#%20
https://docs.google.com/forms/d/e/1FAIpQLSf1c0BJCpJ2LqyGoa7kJf1w3LtR_aIX08Hg1JNbtMqHuYeDgQ/viewform
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5. Privacy Walls 
 Privacy wall heights 

 

 

6. Signalized Intersections 
 115th Ave - Considerations regarding interim traffic signal status 
 111th Ave - Confirm westbound U-turn treatment (turn pocket and signal 

phase) 
 

 

7. 107th Avenue 
 Typical section 
 Sidewalk limits to south 

 

 

8. 103rd Avenue/Glen Harbor Boulevard 
 Work extents to south (work limits, full depth pavement, restriping, sidewalk)  

 

 

9. Royal Palm Road 
 Status 
 Typical section 

 

10. Augusta Avenue and Orangewood Avenue 
 Status 
 Typical section 
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Northern Parkway 
Agua Fria River to 99th Avenue 

Project No. TT0600/TRACS No. T0188 01L 

Progress Meeting 8 Summary 

Distribution Date: April 27, 2020 

Date of Meeting: April 2, 2020 – 1:00 p.m. 

Meeting Location: Virtual Conference 

From: Ben Markert, MCDOT 

Attendees: See attached sign-in sheet 

The following meeting notes for the Northern Parkway, Agua Fria River to 99th Avenue, 
project are for your information, use, and distribution. Please contact Ben Markert at  
(602) 506-8651 if you have comments or questions. The team list/sign-in sheet is also 
included following the notes. If there is any missing information or additions to the notes, 
please let me know. Thank you to everyone who participated in the meeting. 

ACTION ITEMS 
• 

No. Action Item Responsible Due Date Completed Status/Comments 

20 Coordinate with 
City of Peoria 
for Basin 
Agreement 

B&N 5/29/20 Coordination 
underway (Basin is 

privately owned 
and maintained) 

26 Update noise 
analysis 

AZTEC TBD Waiting selection 
of the Preferred 

Alternative 

27 Evaluate right 
turn lane 
volumes 

B&N 4/30/20 

28 Provide 
direction on 
inclusion of right 
turn pockets 

City of 
Peoria 

5/29/20 

29 Schedule 
Emergency 
Responders 
Meetings 

B&N/City of 
Peoria 

5/29/20 
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No. Action Item Responsible Due Date Completed Status/Comments 

30 Identify bike 
lane transition at 
New River 

City of 
Peoria 

4/16/20 4/2/20 Resolved at 
Progress  
Meeting 8 

31 Complete 
additional traffic 
analysis for 
115th Ave traffic 
signal and 
western lane 
transition 

B&N 4/30/20   

32 Determine 
privacy wall 
height for 
residences in 
unincorporated 
county land 

MCDOT 8/1/20   

33 Coordinate for 
Environmental 
Meeting 

B&N/AZTEC 4/30/20   

34 Coordinate for 
public utility 
meeting 

TYLIN 4/30/20 4/16/20 Meeting scheduled 
for 4/22/20 

35 Investigate new 
alignment for 
Royal Palm 
Road 

B&N 4/30/20   

36 Distribute 
Landscape TM 
Outline for 
review 

B&N 4/20/20 4/20/20  

 

DECISIONS 

❖ Orangewood Avenue and Augusta Avenue will be included in the Recommended 
Alternative. 

❖ Royal Palm Road (both) will be excluded from the Recommended Alternative. 
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NOTES 

1. Welcome | Introductions  
Team members were welcomed to the Northern Parkway, Agua Fria River to 99th 
Avenue, Progress Meeting 8. Meeting handouts included an agenda. A sign-in form 
was provided in the meeting chat. 
 

2. Review Action Items 
Action items were reviewed – updates, changes, and additions are as noted in the 
Action Items section.  
 

3. Review Decisions  
Decisions made during Progress Meeting 7 were reviewed. 
 

4. Schedule 
The project schedule was reviewed.  
 
The following is the anticipated schedule based on the available information: 
 

Milestone Original Schedule New Schedule Actual Completion 

Land Survey Complete January 22, 2019 - January 22, 2019 
Consultant NTP January 24, 2019 - January 24, 2019 
Design Criteria 
Approved 

March 29, 2019 October 17, 2019 - 

Conceptual Alternatives August 30, 2019 - August 30, 2019 
Conceptual Alternatives 
Approved 

September 20, 2019 - September 23, 2019 

Public Hearing February 27, 2020 February 25, 2020 - 
IGA Completed TBD - - 
Candidate Alternatives January 17, 2020 - January 17, 2020 
Candidate Alternatives 
Approved 

February 7, 2020 - February 7, 2020 

Recommended 
Alternative Selected 

April 2, 2020 - April 2, 2020 

Prior Rights Information 
Obtained 

August 21, 2020 - - 

Draft SDR and Scoping 
Plan Submittal 

August 21, 2020 - - 

Right-of-Way Identified November 19, 2020 - - 
Environmental 
Identification 
Memorandum (EIM) 
Submittal 

November 19, 2020 - - 
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Milestone Original Schedule New Schedule Actual Completion 

Technical Memoranda 
Complete 

November 19, 2020 - - 

Final Scoping 
Document – 30% 
Scoping Plan Submittal 

November 19, 2020 - - 

Scoping Approved January 22, 2021 - - 

 

• Tasks Due this month/next month 
▪ Recommended Alternative Selected  

• Tasks Completed this month/last month 
▪ Public Hearing – February 25, 2020 

 
5. Survey (MCDOT/B&N) 

Burgess & Niple is coordinating with John Ashley for additional survey needs.  

 
6. Roadway (B&N)  

A Design Meeting was held prior to this meeting to discuss design details including 
location of right turn pockets, typical section for 107th Avenue, and additional traffic 
analysis needs. The meeting summary for the Design Meeting is included as an 
attachment to this meeting summary. 

  
7. Drainage (J2) 

No update. 

 
8. Traffic (B&N) 

A Design Meeting was held prior to this meeting to discuss design details including 
location of right turn pockets, typical section for 107th Avenue, and additional traffic 
analysis needs. The meeting summary for the Design Meeting is included as an 
attachment to this meeting summary. 
 

9. Environmental (AZTEC) 
The draft preliminary noise analysis draft is almost complete.  
 
B&N and AZTEC will set up a meeting to discuss Environmental topics for the project 
with Marinela Papa Konomi, MCDOT.  
 

10. Planning / ADA Compliance  
No update. 
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11. Utilities (TY Lin/ EPNG)  
The Recommended Alternative will not impact the EPNG valve site. In response to a 
question during Progress Meeting 7, EPNG responded that the PIG Launcher cannot 
be subterranean.  
 
TY Lin will be performing relocation design for city utilities (both Glendale and Peoria). 
TY Lin will begin coordination with Brent Scott regarding utility potholing. This can 
begin in areas where the Recommended Alternative has been selected. Ben Markert, 
MCDOT, suggests also reaching out to private utility owners for upcoming plans for 
relocations.  
 
Purab Adabala, City of Glendale, would like TY Lin to coordinate with City of Glendale 
utility group regarding utility relocations.  

 
12. Structures (TY Lin)  

The City of Peoria stated that the bicycle lane should merge with the sidewalk at the 
New River Bridge. The City directed that transitions only be included on the east side 
of the bridge. 

 
13. Geotechnical / Pavement Design (B&N) 

No update. 

 
14. Public and Stakeholder Involvement (Central Creative)  

Jason Pagnard, B&N, and Traci Ruth, MCDOT, provided a summary of the public 
meeting. The public meeting was well attended. Noise concerns was one of most 
prominent comments from attendees in addition to access, U-turns, and new roads. 
 
A suggestion was to consider an access road behind the condominiums, from 109th 
Avenue to 107th Avenue, through the golf course in lieu of a new Royal Palm Road 
connection between 108th Drive and 107th Avenue. B&N will investigate if this was 
considered during the DCR or another stage and how this potential new alignment 
affects the Environmental Assessment. 

 
A few comments were made regarding engine breaking in the project area.  

 
B&N will be coordinating with City of Glendale Police and Fire. City of Peoria will 
coordinate with their departments.  
 
The traffic analysis of the Recommended Alternative will reflect the impacts of 
excluding both Royal Palm Road alignments.  

 
15. Right-of-Way (B&N)  

The right-of-way needs will be refined now that a Recommended Alternative has been 
identified.  
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16. Aesthetics/Landscaping (J2)  

B&N will send the Landscape Technical Memorandum outline to meeting attendees 
and request comment.  

 
17. Summary | Miscellaneous Items 

None.  
 

18. Next Meeting  
The next progress meeting is scheduled for May 6. 
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2901 W. Durango Street  
Phoenix, AZ  85009 
Phone: 602-506-8600 
Fax: 602-506-4750 
www.mcdot.maricopa.gov 
 

 
Northern Parkway 

Agua Fria River to 99th Avenue 
Project No. TT0600/TRACS No. T0188 01L 

 
Progress Meeting 8 Agenda 

 
Date of Meeting: April 2, 2020 – 12:30 p.m. 
 
Meeting Location: Virtual Conference (meeting invite also contains link and instructions) 

Join Microsoft Teams Meeting  
+1 469-480-7169  (use for audio and mute your PC) 
Conference ID: 371 886 763#  

 
From:   Ben Markert, MCDOT 
 
Attendees:  Please sign the sign-in sheet 

1. Welcome | Introductions  

2. Review Action Items  
 Action Items Review: 

  

No. Action Item Responsible Due Date Completed Status/Comments 
20 Coordinate 

with City of 
Peoria for 
Basin 
Agreement 

B&N 2/28/20  Coordination 
underway 

25 Select 
Preferred 
Alternative 

Project Partners 2/7/20 2/12/20  

26 Update noise 
analysis 

AZTEC TBD  Waiting selection 
of the Preferred 

Alternative 

 
3. Decisions  

• Selected and presented to the public a preferred alternative that provides a 
median that is a minimum of 14’-wide in lieu of bike lanes west of the New 
River bridge. 
  

https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZWU3YjEyYWMtM2M2Ni00M2Q1LWI3MjYtM2E1ODAyMGM4NTEw%40thread.v2/0?context=%7b%22Tid%22%3a%22aef87206-49c8-49c3-9a8d-08f2d49912ee%22%2c%22Oid%22%3a%22d82bb193-e061-41af-a45d-2bf7008b7ed9%22%7d
tel:+1%20469-480-7169,,371886763#%20
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4. Schedule  
 

Milestone Original Schedule New Schedule Actual Completion 
Land Survey Complete January 22, 2019 - January 22, 2019 
Consultant NTP January 24, 2019 - January 24, 2019 
Design Criteria 
Approved March 29, 2019 October 17, 2019 - 

Conceptual Alternatives August 30, 2019 - August 30, 2019 
Conceptual Alternatives 
Approved September 20, 2019 - September 23, 2019 

Public Hearing February 27, 2020 February 25, 2020 February 25, 2020 
IGA Completed TBD - - 
Candidate Alternatives January 17, 2020 - January 17, 2020 
Candidate Alternatives 
Approved February 7, 2020 - February 7, 2020 

Recommended 
Alternative Selected April 2, 2020 - - 

Prior Rights Information 
Obtained August 21, 2020 - - 

Draft SDR and Scoping 
Plan Submittal August 21, 2020 - - 

Right-of-Way Identified November 19, 2020 - - 
Environmental 
Identification 
Memorandum (EIM) 
Submittal 

November 19, 2020 - - 

Technical Memoranda 
Complete November 19, 2020 - - 

Final Scoping 
Document – 30% 
Scoping Plan Submittal 

November 19, 2020 - - 

Scoping Approved January 22, 2021 - - 
 

 Tasks Due this month/next month 
 Select Recommended Alternative – April 2, 2020 

 Tasks Completed since last meeting 
 Approval of Candidate Alternatives – February 7, 2020 
 Received Candidate Alterative comments from team 
 Public Meeting – February 25, 2020 
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5. Survey (MCDOT/B&N) 
 General Update 

 

6. Roadway (B&N)  
 Identify Recommended Alternative 
 Status of Royal Palm Road extensions 

 Detail Design Decisions 
 

 

 

 

7. Drainage (J2) 
 General Update 

 
 

8. Traffic (B&N) 
 General Update 

 
 

9. Environmental (AZTEC) 
 General Update 

 

 

10. Planning / ADA Compliance  
 General Update 

 

 

11. Utilities (TY Lin)  
 EPNG Update 
 General Update 
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12. Structures (TY Lin)  
 General Update 

 
 

13. Geotechnical / Pavement Design (B&N) 
 General Update 

 
 

14. Public / Intergovernmental / Federal Involvement (MCDOT)  
 Public Meeting Summary 
 Summary of Public Comments 

 
 
 

15. Right-of-Way (B&N)  
 General Update 

 
 
 

16. Aesthetics/Landscaping (J2)  
 General Update 

 

 

17. Summary | Miscellaneous Items  
 None 

 

 

18. Adjourn | Next Meeting  
 Progress Meeting – TBD 



 

2901 W. Durango Street  

Phoenix, AZ 85009 

Phone: 602-506-8600 

Fax: 602-506-4750 

www.mcdot.maricopa.gov 

 

 

Northern Parkway 
Agua Fria River to 99th Avenue 

Project No. TT0600/TRACS No. T0188 01L 
 

Design Meeting Summary 
 

Distribution Date: April 24, 2020 
 

Date of Meeting: April 2, 2020 – 12:30 p.m. 
 

Meeting Location:  Virtual Conference  
 

From:   Ben Markert, MCDOT 
 
Attendees:  See attached sign-in sheet 
 
The following meeting notes for the Northern Parkway, Agua Fria River to 99th Avenue, 
project are for your information, use, and distribution. Please contact Ben Markert at  
(602) 506-8651 if you have comments or questions. The team list/sign-in sheet is also 
included following the notes. If there is any missing information or additions to the notes, 
please let me know. Thank you to everyone who participated in the meeting. 
 
ACTION ITEMS 

•  

No. Action Item Responsible Due Date Completed Status/Comments 

27 Evaluate right 
turn lane 
volumes 

B&N 4/30/20   

28 Provide 
direction on 
inclusion of right 
turn pockets 

City of 
Peoria 

5/29/20   

29 Schedule 
Emergency 
Responders 
Meetings 

B&N/City of 
Peoria 

5/29/20   

30 Identify bike 
lane transition at 
New River 

City of 
Peoria 

4/16/20 4/2/20 Resolved at 
Progress  
Meeting 8 

31 Complete 
additional traffic 
analysis for 
115th Ave traffic 
signal and 
western lane 
transition 

B&N 4/30/20   



 April 2, 2020 
 

TT0600/Northern Parkway: Agua Fria River to 99th Avenue 
Page 2 
 

No. Action Item Responsible Due Date Completed Status/Comments 

32 Determine 
privacy wall 
height for 
residences in 
unincorporated 
county land 

MCDOT 8/1/20   

 

DECISIONS 

❖ None 

NOTES 

1. Welcome | Introductions  
Team members were welcomed to the Northern Parkway, Agua Fria River to 99th 
Avenue, Design Meeting. Meeting handouts included an agenda. A sign-in form was 
provided in the meeting chat. 

2. Right turn pockets at unsignalized access points 
The preferred alternative currently shows right turn pockets at unsignalized 
intersections where they currently exist. Right turn pockets are provided at signalized 
intersections. The table below identifies if the turn pockets currently exist and if the 
right turn pockets are to be included in the recommended alternative. 
 

Cross Street Direction Existing Recommended Comments 

112th Ave WB Y Y  

110th Ave WB N TBD 
Traffic information to be 

provided 

110th Ave EB Y Y 
10.5’ wide lane;  

4.5’ wide sidewalk 

109th Ave WB N N ROW constraint 

109th Ave EB Y Y 
10.5’ wide lane;  

4.5’ wide sidewalk 

108th Ave EB N N Access closed to public 

108th Dr WB N N ROW constraint 

106th Ave WB N TBD 
Traffic information to be 

provided 

104th Dr WB N TBD 
Traffic information to be 

provided 

 
On the north side, westbound right turn pocket could be added at 110th Avenue but it 
would encroach on HOA property. Adina Lund, City of Peoria, indicated she would like 
to see traffic volumes to see if warranted. B&N will follow up. The addition of right turn 



 April 2, 2020 
 

TT0600/Northern Parkway: Agua Fria River to 99th Avenue 
Page 3 
 

pockets at 109th Avenue and 108th Drive would impact the PIG Launcher and a 
private home respectively. Ms. Lund stated that these do not need to be included in the 
Recommended Alternative. Right turn pockets at 106th Avenue and 104th Avenue may 
be added but would require some modifications to curb returns in the existing design. 
The City of Peoria will follow up on direction for this.  
 
On the south side, right turn pockets will be added at 110th Avenue and 109th Avenue 
per City of Glendale request. The right turn pocket will be 10.5 feet and the sidewalk 
will be 4.5 feet.  

3. Median Crossings 
B&N will coordinate to meet with City of Glendale Police and Fire for emergency 
median crossing treatments and additional needs. City of Peoria will reach out to City 
Police and Fire.  

4. New River Bridge Bike Lane Transitions 
Peoria will continue to consider the preference for the bike lane transition at the New 
River Bridge. This was resolved during Progress Meeting 8. The City directed that 
transitions only be included on the east side of the bridge. 

5. Privacy Walls 
The privacy walls for residences along Northern Avenue and within Peoria shall 
conform to the Peoria standard height of 8’; the height of the privacy walls for 
residences along Northern Avenue and within unincorporated Maricopa County is to be 
determined. There are no residences along Northern Avenue and within Glendale at 
this time. 

6. Signalized Intersections 
B&N will complete additional analysis at the traffic signal at 115th Avenue to determine 
how Northern Avenue will perform with and without the signal after the agreement for 
the temporary signal (in 2030). B&N will investigate providing a U-Turn treatment at 
115th Avenue to accommodate vehicles from 112rh Avenue (Horizons at Suncliff) 
which are destined for eastbound per City of Peoria request.  
 
The City of Peoria is in agreement with the inclusion of the U-Turn Treatment at 111th 
Avenue in the recommended.  
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7. 107th Avenue 
The typical section for the south leg of 107th Avenue should consist of 3 lanes with a 
two-way turn lane. Sidewalk will only be present on the west side. The sidewalk will 
continue south past Augusta Avenue to Frier Drive to close the sidewalk gap.  

8. 103rd Avenue/Glen Harbor Boulevard 
This topic was not discussed. 

9. Royal Palm Road 
The status of both Royal Palm roads will be discussed at the Progress Meeting 
following this meeting.  

10. Augusta Avenue and Orangewood Avenue 
Augusta Avenue and Orangewood Avenue will remain as part of the Recommended 
Alternative.  

11. Other 
Seth Chalmers, representing the City of Glendale, requested that the bridge over the 
Agua Fria be marked for six through lanes. While the Recommended Alternative will 
provide sufficient pavement for six through lanes at the Agua Fria River Bridge, it will 
initially be striped as four through lanes to align with Northern Parkway improvements 
on the west side of the Agua Fria River. B&N will complete traffic analysis to 
demonstrate that the proposed pavement marking plan will work operationally. 
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2901 W. Durango Street  
Phoenix, AZ  85009 
Phone: 602-506-8600 
Fax: 602-506-4750 
www.mcdot.maricopa.gov 
 

 
Northern Parkway 

Agua Fria River to 99th Avenue 
Project No. TT0600/TRACS No. T0188 01L 

 
Detailed Design Meeting Agenda 

 
Date of Meeting: April 2, 2020 – 12:30 p.m. 
 
Meeting Location: Virtual Conference (meeting invite also contains link and instructions) 

Join Microsoft Teams Meeting  
+1 469-480-7169  (use for audio and mute your PC) 
Conference ID: 963 087 119# 

 
From:   Ben Markert, MCDOT 
 
Attendees:  Please sign the virtual sign-in sheet 

1. Welcome | Introductions  

2. Right turn pockets at unsignalized access points 
 Confirm locations  

i. Westbound – 112th Ave 
ii. Eastbound – 110th Ave and 109th Ave 
iii. None (all westbound direction) - 110th Ave; 109th Ave; 108th Dr; 

106th Ave; 104th Ave 
 Design considerations due to narrow width 

i. Narrow to 5’ sidewalk and 10’ right turn pocket 
ii. Narrow median 

 

3. Median Crossings 
 Emergency median crossing treatments 

 

 

4. New River Bridge Bike Lane Transitions 
 Transition on west side of bridge 

 

 
 

https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZWU3YjEyYWMtM2M2Ni00M2Q1LWI3MjYtM2E1ODAyMGM4NTEw%40thread.v2/0?context=%7b%22Tid%22%3a%22aef87206-49c8-49c3-9a8d-08f2d49912ee%22%2c%22Oid%22%3a%22d82bb193-e061-41af-a45d-2bf7008b7ed9%22%7d
tel:+1%20469-480-7169,,371886763#%20
https://docs.google.com/forms/d/e/1FAIpQLSf1c0BJCpJ2LqyGoa7kJf1w3LtR_aIX08Hg1JNbtMqHuYeDgQ/viewform
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5. Privacy Walls 
 Privacy wall heights 

 

 

6. Signalized Intersections 
 115th Ave - Considerations regarding interim traffic signal status 
 111th Ave - Confirm westbound U-turn treatment (turn pocket and signal 

phase) 
 

 

7. 107th Avenue 
 Typical section 
 Sidewalk limits to south 

 

 

8. 103rd Avenue/Glen Harbor Boulevard 
 Work extents to south (work limits, full depth pavement, restriping, sidewalk)  

 

 

9. Royal Palm Road 
 Status 
 Typical section 

 

10. Augusta Avenue and Orangewood Avenue 
 Status 
 Typical section 



 

2901 W. Durango Street  
Phoenix, AZ 85009 
Phone: 602-506-8600 
Fax: 602-506-4750 
www.mcdot.maricopa.gov 
 

 
Northern Parkway 

Agua Fria River to 99th Avenue 
Project No. TT0600/TRACS No. T0188 01L 

 
Progress Meeting 9 Summary 

 
Distribution Date: May 20, 2020 
 
Date of Meeting: May 6, 2020 – 1:00 p.m. 
 
Meeting Location: Virtual Conference 
 
From:   Ben Markert, MCDOT 
 
Attendees:  See attached sign-in sheet 
 
The following meeting notes for the Northern Parkway, Agua Fria River to 99th Avenue, 
project are for your information, use, and distribution. Please contact Ben Markert at  
(602) 506-8651 if you have comments or questions. The team list/sign-in sheet is also 
included following the notes. If there is any missing information or additions to the notes, 
please let me know. Thank you to everyone who participated in the meeting. 
 
ACTION ITEMS 

•  

No. Action Item Responsible Due Date Completed Status/Comments 
26 Update noise 

analysis 
AZTEC TBD  Pending action 

item 33 
28 Provide 

direction on 
inclusion of right 
turn pockets 

City of Peoria 5/29/20 5/15/20 Include WB RT 
pocket at 110th; 
not at 106th or 

104th 
29 Schedule 

Emergency 
Responders 
Meetings 

B&N/City of 
Peoria 

5/29/20  Adina and Chris 
will coordinate with 

Emergency 
Responders; B&N 
coordinating with 

the City of 
Glendale 

31 Complete 
additional traffic 
analysis for 
115th Ave traffic 
signal and 
western lane 
transition 

B&N 4/30/20  In progress, draft 
completed 4/30. 

Additional analysis 
is being 

conducted. 
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No. Action Item Responsible Due Date Completed Status/Comments 
32 Determine 

privacy wall 
height for 
residences in 
unincorporated 
county land 

MCDOT 8/1/20   

33 Coordinate for 
Environmental 
Meeting 

B&N/AZTEC 4/30/20 4/28/20  

35 Investigate new 
alignment for 
Royal Palm 
Road 

B&N 4/30/20 4/30/20 No further action. 
Findings will be 

documented in the 
SDR.  

37 Coordinate for 
107th Avenue 
design 

B&N 5/13/20 5/13/20  

38 Develop Pothole 
list 

TY Lin 6/1/20   

39 Coordinate with 
private utility 
owners 

TY Lin 7/6/20   

40 Coordinate with 
Angela Manuel 
regarding 
encroachments 

B&N 5/20/20 5/7/20  

41 Distribute 
aesthetics 
package for 
review 

B&N 5/20/20 5/7/20  

42 Provide input of 
landscape/ 
aesthetics 

City of 
Glendale/City 

of Peoria 

6/3/20   

 
DECISIONS 
 No further action required on Griswold Road alignment between 109th Avenue and 

107th Avenue. 
 After the meeting, direction was received to include a right-turn lane for westbound 

traffic at 110th Avenue and not at 106th and 104th Avenues. 
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NOTES 

1. Welcome | Introductions  
Team members were welcomed to the Northern Parkway, Agua Fria River to 99th 
Avenue, Progress Meeting 9. Meeting handouts included an agenda. 
 

2. Review Action Items 
Action items were reviewed – updates, changes, and additions are as noted in the 
Action Items section.  
 

3. Review Decisions  
Decisions made during Progress Meeting 8 were reviewed. 
 

4. Schedule 
The project schedule was reviewed.  
 
The following is the anticipated schedule based on the available information: 
 

Milestone Original Schedule New Schedule Actual Completion 
Land Survey Complete January 22, 2019 - January 22, 2019 
Consultant NTP January 24, 2019 - January 24, 2019 
Design Criteria 
Approved March 29, 2019 October 17, 2019 - 

Conceptual Alternatives August 30, 2019 - August 30, 2019 
Conceptual Alternatives 
Approved September 20, 2019 - September 23, 2019 

Public Hearing February 27, 2020 February 25, 2020 - 
IGA Completed TBD - - 
Candidate Alternatives January 17, 2020 - January 17, 2020 
Candidate Alternatives 
Approved February 7, 2020 - February 7, 2020 

Recommended 
Alternative Selected April 2, 2020 - April 2, 2020 

Prior Rights Information 
Obtained August 21, 2020 - - 

Draft SDR and Scoping 
Plan Submittal August 21, 2020 - - 

Right-of-Way Identified November 19, 2020 - - 
Environmental 
Identification 
Memorandum (EIM) 
Submittal 

November 19, 2020 - - 

Technical Memoranda 
Complete November 19, 2020 - - 
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Milestone Original Schedule New Schedule Actual Completion 
Final Scoping 
Document – 30% 
Scoping Plan Submittal 

November 19, 2020 - - 

Scoping Approved January 22, 2021 - - 

• Tasks Due this month/next month 
 None 

• Tasks Completed this month/last month 
 None 

 
5. Survey (MCDOT/B&N) 

Burgess & Niple is coordinating with John Ashley for additional survey needs. 
 

6. Roadway (B&N)  
B&N investigated the inclusion of right-turn lanes at 110th Avenue, 106th Avenue, and 
104th Avenue and provided to the City of Peoria for review. Initial comments were 
provided. The City of Peoria will continue evaluating and provide final decisions on the 
locations of right-turn pockets. After the meeting, direction was received to include a 
right-turn lane for westbound traffic at 110th Avenue and not at 106th and 104th 
Avenues. 
 
B&N investigated Griswold Avenue (Golf Course Road) from 109th Avenue to 107th 
Avenue based on a public comment and provided information for review to MCDOT 
and the City of Peoria. This new road will not move forward as part of the 
Recommended Alternative due to impacts to the private golf course and homeowners 
that would be adjacent to the new road. This will be documented in the Scoping and 
Design Report (SDR). 
 
CADD files for the 103rd Avenue Improvements project were requested from the City 
of Peoria using the online data request form. After the meeting, the CADD files were 
received and the design of the northeast curb return was updated and deemed 
acceptable by the City of Peoria. 
 
B&N will coordinate with the City of Peoria and City of Glendale regarding 107th 
Avenue typical sections. After the meeting, the City of Peoria stated that the existing 
curb to curb width along 107th Avenue north of Northern Avenue is acceptable and 
should not be widened. In a separate meeting with the City of Glendale, direction was 
provided for including bike lanes and a single southbound lane pavement marking 
along 107th Avenue south of Northern Avenue. 
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B&N investigated the lane configuration west of 115th Avenue and provided 
information for review to MCDOT. In the westbound direction between the 115th signal 
and the exit ramp to El Mirage Road, only 2 mainline lanes are needed for the free 
flow, limited access condition that will be in place in the design year. The lane 
configuration initially recommended includes a taper in the outside lane west of 115th 
Avenue and then bump out for the exit ramp. Ben Markert, MCDOT, indicated a 
westbound right turn pocket is being constructed at 115th Avenue as part of MCDOT 
Project TT0347. This should be considered when evaluating the lane configurations for 
the western terminus of the project. B&N will continue this analysis and provide 
additional information as available. Mr. Markert also suggesting considering the heavy 
truck traffic from 115th Avenue westbound that will have to merge with higher speed 
vehicles.  

 
7. Drainage (J2) 

The existing basin at the northwest corner of 111th Avenue and Northern Avenue 
collects flows from Northern Avenue, 111th Avenue and the development at the 
northeast corner. The basin is located in the HOA property and is also a WAPA power 
corridor. The design team looked at relocating this basin to the west. This will require 
additional right-of-way and storm drain system to divert flows to new basin. However, 
the availability of land to the west is limited. Another option was to route flows east to 
the proposed basin along the west side of New River. This is not feasible due to 
bucking grade going east. The high point is near 105th Avenue and the proposed 
storm drain would be approximately 20 feet deep at this location. The current plan is to 
reshape the basin to account for lost retention from the proposed roadway 
improvements and the added onsite drainage. In addition, an outlet/bleeder pipe will be 
added to help drain the basin within 36 hours. Currently the basin drains via 
percolation. If additional clear zone is needed the basin can be shifted further north. 
 
The southwest corner of 107th Avenue and Northern Avenue is currently an 
undeveloped parcel. The proposed Augusta Avenue along the south end of the empty 
parcel will connect 107th Avenue to the existing condo complex. The existing condo 
complex currently outlets it flows onto the empty lot at the southeast corner of their 
property. The proposed basin at southwest corner of 107th Avenue and Northern 
Avenue will accommodate flows from the existing condo complex. However, there is a 
proposed development going in at this empty lot. The design team is currently 
evaluating the proposed roadway connection and the proposed development of the 
southwest corner to determine how to mitigate the drainage impacts to both the 
existing and proposed development. 
 
The proposed basin at the southwest area of New River Bridge and Northern Avenue 
will mitigate flows from the proposed roadway improvements. No further comments 
regarding the location of this basin currently. 
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8. Traffic (B&N) 
B&N investigated the traffic operations for the signal at 115th Avenue including a U-
turn phase. The signal operates acceptably in 2040. The Synchro results were shared 
with MCDOT and the City of Peoria. B&N will collect traffic counts at 115th Avenue for 
further evaluation at this location. Mr. Markert is coordinating with the Resident 
Engineer for MCDOT Project TT0347 regarding timing place traffic count equipment so 
that it is not in conflict with construction activities. B&N has also requested traffic count 
information from CEMEX and Dirt 101. 
 
The southern leg of 115th Avenue is being reconstructed as part of MCDOT Project 
TT0347. The southern leg will only serve as a secondary access and is anticipated to 
only be used a few times a month. 
 
The 115th Avenue signal is currently owned and maintained by MCDOT. This will 
remain unchanged moving forward. Chris Lemka, City of Peoria, suggested the 
temporary signal be converted to permanent to allow residents from 112th Avenue to 
maneuver a U-turn for an eastbound movement. 
 

9. Environmental (AZTEC) 
Justin Hoppmann, AZTEC, coordinated with Marinela Papa Konomi, MCDOT, 
regarding comments received during the Conceptual and Candidate Alternative 
submittals. Mr. Hoppmann is making revisions and will provide Ms. Konomi the revised 
language before incorporation in the Conceptual and Candidate Alternative Analysis.  
 
A Noise analysis will be completed for the Build Alternatives using the ADOT Noise 
Abatement Policy. The purpose of the preliminary noise analysis is to aid in decision 
making and developing cost and not for public input. 
 

10. Planning / ADA Compliance  
No update. 
 

11. Utilities (TY Lin/ EPNG)  
A City owned utility discussion was held on April 22 to get input from the City of 
Glendale and City of Peoria on future utility infrastructure needs and guidelines (i.e. 
materials) for any necessitated relocations. The Cities are to provide feedback to 
design team by end of May 2020 on any proposed facilities. Cities did request that 
accommodations for fiber conduit be made in the New River bridge widening design. 
 
The consultant team is beginning review of conflicts with existing utilities based on the 
Recommended Alternative. A Pothole list will be developed and submitted to MCDOT 
and the Project Partners by the end of May 2020. The Recommended Alternative is not 
in conflict with EPNG “PIG launcher” site/equipment. 
 



 May 6, 2020 
 

TT0600/Northern Parkway: Agua Fria River to 99th Avenue 
Page 7 
 

A request was made to further investigate Sub-Regional Operating Group (SROG) 
owned laser measuring facility and 42” line at the southwest corner of 99th Avenue and 
Northern Avenue to make sure it is incorporated into the project utility base mapping 
and any impacts assessed. Brent Scott, MCDOT, stated that he was communicating 
directly with the facility designers (Wilson Engineering) to obtain record drawings for 
this facility and hoped to have these by May 8. 
  
TY Lin will coordinate with private utility owners (EPNG, APS, SROG, etc.) to 
determine/document clearance and construction mitigation requirements associated 
with their existing facilities relative to the proposed improvements in draft SDR 
submittal. 
 

12. Structures (TY Lin)  
TY Lin is moving forward with the structural design scope associated with the SDR and 
30 percent plans based on the Recommended Alternative. Subsequent to the meeting, 
the City of Glendale provided a request to provide 2-4” ITS conduits on their side of the 
bridge structure. Based on quick evaluation, conduits of this size will have to be hung 
beneath the bridge structure (too large to be placed in roadside barriers). This is in 
addition to infrastructure identified in the MAG Infrastructure Needs Assessment Study 
(December 2018).  

 
13. Geotechnical / Pavement Design (B&N) 

No update. 
 

14. Public and Stakeholder Involvement (Central Creative)  
No update.  
 

15. Right-of-Way (B&N)  
Encroachments were identified along the northside of Northern Avenue between 107th 
and 103rd Avenues. The privacy wall surrounding the backyards of the Country 
Meadows Unit 4 subdivision are located approximately 9 feet south of the parcel 
boundary. Maricopa County Real Estate Division is working on evaluating options. The 
Recommended Alternative attempts to minimize impacts to private property.  
 
B&N will reach out to Angela Manuel, City of Peoria, to identify if any easements or 
permits exist regarding the encroachment.  
 
The annexation of the southwest corner of 107th Avenue to the City of Glendale is in 
process.  
 

16. Aesthetics/Landscaping (J2)  
B&N distributed a Landscape Technical Memorandum outline to Project Partners for 
input. The City of Glendale provided comments on the outline and identified a contact 



 May 6, 2020 
 

TT0600/Northern Parkway: Agua Fria River to 99th Avenue 
Page 8 
 

person for future coordination. The City of Peoria will review. Adina Lund, City of 
Peoria, will provide comments on Bridge Aesthetics.  
 
B&N will send the preliminary aesthetics package to the Project Partners for input.  
 
A meeting will be scheduled soon to discuss landscape and aesthetics.  
 

17. Summary | Miscellaneous Items 
None.  
 

18. Next Meeting  
The next progress meeting is yet to be scheduled. 
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Ben Markert MCDOT PM

2901 West Durango Street

Phoenix, AZ 85009 602-506-8651 ben.markert@maricopa.gov

Nicolaas Swart

MCDOT Transportation 

Systems Division Manager

2901 West Durango Street

Phoenix, AZ 85009 602-506-0599 nicolaas.swart@maricopa.gov
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MCDOT Project 

Management

2901 West Durango Street
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Denise Lacey MCDOT Systems Planning
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Marinela Papa Konomi MCDOT Environmental
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Phoenix, AZ 85009 602-506-3994 marinela.papa.konomi@maricopa.gov

David Fritz

MCDOT Roadway and 
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2901 West Durango Street

Phoenix, AZ 85009 602-506-2826 david.fritz@maricopa.gov

Amy Jones MCDOT Engineering 
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Michael Vespucci MCDOT 

2901 West Durango Street
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Chris Lemka City of Peoria

9875 N 85th Avenue 

Peoria, AZ 85345 623-773-7260 chris.lemka@peoriaaz.gov

Daniel Kiel City of Peoria

9875 N 85th Avenue 

Peoria, AZ 85345 Daniel.Kiel@peoriaaz.gov 

Lisa Rodriguez City of Peoria

9875 N 85th Avenue 

Peoria, AZ 85345 lisa.rodriguez@peoriaaz.gov

Charles Andrews City of Peoria

9875 N 85th Avenue 

Peoria, AZ 85345 623-773-7358 charles.andrews@peoriaaz.gov

Adina Lund City of Peoria

9875 N 85th Avenue 

Peoria, AZ 85345 623-773-7212 adina.lund@peoriaaz.gov

Purab Adabala City of Glendale

6210 W Myrtle Avenue, Suite 112

Glendale, AZ 85301 623-930-2926 padabala@glendaleaz.com

Seth Chalmers

Dibble Engineering/

City of Glendale

7878 North 16th Street Suite 300

Phoenix, AZ 85020 602-363-1854 seth.chalmers@dibblecorp.com
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Company
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Phoenix, AZ 85044 james_pigg@kindermorgan.com

Ramon Vega

El Paso Natural Gas 

Company
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2901 W. Durango Street  
Phoenix, AZ  85009 
Phone: 602-506-8600 
Fax: 602-506-4750 
www.mcdot.maricopa.gov 
 

 
Northern Parkway 

Agua Fria River to 99th Avenue 
Project No. TT0600/TRACS No. T0188 01L 

 
Progress Meeting 9 Agenda 

 
Date of Meeting: May 6, 2020 – 10:10 a.m. 
 
Meeting Location: Virtual Conference (meeting invite also contains link and instructions) 

Join Microsoft Teams Meeting  
+1 469-480-7169  (use for audio and mute your PC) 
Conference ID: 776 449 414#  

 
From:   Ben Markert, MCDOT 
 
Attendees:  Please identify yourself if you call in only 

1. Welcome | Introductions  

2. Review Action Items  
 Action Items Review: 

  

No. Action Item Responsible Due Date Completed Status/Comments 
20 Coordinate with 

City of Peoria 
for Basin 
Agreement 

B&N 5/29/20 4/29/20 No agreement in 
place. Basin is 
privately owned 
and maintained. 

26 Update noise 
analysis 

AZTEC TBD  Pending action 
item 33 

27 Evaluate right 
turn lane 
volumes 

B&N 4/30/20 4/28/20  

28 Provide 
direction on 
inclusion of right 
turn pockets 

City of 
Peoria 

5/29/20   

29 Schedule 
Emergency 
Responders 
Meetings 

B&N/City of 
Peoria 

5/29/20   

https://teams.microsoft.com/l/meetup-join/19%3ameeting_M2YyYWY3OTEtYmUxMi00MjRkLWFhYWYtMzdmMDljNjU4YzZj%40thread.v2/0?context=%7b%22Tid%22%3a%22aef87206-49c8-49c3-9a8d-08f2d49912ee%22%2c%22Oid%22%3a%22d82bb193-e061-41af-a45d-2bf7008b7ed9%22%7d
tel:+1%20469-480-7169,,371886763#%20
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No. Action Item Responsible Due Date Completed Status/Comments 
31 Complete 

additional traffic 
analysis for 
115th Ave traffic 
signal and 
western lane 
transition 

B&N 4/30/20  In progress 

32 Determine 
privacy wall 
height for 
residences in 
unincorporated 
county land 

MCDOT 8/1/20   

33 Coordinate for 
Environmental 
Meeting 

B&N/AZTEC 4/30/20  In progress 

34 Coordinate for 
public utility 
meeting 

TYLIN 4/30/20 4/16/20 Meeting took place 
on 4/22/20 

35 Investigate new 
alignment for 
Royal Palm 
Road 

B&N 4/30/20  In progress 

36 Distribute 
Landscape TM 
Outline for 
review 

B&N 4/20/20 4/20/20  

 
3. Decisions  

• Northern Avenue typical section alternative shown to the public will advance 
as the Recommended Alternative 

• Orangewood Avenue and Augusta Avenue will be included in the 
Recommended Alternative 

• Royal Palm Road (both) will be excluded from the Recommended Alternative 
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4. Schedule  
 

Milestone Original Schedule New Schedule Actual Completion 
Land Survey Complete January 22, 2019 - January 22, 2019 
Consultant NTP January 24, 2019 - January 24, 2019 
Design Criteria 
Approved March 29, 2019 October 17, 2019 October 11, 2019 

Conceptual Alternatives August 30, 2019 - August 30, 2019 
Conceptual Alternatives 
Approved September 20, 2019 - September 23, 2019 

Public Hearing February 27, 2020 February 25, 2020 February 25, 2020 
IGA Completed TBD - - 
Candidate Alternatives January 17, 2020 - January 17, 2020 
Candidate Alternatives 
Approved February 7, 2020 - February 7, 2020 

Recommended 
Alternative Selected April 2, 2020 - April 2, 2020 

Prior Rights Information 
Obtained August 21, 2020 - - 

Draft SDR and Scoping 
Plan Submittal August 21, 2020 - - 

Right-of-Way Identified November 19, 2020 - - 
Environmental 
Identification 
Memorandum (EIM) 
Submittal 

November 19, 2020 - - 

Technical Memoranda 
Complete November 19, 2020 - - 

Final Scoping 
Document – 30% 
Scoping Plan Submittal 

November 19, 2020 - - 

Scoping Approved January 22, 2021 - - 
 

 Tasks Due this month/next month 
 None. 

 Tasks Completed this month/last month 
 Recommended Alternative Selected 
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5. Survey (MCDOT/B&N) 
 General Update 

 

6. Roadway (B&N)  
 Westbound right turn lanes at 110th, 106th and 104th 
 Griswold Road alignment between 109th and 107th in response to public 

meeting comments 

 

 

 

7. Drainage (J2) 
 General Update 

 
 

8. Traffic (B&N) 
 Pavement markings at Agua Fria River crossing interface 
 115th Avenue update 

 
 

9. Environmental (AZTEC) 
 General Update 

 

 

10. Planning / ADA Compliance  
 General Update 

 

 

11. Utilities (TY Lin)  
 Overview of Public Utilities Meeting 
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12. Structures (TY Lin)  
 General Update 

 
 

13. Geotechnical / Pavement Design (B&N) 
 General Update 

 
 

14. Public / Intergovernmental / Federal Involvement (MCDOT)  
 General Update 

 
 
 

15. Right-of-Way (B&N)  
 SWC of 107th 

 
 
 

16. Aesthetics/Landscaping (J2)  
 Feedback on report outline 
 Small group meeting 

 

 

17. Summary | Miscellaneous Items  
 None 

 

 

18. Adjourn | Next Meeting  
 Progress Meeting – TBD 



 

2901 W. Durango Street  
Phoenix, AZ 85009 
Phone: 602-506-8600 
Fax: 602-506-4750 
www.mcdot.maricopa.gov 
 

 
Northern Parkway 

Agua Fria River to 99th Avenue 
Project No. TT0600/TRACS No. T0188 01L 

 
Progress Meeting 10 Summary 

 
Distribution Date: August 5, 2020 
 
Date of Meeting: June 9, 2020 – 10:00 a.m. 
 
Meeting Location: Virtual Conference 
 
From:   Ben Markert, MCDOT 
 
Attendees:  See attached sign-in sheet 
 
The following meeting notes for the Northern Parkway, Agua Fria River to 99th Avenue, 
project are for your information, use, and distribution. Please contact Ben Markert at  
(602) 506-8651 if you have comments or questions. The team list/sign-in sheet is also 
included following the notes. If there is any missing information or additions to the notes, 
please let me know. Thank you to everyone who participated in the meeting. 
 
ACTION ITEMS 

•  

No. Action Item Responsible Due 
Date 

Completed Status/Comments 

26 Update noise analysis AZTEC TBD  MCDOT has 
coordinated with 
ADOT regarding 
noise analysis 
expectations 

29 Schedule Emergency 
Responders Meetings 

B&N/City of 
Peoria 

5/29/20 6/11/20 Meeting with 
Glendale 

scheduled for 
6/16/20; MCSO 

coordination 
pending 

32 Determine privacy wall 
height for residences 
in unincorporated 
county land 

MCDOT 8/1/20   

39 Coordinate with 
private utility owners 

TY Lin 7/6/20 6/10/20 Meeting scheduled 
for 6/16/20 

42 Provide input of 
landscape/ 
aesthetics 

City of 
Glendale/City 

of Peoria 

6/3/20 6/9/20 Meeting scheduled 
for 6/17/20 
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No. Action Item Responsible Due 
Date 

Completed Status/Comments 

43 Coordinate proposed 
drainage 
improvements with 
City of Peoria, City of 
Glendale, and MCDOT 
for 107th 

J2 6/26/20 6/11/20  

44 Determine City of 
Glendale pull box 
standards 

B&N 6/19/20 6/17/20  

45 Coordinate potholing 
activities 

TY Lin/ 
MCDOT 

6/23/20  Pending 39 

46 Follow up with APS 
regarding prior rights 

TY Lin 6/26/20 6/23/20 Discuss at private 
utility meeting 

47 Confirm City of Peoria 
conduit design 
requirements 

TY Lin 7/10/20   

48 Coordinate Country 
Meadows 2 Field 
Meeting 

B&N 6/26/20   Meeting scheduled 
for 6/23/2020 

49 Confirm annexation of 
parcel to City of 
Glendale 

City of 
Glendale 

6/19/20 6/16/2020 Annexation 
adopted on 

6/9/2020 
50 Discuss project 

programming with 
MCDOT 

B&N 8/14/20   

 
DECISIONS 
 None 

NOTES 

1. Welcome | Introductions  
Team members were welcomed to the Northern Parkway, Agua Fria River to 99th 
Avenue, Progress Meeting 10. Meeting handouts included an agenda. 
 

2. Review Action Items 
Action items were reviewed – updates, changes, and additions are as noted in the 
Action Items section.  
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3. Review Decisions  
Decisions made during Progress Meeting 9 were reviewed. 
 

4. Schedule 
The project schedule was reviewed.  
 
The following is the anticipated schedule based on the available information: 
 

Milestone Original Schedule New Schedule Actual Completion 
Land Survey Complete January 22, 2019 - January 22, 2019 
Consultant NTP January 24, 2019 - January 24, 2019 
Design Criteria 
Approved March 29, 2019 October 17, 2019 - 

Conceptual Alternatives August 30, 2019 - August 30, 2019 
Conceptual Alternatives 
Approved September 20, 2019 - September 23, 2019 

Public Hearing February 27, 2020 February 25, 2020 - 
IGA Completed TBD - - 
Candidate Alternatives January 17, 2020 - January 17, 2020 
Candidate Alternatives 
Approved February 7, 2020 - February 7, 2020 

Recommended 
Alternative Selected April 2, 2020 - April 2, 2020 

Prior Rights Information 
Obtained August 21, 2020 - - 

Draft SDR and Scoping 
Plan Submittal August 21, 2020 - - 

Right-of-Way Identified November 19, 2020 - - 
Environmental 
Identification 
Memorandum (EIM) 
Submittal 

November 19, 2020 - - 

Technical Memoranda 
Complete November 19, 2020 - - 

Final Scoping 
Document – 30% 
Scoping Plan Submittal 

November 19, 2020 - - 

Scoping Approved January 22, 2021 - - 

• Tasks Due this month/next month 
 None 

• Tasks Completed this month/last month 
 None 
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5. Survey (MCDOT/B&N) 
Burgess & Niple coordinated with John Ashley, MCDOT, for additional survey needs. 
The new survey is anticipated to be delivered to B&N in early to mid-August.  
 
The pending survey request includes the Swire-Coca Cola wall south of Northern 
Avenue between 107th Avenue and 103rd Avenue and the northern portion of the 
103rd Avenue intersection with Northern Avenue. 
 

6. Roadway (B&N)  
Coordination for Emergency Responders meetings is underway. Chris Lemka, City of 
Peoria, is coordinating with City of Peoria providers. B&N is coordinating with the City 
of Glendale and MCSO. 
 
Royal Palm Road extensions will be excluded from the Recommended Alternative. 
Residents within the adjacent neighborhoods have been informed of this.  
 
Per discussions with the City of Glendale, B&N will develop improvements for the south 
leg of 103rd Avenue that includes full-depth pavement replacement. B&N has received 
the City of Peoria record drawings for the recent improvements to 103rd Avenue from 
Northern Avenue to Olive Avenue. This will be used in conjunction with the pending 
ground survey to develop the tie-in design.  
 
B&N coordinated with the City of Glendale and the City of Peoria regarding the 107th 
Avenue width, pavement markings, and tie-in locations.  

 
7. Drainage (J2) 

The J2 design team investigated the proposed connection of the existing basin at the 
northwest corner of 111th Avenue and Northern Avenue and the new basin along the 
Agua Fria River being constructed as part of MCDOT Project TT0347. Due to 
geometric constraints, a direct connection does not appear to be viable. To mitigate 
this, an additional basin is being proposed, to be located on the north side of Northern 
Avenue between the Dirt 101 driveways. The existing basin at 111th Avenue would 
connect to the proposed basin via a new storm drain pipe. A ditch would then connect 
the proposed basing to the new basin at Agua Fria River. The existing basin adjacent 
to 111th Avenue may also be extended west to further account for the lost retention 
from the proposed roadway improvements, but the need for this is not anticipated.   
 
A proposed development is planned for the vacant parcel in the southwest corner of 
107th Avenue and Northern Avenue. The parcel currently directs its flows to a ditch in 
the southeast corner of the parcel. J2, B&N, and the County will coordinate with the 
development regarding the parcel drainage. Ben Markert, MCDOT, noted that the 
basin capacity should be confirmed and provided to the City of Glendale as the City is 
in the process of annexing that parcel.  
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According to the regional 100-year flow model, the existing configuration of the 
intersection of 107th Avenue and Northern Avenue has rainfall of 248 cfs. The flow can 
be accommodated with the current roadway design, draining south. The south leg of 
107th Avenue is within the jurisdiction of Maricopa County. The current Maricopa 
County Drainage Policies and Standards require a configuration which would limit the 
flow capacity of the road to 100 cfs, resulting in 148 cfs unaddressed. The first option 
to mitigate this is to develop a storm drain connection from 107th Avenue to the 
proposed New River basin. The second option would be requesting a waiver or a 
design exception request from the County. Purab Adabala, City of Glendale, inquired 
upon the estimated cost if the storm drain option were to proceed. James Philbin, J2, 
noted that this can be provided.  Graphics depicting the two options and accompanying 
descriptions will be developed to foster discussion.  
 
Mr. Pagnard suggested a follow up with Charles Andrews and Dan Nissen with the City 
of Peoria regarding drainage within the project area.  
 

8. Traffic (B&N) 
B&N has received the City of Glendale request for additional conduit across the New 
River bridge and shall incorporate this into the design. This is in addition to the 
conduits being added per the MAG Northern Parkway ITS Infrastructure Needs 
Assessment Study.  
 
It has been confirmed that the north side of the Northern Parkway corridor will have pull 
boxes per the City of Peoria Standards. The City of Glendale will be contacted 
regarding pull box standards for the south side of the corridor.  
 
Conducting traffic counts at 115th Avenue is pending completion of the construction of 
TT0347.  
 

9. Environmental (AZTEC) 
Marinela Papa Konomi, MCDOT, coordinated with ADOT regarding noise analysis 
expectations for the final design phase. Justin Hoppmann, AZTEC, noted that the 
current goal for the scoping phase is programming for potential cost and right-of-way 
needs if noise mitigation barriers are warranted.  
 
A preliminary noise analysis has been conducted and shall be updated as the design 
proceeds. This noise information will be included within both the Scoping and Design 
Report and the Environmental Identification Memorandum and will not be presented in 
a separate formalized submittal for public review.  
 
AZTEC has received comments from the Maricopa County Environmental Program 
Branch regarding the Conceptual and Candidate Alternatives. The appropriate 
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revisions will be executed, and the documents will be resubmitted in advance of the 
next Scoping and Design Report submission.  

 
The Environmental Identification Memorandum will be completed with the final Scoping 
and Design Report. This will identify needs during the final design including any design 
changes anticipated as well as any needs for updated or new studies. These will be 
used during the composition of the final design Environmental Assessment 
reevaluation. A detailed noise study will be completed during final design to be 
approved by both MCDOT and ADOT. Ms. Papa Konomi clarified that the public will 
have the opportunity to comment on the updated noise study during the final design.  
 

10. Planning / ADA Compliance  
No update. 
 

11. Utilities (TY Lin)  
A draft pothole list has been completed and will be updated as the design for the storm 
drain continues. Once the list is confirmed, TY Lin will coordinate with Brent Scott, 
MCDOT, regarding conducting the potholing.   
 
TY Lin will also coordinate with Mr. Scott regarding APS prior rights.  
 

12. Structures (TY Lin)  
TY Lin has confirmed which conduits are needed on the bridge. Further coordination 
with the City of Peoria regarding design details will be conducted to ensure City 
requirements are met.  

 
13. Geotechnical / Pavement Design (B&N) 

No update. 
 

14. Public and Stakeholder Involvement (Central Creative)  
Traci Ruth, MCDOT, suggested a meeting be conducted with MCSO. Ms. Ruth or 
Chad Amos, MCDOT, should be contacted during coordination.  
 
Flint Yale, Country Meadows 2 HOA president, submitted a petition and requested a 
field meeting. A letter with residents’ signatures was sent to the City of Glendale 
regarding privacy concerns due to the anticipated improvements to the adjacent vacant 
parcel. The letter documents residents’ request for a sound mitigation barrier between 
the community and Northern Avenue and residents’ concerns about losing parking 
spaces. Mr. Markert noted that the HOA has suggested an alternative access option for 
residents and emergency responders to the neighborhood. Mr. Markert will notify the 
HOA that a meeting is viable. B&N will coordinate the scheduling of the field meeting. 
The public involvement materials developed for previous outreach events will be used 
for this meeting.  
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Mr. Amos noted the concern of a resident regarding potential impact to her property 
due to the Royal Palm Road extension. She will be provided a copy of the project 
meeting summary during which the Northern Parkway Program Partners decided that 
Royal Palm Road from 109th Avenue to 107th Avenue would not be moving forward as 
part of the Recommended Alternative. Mr. Markert will share the meeting summary 
with the resident and provide an update on the status of the property once 30% design 
is completed.  
 

15. Right-of-Way (B&N)  
Since the last progress meeting, Angela Manuel, City of Peoria, investigated the right-
of-way encroachment on the north side of Northern Avenue between 106th Avenue 
and 104th Avenue but was unable to find any existing documentation allowing the 
encroachment. Tangella Diaz, MCRED, has requested title reports to identify if any 
easements or permits exist regarding the encroachment.  
 
Mr. Adabala will investigate the completion of the annexation of the southwest corner 
of 107th Avenue to the City of Glendale. After the meeting, Mr. Adabala confirmed the 
annexation was adopted on June 9.  
 

16. Aesthetics/Landscaping (J2)  
Aesthetic options will be presented to stakeholders during the upcoming meeting 
scheduled for June 17.  
 
Mr. Lemka suggested inviting TY Lin to the Aesthetics/Landscaping meeting to 
coordinate which conduits will be added to the bridge. Mr. Nissen will also be invited to 
the meeting.  
 

17. Summary | Miscellaneous Items 
Chuck Williams and Christopher Bradley, MCDOT, will be contacted regarding 
budgeting and scheduling, respectively, to be discussed in upcoming meetings.  
 

18. Next Meeting  
The next progress meeting is yet to be scheduled. 
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BM Ben Markert MCDOT PM
2901 West Durango Street
Phoenix, AZ 85009 602-506-8651 ben.markert@maricopa.gov

NS Nicolaas Swart
MCDOT Transportation 
Systems Division Manager

2901 West Durango Street
Phoenix, AZ 85009 602-506-0599 nicolaas.swart@maricopa.gov

RD Randy Dunsey
MCDOT Project 
Management

2901 West Durango Street
Phoenix, AZ 85009 602-506-2166 randy.dunsey@maricopa.gov

AH Angela Horn MCDOT Systems Planning
2901 West Durango Street
Phoenix, AZ 85009 602-506-4176 angela.horn@maricopa.gov

TR Traci Ruth
MCDOT Communications 
and Outreach Manager

2901 West Durango Street
Phoenix, AZ 85009 602-506-8628 traci.ruth@maricopa.gov

Kimberly Katchur MCDOT Communications
2901 West Durango Street
Phoenix, AZ 85009 602-506-4051 kimberly.katchur@maricopa.gov

CA Chad Amos MCDOT Communications
2901 West Durango Street
Phoenix, AZ 85009 602-506-8054 chad.amos@maricopa.gov

JC Jimmy Camp MCDOT Structures
2901 West Durango Street
Phoenix, AZ 85009 602-506-4880 jimmy.camp@maricopa.gov

Kelly Roy MCDOT Utilities
2901 West Durango Street
Phoenix, AZ 85009 602-506-8603 kelly.roy@maricopa.gov

John Shi MCDOT Materials
2901 West Durango Street
Phoenix, AZ 85009 602-506-8658 john.shi@maricopa.gov

Kimberly Richards MCDOT Intergovernmental
2901 West Durango Street
Phoenix, AZ 85009 602-506-1630 kimberly.richards@maricopa.gov

Chad Ashe MCDOT Intergovernmental
2901 West Durango Street
Phoenix, AZ 85009 602-506-8674 chad.ashe@maricopa.gov

MPK Marinela Papa Konomi MCDOT Environmental
2901 West Durango Street
Phoenix, AZ 85009 602-506-3994 marinela.papa.konomi@maricopa.gov

David Fritz
MCDOT Roadway and 
Drainage

2901 West Durango Street
Phoenix, AZ 85009 602-506-2826 david.fritz@maricopa.gov

AJ Amy Jones MCDOT Engineering 
2901 West Durango Street
Phoenix, AZ 85009 602-506-8115 amy.jones@maricopa.gov

Michael Vespucci MCDOT 
2901 West Durango Street
Phoenix, AZ 85009 michael.vespucci@maricopa.gov

BS Brent Scott MCDOT
2902 West Durango Street
Phoenix, AZ 85009 brent.scott@maricopa.gov

TD Tangella Diaz MCRED
2801 West Durango Street
Phoenix, AZ 85009 602-506-4883 tangella.diaz@maricopa.gov

Pat Mertz MCRED
2801 West Durango Street
Phoenix, AZ 85009 602-506-4639 pat.mertz@maricopa.gov

Mike Duncan FCDMC
2801 West Durango Street
Phoenix, AZ 85009 602-506-4732 mike.duncan@maricopa.gov
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Eric Prosnier ADOT Project Management
205 S 17th Avenue, MD 614E
Phoenix, AZ 85007 602-712-8495 EProsnier@azdot.gov

CL Chris Lemka City of Peoria
9875 N 85th Avenue 
Peoria, AZ 85345 623-773-7260 chris.lemka@peoriaaz.gov

Daniel Kiel City of Peoria
9875 N 85th Avenue 
Peoria, AZ 85345 623-773-7982 Daniel.Kiel@peoriaaz.gov 

Lisa Rodriguez City of Peoria
9875 N 85th Avenue 
Peoria, AZ 85345 lisa.rodriguez@peoriaaz.gov

Charles Andrews City of Peoria
9875 N 85th Avenue 
Peoria, AZ 85345 623-773-7358 charles.andrews@peoriaaz.gov

Adina Lund City of Peoria
9875 N 85th Avenue 
Peoria, AZ 85345 623-773-7212 adina.lund@peoriaaz.gov

PA Purab Adabala City of Glendale
6210 W Myrtle Avenue, Suite 112
Glendale, AZ 85301 623-930-2926 padabala@glendaleaz.com

SC Seth Chalmers
Dibble Engineering/
City of Glendale

7878 North 16th Street Suite 300
Phoenix, AZ 85020 602-363-1854 seth.chalmers@dibblecorp.com

Bryce Christo City of El Mirage
10000 North El Mirage Road
El Mirage, AZ 85335 623-876-2974 bchristo@elmirageaz.gov

John Bullen MAG
302 North 1st Avenue, Suite 300 
Phoenix, AZ 85003 602-254-6300 jbullen@azmag.gov

Quinn Castro MAG
302 North 1st Avenue, Suite 300 
Phoenix, AZ 85003 602-254-6300 qcastro@azmag.gov

KM Kristin Myers MAG
302 North 1st Avenue, Suite 300 
Phoenix, AZ 85003 602-452-5094 kmyers@azmag.gov

AS Arminta Syed MAG
302 North 1st Avenue, Suite 300 
Phoenix, AZ 85003 asyed@azmag.gov

James Pigg
El Paso Natural Gas 
Company

7776 S. Pointe Parkway West, Suite 185 
Phoenix, AZ 85044 480-262-9337 james_pigg@kindermorgan.com

SW Steve Weatherhead
El Paso Natural Gas 
Company

7776 S. Pointe Parkway West, Suite 185 
Phoenix, AZ 85044 520-509-3265 steve_weatherhead@kindermorgan.com

JP Jason Pagnard Burgess & Niple
1500 N. Priest Drive Suite 102
Tempe, AZ 85281

602-244-8100
x5332 jason.pagnard@burgessniple.com

DL David Lenzer Burgess & Niple
1500 N. Priest Drive Suite 102
Tempe, AZ 85281

602-244-8100
x1502 david.lenzer@burgessniple.com

CA Cynthia Alvarez Burgess & Niple
1500 N. Priest Drive Suite 102
Tempe, AZ 85281

602-244-8100 
x5320 cynthia.alvarez@burgessniple.com

JB Jillian Barcena Burgess & Niple
1500 N. Priest Drive Suite 102
Tempe, AZ 85281

602-244-8100 
x5329 jillian.barcena@burgessniple.com

Kristin Darr Central Creative
24 W Camelback Rd #A-479 
Phoenix, AZ 85013 602-368-9644 kristin@centralcreativeaz.com
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Phoenix, AZ 85040 602-438-2221 jphilbin@j2design.us

AH Adam Hawkins J2 Engineering
4649 E Cotton Gin Loop Ste B2 
Phoenix, AZ 85040 602-438-2221 ahawkins@j2design.us

Dave Bruggeman Lee Engineering
3610 N 44th St, Ste 100 
Phoenix, AZ 85018 602-955-7206 dbruggeman@lee-eng.com

James Barr TY Lin International
60 E Rio Salado Parkway Ste 501 
Tempe, AZ 85281 480-333-4405 James.Barr@tylin.com

BP Brenan Poe TY Lin International
60 E Rio Salado Parkway Ste 501 
Tempe, AZ 85281 480-333-4168 brenan.poe@tylin.com

KLH Kooi-Lim Hoe TY Lin International
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Tempe, AZ 85281 480-333-4160 kooi-lim.hoe@tylin.com 
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Northern Parkway 
Agua Fria River to 99th Avenue 

Project No. TT0600/TRACS No. T0188 01L 
 

Progress Meeting 10 Agenda 
 

Date of Meeting: June 9, 2020 – 10:00 a.m. 
 

Meeting Location: Virtual Conference (meeting invite also contains link and instructions) 
Join GoToMeeting Meeting  
+1 571-317-3112 
Meeting ID: 995 747 461  

 

From:   Ben Markert, MCDOT 
 
Attendees:  Please identify yourself if you call in only 

1. Welcome | Introductions  

2. Review Action Items  

▪ Action Items Review: 
▪  

No. Action Item Responsible Due Date Completed Status/Comments 

26 Update noise 
analysis 

AZTEC TBD  Pending action 
item 33 

29 Schedule 
Emergency 
Responders 
Meetings 

B&N/City of 
Peoria 

5/29/20  Adina and Chris 
will coordinate with 

Emergency 
Responders; B&N 
coordinating with 

the City of 
Glendale 

31 Complete 
additional traffic 
analysis for 
115th Ave traffic 
signal and 
western lane 
transition 

B&N 4/30/20 5/18/2020 Received 
concurrence from 

MCDOT 

32 Determine 
privacy wall 
height for 
residences in 
unincorporated 
county land 

MCDOT 8/1/20   

https://global.gotomeeting.com/join/995747461
tel:+1%20469-480-7169,,371886763# 
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No. Action Item Responsible Due Date Completed Status/Comments 

38 Develop Pothole 
list 

TY Lin 6/1/20 5/29/20 Additional pothole 
requests to be 
determined as 

drainage design is 
finalized 

39 Coordinate with 
private utility 
owners 

TY Lin 7/6/20   

40 Coordinate with 
Angela Manuel 
regarding 
encroachments 

B&N 5/20/20 5/7/20 Being investigated 
by City of Peoria 

42 Provide input of 
landscape/ 
aesthetics 

City of 
Glendale/City 

of Peoria 

6/3/20  In progress; 

 
3. Decisions  

❖ Direction was received to include a right-turn lane for westbound traffic at 110th 
Avenue and not at 106th and 104th Avenues. 

❖ Received concurrence from MCDOT on western terminus lane transitions.  
 

4. Schedule  
 

Milestone Original Schedule New Schedule Actual Completion 

Land Survey Complete January 22, 2019 - January 22, 2019 
Consultant NTP January 24, 2019 - January 24, 2019 
Design Criteria 
Approved 

March 29, 2019 October 17, 2019 October 11, 2019 

Conceptual Alternatives August 30, 2019 - August 30, 2019 
Conceptual Alternatives 
Approved 

September 20, 2019 - September 23, 2019 

Public Hearing February 27, 2020 February 25, 2020 February 25, 2020 
IGA Completed TBD - - 
Candidate Alternatives January 17, 2020 - January 17, 2020 
Candidate Alternatives 
Approved 

February 7, 2020 - February 7, 2020 

Recommended 
Alternative Selected 

April 2, 2020 - April 2, 2020 

Prior Rights Information 
Obtained 

August 21, 2020 - - 
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Milestone Original Schedule New Schedule Actual Completion 

Draft SDR and Scoping 
Plan Submittal 

August 21, 2020 - - 

Right-of-Way Identified November 19, 2020 - - 
Environmental 
Identification 
Memorandum (EIM) 
Submittal 

November 19, 2020 - - 

Technical Memoranda 
Complete 

November 19, 2020 - - 

Final Scoping 
Document – 30% 
Scoping Plan Submittal 

November 19, 2020 - - 

Scoping Approved January 22, 2021 - - 

 

❑ Tasks Due this month/next month 
▪ None. 

❑ Tasks Completed this month/last month 
▪ None. 

 

5. Survey (MCDOT/B&N) 
❑ Additional request to be submitted in June.  

 
 

6. Roadway (B&N)  
❑ General Update  

 

 

 

7. Drainage (J2) 
❑ Proposed drainage system exhibit in progress 
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8. Traffic (B&N) 

❑ Moving forward with additional conduits across the New River 

 

 

 

 

9. Environmental (AZTEC) 
❑ General Update 

 

 

 

10. Planning / ADA Compliance  

❑ General Update 
 

 

11. Utilities (TY Lin)  

❑ Potholing list distributed May 29 

❑ Additional pothole requests to be determined as drainage design is finalized 

❑ Meeting with private utilities will be scheduled in June/July 

 

 

 

 
 

12. Structures (TY Lin)  

❑ General Update 

 

 

 

 

13. Geotechnical / Pavement Design (B&N) 

❑ General Update 
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14. Public / Intergovernmental / Federal Involvement (MCDOT)  

❑ Country Meadows 2 Field Meeting 

 

 

 

 

15. Right-of-Way (B&N)  

❑ Encroachment Update 

❑ Development Update 

 

 

 

 

 

 

16. Aesthetics/Landscaping (J2)  

❑ Small group meeting in June 

 

 

 

17. Summary | Miscellaneous Items  

❑ Small group meetings in July for construction schedule and budgeting 
content for SDR 

 

 

 

 

18. Adjourn | Next Meeting  

❑ Progress Meeting – TBD 
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Northern Parkway 
Agua Fria River to 99th Avenue 

Project No. TT0600/TRACS No. T0188 01L 
 

Emergency Responders Meeting Summary 
 

Distribution Date: June 23, 2020 
 

Date of Meeting: June 16, 2020 – 2:00 p.m. 
 

Meeting Location: Virtual Conference 
 

From:   Ben Markert, MCDOT 
 
Attendees:  See attached sign-in sheet 
 
The following meeting notes for the Northern Parkway, Agua Fria River to 99th Avenue, 
project are for your information, use, and distribution. Please contact Ben Markert at  
(602) 506-8651 if you have comments or questions. The team list/sign-in sheet is also 
included following the notes. If there is any missing information or additions to the notes, 
please let me know. Thank you to everyone who participated in the meeting. 
 
ACTION ITEMS 

▪  

No. Action Item Responsible Due Date Completed Status/Comments 

51 Investigate 
median 
treatments 

City of 
Glendale 

7/3/20   

 

1. Welcome | Introductions  

2. Northern Parkway Projects Overview 
David Lenzer provided an overview of the proposed improvements as part of MCDOT 
Project TT0600 Northern Parkway from Agua Fria River to 99th Avenue. Improvements 
include: 

• Additional lane in each direction 

• Raised median throughout the project length 
o Exception at signalized intersections including 115th Avenue, 111th 

Avenue (new), 107th Avenue, 103rd Avenue, and 99th Avenue. 
o The raised median will be 12 feet minimum and landscaped. 

3. Discussion 
Gary Benson, City of Glendale Fire Department Chief of Operations indicated the 
following routes into the project area: 

• Along 99th Avenue from the north from the City of Peoria 

• Along 99th Avenue from the south from the City of Phoenix 
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• From Loop 101 and east of the project limits from the City of Glendale 

• No units are coming from the west 
 

Mr. Benson indicated the City of Glendale may respond to any call, regardless of 
jurisdiction due to involvement in Automatic Aid. Members of Automatic Aid are tracked 
via satellite and the nearest service contacted for response.  
 
Attendees discussed circulation within the project area. Mr. Lenzer indicated that 
based on the proposed improvements, access will be restricted at the following 
locations along Northern Avenue due to the raised median: 

• North: 112th, 110th, 106th, and 104th Avenues 

• South: 110th, 109th, and 108th Avenues 
 

Based on the access restrictions, considerations may need to be made for response 
times due to new routes into neighborhoods. Mr. Lenzer indicated median treatments 
such as rolled curb, dagmars, or battered curb can be implemented at select locations 
to allow access for Fire and Police services. These median treatments would be 
traversable for larger vehicles but discourage passenger vehicles from making the 
movement.  
 
Purab Adabala, City of Glendale, will work with City Traffic Engineering staff and City of 
Glendale Fire and Police to identify median treatments. Examples such as Bell Road 
and 59th Avenue at Glendale Community College were identified as medians that are 
hard or cannot be traversed by emergency responders.  
 
A suggestion was made to consider a traffic circle to allow access into the 
neighborhood. Mr. Lenzer explained that a traffic signal was not a suitable solution at 
this location due to the high volumes. Northern Avenue serves as the route for traffic 
from Northern Parkway at Loop 303 to Loop 101. The raised median allows for higher 
capacity and reduced conflict points. 
 
Marc McCauslin, City of Glendale Police Traffic Lieutenant, indicated that Police 
response generally comes from the east to support Maricopa County Sheriff’s Office 
(MCSO) and for crashes on Northern Avenue. This process differs from City of 
Glendale Fire Department in that an additional call needs to be made to City of 
Glendale Police allowing for response as part of Mutual Aid (Rural Metro).  
 

A new signal was installed at 115th Avenue as part of the ongoing construction project 
(MCDOT Project TT0347). Emergency access for the landfill is provided at the south 
leg of this intersection.  
 
Attendees discussed special events. There are no concerns in the area. The next Luke 
Air Force Base Luke Days is in 2022; 2020 was cancelled, but there are no impacts or 
considerations to be made within the project area.  
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Traffic at the State Farm Stadium for special events or football games and the Super 
Bowl only impact Northern Avenue to 99th Avenue. There is no concern in special 
event traffic related to construction.  
 
Attendees discussed Country Meadows 2 Condominiums. A field meeting is being 
scheduled to discuss a petition from the HOA for a new wall and eliminated access 
points at Northern Avenue. Chuck Jenkins, City of Glendale Fire Marshall, indicated 
that the condominiums are within unincorporated Maricopa County therefore the 
decision on change in access would be deferred to Maricopa County. If the land was 
annexed to the City of Glendale, the condominiums would be required to tear down the 
wall and provide a secondary access. A suggestion was made to coordinate with the 
Arizona State Fire Marshall for requirements on number of access points.   

The meeting was concluded and follow up will occur within the City of Glendale 
regarding median treatments.  

 



TT0600/T0188 01L Northern Parkway

Agua Fria River to 99th Avenue

EMERGENCY SERVICES MEETING SIGN-IN

6/16/2020

Contract No: 2018-036 Project No: TT0600

Initials Name Company/Section Address with Zip Code Phone email

BM Ben Markert MCDOT PM

2901 West Durango Street

Phoenix, AZ 85009 602-506-8651 ben.markert@maricopa.gov

PA Purab Adabala City of Glendale

6210 W Myrtle Avenue, Suite 112

Glendale, AZ 85301 623-930-2926 padabala@glendaleaz.com

MM Marc McCauslin

City of Glendale Police 

Traffic Lieutenant 

6835 N 57th Dr

Glendale, AZ 85301 602-361-9446 mmccauslin@glendaleaz.com

CC Carrie Castrovinci

City of Glendale Police 

Lieutenant ccastrovinci@glendaleaz.com

GB Gary Benson

City of Glendale Fire 

Department Assitant Chief 

of Operations 623-930-4404 wbenson@glendaleaz.com

CJ Chuck Jenkins

City of Glendale Fire 

Marshall 623-930-4421 cfjenkins@glendaleaz.com

DL David Lenzer Burgess & Niple

1500 N. Priest Drive Suite 102

Tempe, AZ 85281

602-244-8100

x1502 david.lenzer@burgessniple.com

CA Cynthia Alvarez Burgess & Niple
1500 N. Priest Drive Suite 102

Tempe, AZ 85281

602-244-8100

x5320 cynthia.alvarez@burgessniple.com
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Northern Parkway 

Agua Fria River to 99th Avenue 
Project No. TT0600/TRACS No. T0188 01L 

 

Emergency Responders Meeting Agenda 
 

Date of Meeting: June 16, 2020 – 2:00 p.m. 
 

Meeting Location: Virtual Conference (meeting invite also contains link and instructions) 
Join Microsoft Teams Meeting  
+1 469-480-7169  (use for audio and mute your PC) 
Conference ID: 919 447 669# 

 

From:   Ben Markert, MCDOT 
 
Attendees:  Please identify yourself if you call in only 

1. Welcome | Introductions  

2. Northern Parkway Projects Overview 

3. Discussion 

 Median access treatments 

 Emergency response stations and routes 

 Special event traffic 

 

https://teams.microsoft.com/l/meetup-join/19%3ameeting_MDYxZGJkYzAtOGZmMS00Nzk2LWE1NWQtNzE0YzdkZGNjZjQz%40thread.v2/0?context=%7b%22Tid%22%3a%22aef87206-49c8-49c3-9a8d-08f2d49912ee%22%2c%22Oid%22%3a%229242a286-42cc-4c83-a85a-0b4bc33b5316%22%7d
tel:+1%20469-480-7169,,371886763#%20
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Northern Parkway 
Agua Fria to 99th Avenue  

Project no. TT0600 
 

Private Owned Utility Meeting 2 Notes 
 

Distribution Date: June 23, 2020 
 

Date of Meeting: June 16, 2020 – 10:00 a.m. 
 

Meeting Location: Conference Call 
 

From:   Ben Markert, MCDOT 
 

Notes by:  Brenan Poe, TY Lin International 
 
Attendees:  See list of attendees below 
 
The following meeting notes for the Northern Parkway – Agua Fria to 99th Avenue project 
are for your information, use, and distribution.  Please contact Ben Markert at (602) 506-
8651 or Brenan Poe at (480) 356-0694 if you have comments or questions.  The team list 
is shown below.  If there is any missing information or additions to the notes, please let me 
know.  Thank you to everyone who participated in the meeting. 
 

Name Organization 

Ben Markert MCDOT PM 

Brent Scott MCDOT Utility Coordinator 

Mike Mayerhofer EPNG 

Steve Weatherhead EPNG 

Ramon Vega EPNG 

Anthony Patterson SRP 

Jason Hughes SRP 

Jeannie Mendoza SRP 

Armando Luevano SRP 

Bobby Garza APS 

Evan Carbonneau Burgess & Niple 

Brenan Poe TY Lin  
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ACTION ITEMS 

No. Action Item Responsible 
Due 
Date 

Completed 
Status/Comments 

1 

Review pothole 
exhibit & provide 
additional locations if 
needed 

EPNG/SRP/APS 7/14/20  
Please provide 
comments to 
Brenan.poe@tylin.com 

2 

Provide record 
drawings for the 16” 
high pressure gas 
line near the New 
River Bridge 

EPNG 6/16/20 6/16/20  

3 

Send APS the 
preliminary 
relocations for 
review/comments 

TY Lin 6/16/20 6/16/20  

4 

Provide survey 
results for overhead 
230 kV power for sag 
calculations 

B&N/TY Lin 
End 
July 
2020 

 

 

 

NOTES 

1. Welcome | Introductions 
Team members were welcomed to the Northern Parkway – Agua Fria to 99th Avenue 
Private Owned Utility meeting.  

2. Utilities 

• Below is a list of Arizona Public Service (APS), El Paso Natural Gas (EPNG) 
and Salt River Project (SRP) owned utilities within the project limits: 

 The team reviewed the existing utility list and project roll plot. No 
revisions to the existing utility table were requested at this time. The team 
felt the list was comprehensive and was a good representation of each 
company’s respective utilities within the project limits. 
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Utility Owner Type of Facility Likelihood to be impacted with the 
project 

APS 12kV, 69kV and 230kV 
facilities 

Numerous power poles will be removed to 
place power underground in the western 
portion of the project. Need to obtain vertical 
clearance requirement from APS for the 230 
kV overhead power. 

EPNG 16”, 20” high pressure 
gas. Line inspection 

station 

Line inspection station will not need to be 
relocated. Construction is anticipated to work 
around the high pressure gas lines and avoid 
relocation.  

SRP Power 12kV Minimal encroachment into project limits. 
Feeds Peoria sewer facility at NE quadrant of 
Northern Ave/New River. 

 

• Design and Construction buffers 

 EPNG:  

 EPNG Engineers will want to know the lowest amount of cover that 
will exist over their high pressure pipe based on the proposed 
construction excavation. They can assess construction buffers 
once this information and pothole results are available. It was 
noted that this information may not be available until later stages 
of the Scoping phase or into the Final Design phase.  

 Steve Weatherhead will look for more detailed record drawing 
information on the 16” gas line near the proposed New River 
Bridge and send if available.  

 SRP:  

 Minimal construction occurs in the vicinity of SRP power. No 
conflicts are anticipated at this time; however this will be verified 
with SRP once potholes are completed. 

 APS:  

 New light poles need to be 50’-60’ away from overhead power 
lines.  

• Curb/Driveway access locations 

 Curb types, clearances for setup areas, loading requirements for trucks 

 EPNG: Existing access will need to be replaced in kind at the line 
inspection station. 

 SRP: Existing access will need to be replaced in kind. It is not 
anticipated to require relocation of SRP facilities with the project. 

 APS: APS will send the guidelines for access, turning radii, setup 
areas and allowable materials. Rosalio Fuentes with APS 
Maintenance will be engaged and included in future discussions. 
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• Relocation of Facilities 

 Land Rights 

 APS land rights will be verified at the Draft Scoping Level in 
August. 

 Review pothole list for additional needs 

 The pothole list was provided to the team and discussed. It was 
requested for utility owners to review and provide any other 
pothole locations that may need to be added.  

 Costs 

 Recent similar project unit costs will be utilized for the Draft 
Scoping submittal in August. Specialized items will be coordinated 
directly with the facility owner. 

 Schedule/Seasonal Constraints  

 APS will not allow outages for the 230 kV overhead lines. 

 The APS Transformer at the NW corner of 112th Ave and Northern 
Ave appears to be in conflict. The transformer powers the signal at 
Cemex and the City of Peoria lift station. The team will need to 
confirm if this facility needs to be relocated as an outage would be 
critical to the lift station. 

 Survey will be provided to APS for sag calculations.  

• Future utility infrastructure and schedule. 

 EPNG: No future expansion plans are anticipated at this time. EPNG 
conducts internal inspections of the high pressure gas lines every 7 
years.  

 SRP: No future expansion to the west is anticipated at this time. 

 APS: APS recently installed power from 112th and running to the west for 
a temporary signal at 115th Avenue. 

3. Summary | Miscellaneous Items 

• Other items 

 SRP asked if the project would adhere to the Buy America clause. Due to 
the federal funding Buy America will be a project requirement. SRP 
indicated long lead time to acquire materials through this clause which 
can take upwards of 25 weeks. This will need to be accounted for in the 
project schedule. 

 Schedule: 

 25% design will be submitted to the team for review/comments in 
August 2020. 

 30% design will be submitted to the team for review/comments in 
November 2020 which will conclude the Scoping Phase of the 
project. Final Design will begin within a few months of completion 
of the Scoping Phase. 
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• New Action Items 

 APS asked if new street lights were going to be installed on the south 
side of Northern Parkway. Lighting design will not be performed until 
Final Design. It is anticipated that lighting will be installed on both the 
north and the south side of Northern. 

4. Adjourn | Next Meeting  

• Subsequent meetings will be scheduled on a case by case basis as needed. 
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Northern Parkway 

Agua Fria River to 99th Avenue 
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Landscape and Aesthetics Meeting 

 
Distribution Date: July 1, 2020 
 
Date of Meeting: June 17, 2020 – 2:00 p.m. 
 
Meeting Location: Virtual Conference 
 
From:   Ben Markert, MCDOT 
 
Attendees:  See attached sign-in sheet 
 
The following meeting notes for the Northern Parkway, Agua Fria River to 99th Avenue, 
project are for your information, use, and distribution. Please contact Ben Markert at  
(602) 506-8651 if you have comments or questions. The team list/sign-in sheet is also 
included following the notes. If there is any missing information or additions to the notes, 
please let me know. Thank you to everyone who participated in the meeting. 
 
ACTION ITEMS 

  

No. Action Item Responsible Due Date Completed Status/Comments 
55 Develop 

Conceptual 
Estimates 

J2 7/2/20   

56 Identify locations 
for Landscaping/ 
Aesthetics 

B&N/Partners 7/15/20   

 

1. Welcome | Introductions  

2. Discussion 
Adam Hawkins, J2, provided an overview of the palette of plant materials. Plant 
materials were identified based on plants found within the project area.  
 
Mr. Hawkins provided an overview of four concepts for bridge aesthetics. Koi Lim Hoe, 
TY Lin, suggested a consideration for the existing bridge capacity to support a 30-foot 
pillar as shown in Concept 1. Mr. Hawkins indicated the pillar height can be adjusted as 
necessary.  
 
Adina Lund, City of Peoria, indicated needing some time to review the information 
presented and inquired about cost estimates. Pedestrian lighting should be considered 
for each concept.  
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Mr. Hawkins presented nine concepts for Concrete Masonry Unit (CMU) walls. The 
focus is on pattern and scale; color will be discussed once a pattern and scale have 
been selected.  
 
Mr. Hawkins presented three concepts for entry monumentation and wayfinding. 
Themes near the project area, such as at Park West, were used for inspiration. The 
entry monumentation on the west end will serve to alert drivers of the change in facility 
type. Entry monumentation on the east will serve as an entry gate to the City of Peoria. 
Mr. Hawkins indicated that cost estimates would vary based on the desired size of the 
entry monumentation.  
 
Dan Nissen, City of Peoria, suggested a consideration be made for operation and 
maintenance costs and frequency of replacement. Mr. Hawkins indicated that this will 
vary by concept and materials selected.  
 
Regarding landscaping, Ryan McCartney, City of Peoria, inquired about locations. 
David Lenzer, Burgess & Niple, indicated this has not been decided by the Project 
Partners but may include a landscaped median and adjacent to the sidewalk.  
 
City of Peoria indicated a need to present options, with costs, to City Council. The City 
of Glendale will also need to present options to leadership. 
 
A consideration should be made for additional conduit needed on the bridge for 
pedestrian lighting and bridge aesthetics.  
 
Attendees discussed privacy walls. Attendees agreed on CMU walls instead of cast-in-
place due to cost and uses of CMU in other locations. This will also facilitate 
incorporation of the same designs by developers. It is anticipated that existing walls 
within the City of Peoria will be replaced if they do not meet the 8-foot requirement. 
This is still being discussed with MCDOT regarding walls within unincorporated 
Maricopa County. Attendees stressed that walls and landscaping should be the same 
on both sides of Northern Avenue.  
 
Timeline for review and input was discussed. J2 will develop conceptual cost estimates 
and share with the project partners. Input is anticipated in early August. Based on 
when input is received, the Scoping and Design Report may present alternatives with 
final decisions being made during final design.  
 
Ben Markert, MCDOT, indicated no comments on the technical memorandum outline. 
The outline was sent to Mr. McCartney for review. After the meeting, Mr. McCartney 
suggested discussion of trail connectivity and re-establishing landscaping along the 
connection within the technical memorandum.  
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LANDSCAPE AND AESTHETICS MEETING SIGN-IN
6/17/2020

Contract No: 2018-036 Project No: TT0600

Initials Name Company/Section Address with Zip Code Phone email

BM Ben Markert MCDOT PM
2901 West Durango Street
Phoenix, AZ 85009 602-506-8651 ben.markert@maricopa.gov

PA Purab Adabala City of Glendale
6210 W Myrtle Avenue, Suite 112
Glendale, AZ 85301 623-930-2926 padabala@glendaleaz.com

M Max City of Glendale

Fred Sanchez City of Glendale
6210 W Myrtle Avenue, Suite 112
Glendale, AZ 85301 623-930-2654 fsanchez@glendaleaz.com

CL Chris Lemka City of Peoria
9875 N 85th Avenue 
Peoria, AZ 85345 623-773-7260 chris.lemka@peoriaaz.gov

AL Adina Lund City of Peoria
9875 N 85th Avenue 
Peoria, AZ 85345 623-773-7212 adina.lund@peoriaaz.gov

RM Ryan McCartney City of Peoria
9875 N 85th Avenue 
Peoria, AZ 85345 ryan.mccartney@peoriaaz.gov

CA Charles Andrews City of Peoria
9875 N 85th Avenue 
Peoria, AZ 85345 623-773-7358 charles.andrews@peoriaaz.gov

DN Dan Nissen City of Peoria
9875 N 85th Avenue 
Peoria, AZ 85345 623-773-7211 dan.nissen@peoriaaz.gov

JP Jason Pagnard Burgess & Niple
1500 N. Priest Drive Suite 102
Tempe, AZ 85281

602-244-8100
x5332 jason.pagnard@burgessniple.com

DL David Lenzer Burgess & Niple
1500 N. Priest Drive Suite 102
Tempe, AZ 85281

602-244-8100
x1502 david.lenzer@burgessniple.com

CA Cynthia Alvarez Burgess & Niple
1500 N. Priest Drive Suite 102
Tempe, AZ 85281

602-244-8100
x5320 cynthia.alvarez@burgessniple.com

AH Adam Hawkins J2 Engineering
4649 E Cotton Gin Loop Ste B2 
Phoenix, AZ 85040 602-438-2221 ahawkins@j2design.us

KH Kooi-Lim Hoe TY Lin International
60 E Rio Salado Parkway Ste 501 
Tempe, AZ 85281 480-333-4160 kooi-lim.hoe@tylin.com 
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Agua Fria River to 99th Avenue 
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Landscape and Aesthetics Meeting  

 
Date of Meeting: June 17, 2020 – 2:00 p.m. 
 
Meeting Location: Virtual Conference (meeting invite also contains link and instructions) 

Join Microsoft Teams Meeting  
+1 469-480-7169   
Conference ID: 786 690 826# 

 
From:   Ben Markert, MCDOT  

 
Attendees:  Please identify yourself if you call in only 

1. Welcome | Introductions 

2. Discussion 
 Landscape and Aesthetics Technical Memorandum Outline  

- Feedback  
 Plant Materials  

- Review the prepared plant materials exhibit  
 Bridge Aesthetics    

- Review the 4 concepts developed 
- Gateway  
- Architectural Pattern  
- Mountain Range  
- River Movement  

 Concrete Masonry Unit Screen Wall  
- Review the 9 concepts developed 

a. Pattern 
b. Scale 

  Entry Monumentation 
- Review the 3 concepts developed   
- Large Scale Monument proposed near or on Bridge  
- Additional reduced scale monuments proposed at both East and 

West end of project corridor.  

3. Additional Topics / Open Discussion  
 

https://teams.microsoft.com/l/meetup-join/19%3ameeting_MDc0OGIwYTEtMTA3Yi00NzU5LWEyNjAtZDhiNzU5NWYyNDE2%40thread.v2/0?context=%7b%22Tid%22%3a%22aef87206-49c8-49c3-9a8d-08f2d49912ee%22%2c%22Oid%22%3a%229242a286-42cc-4c83-a85a-0b4bc33b5316%22%7d
tel:+1%20469-480-7169,,371886763#%20
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Northern Parkway 
Agua Fria River to 99th Avenue 

Project No. TT0600/TRACS No. T0188 01L 
 

Country Meadows 2 Field Meeting 
 

Distribution Date: June 30, 2020 
 

Date of Meeting: June 23, 2020 – 9:30 a.m. 
 

Meeting Location: Country Meadows 2 
 

From:   Ben Markert, MCDOT 
 
Attendees:  See attached sign-in sheet 
 
The following meeting notes for the Northern Parkway, Agua Fria River to 99th Avenue, 
project are for your information, use, and distribution. Please contact Ben Markert at  
(602) 506-8651 if you have comments or questions. The team list/sign-in sheet is also 
included following the notes. If there is any missing information or additions to the notes, 
please let me know. Thank you to everyone who participated in the meeting. 
 
ACTION ITEMS 

No. Action Item Responsible Due Date Completed Status/Comments 

43 Coordinate 
proposed 
drainage 
improvements 
with City of 
Peoria, City of 
Glendale, and 
MCDOT 

J2 6/26/20   

 

1. Welcome | Introductions  

Flint Yale, HOA President, provided an overview of the petition sent to MCDOT and City of 
Glendale regarding a proposed entrance to the Country Meadows 2 Condominiums. The 
proposed entrance would use new Augusta Avenue and head north towards Northern 
Avenue. The road would then turn west and back south creating a u-turn configuration. 
This would require taking units on the north end of the property instead of the south end as 
shown in the TT0600 Recommended Alternative. The petition also proposes a block wall 
along Northern Avenue to mitigate noise. No gate would be provided at Northern Avenue. 
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2. Discussion 

Attendees discussed access points for the Country Meadows 2 Condominiums. As it 
stands, the project proceeds with a new access point from the south at new Augusta 
Avenue. Representatives from the HOA, Mr. Yale and Jose, voiced their concerns with the 
shortage of parking and the need for an area for vehicle turnaround near the existing gate. 
Mr. Yale indicated there is currently about 1.4 parking spaces per unit. They suggested a 
roundabout/circle at the existing gate. From this discussion, a T turnaround was 
mentioned. Noise levels were also a concern for the community. Mr. Yale suggested a 
noise wall to reduce the excess noise.  

Attendees agreed Northern Avenue ingress and egress is currently not safe. Mr. Yale 
added they do not want an access point at this location. No concerns were voiced about 
the proposed ingress/egress at new Augusta Avenue and 107th Avenue. 

Mr. Yale discussed the proposed entrance into the community mentioned in the petition. It 
was understood that the north end of the community would be impacted the most by this 
design. The attendees discussed the impacts including right-of-way, drainage, circulation, 
and emergency response.  

Mr. Yale vocalized concern about the low wall height on the east side of the property (next 
to potential two-story units on the other side of the eastern wall). Representatives from the 
city of Glendale, Purab Adabala, George Gehlert, and Jayme Chapin, mentioned the 
proposed development adjacent to the condominiums would no longer be a two-story 
apartment. This addressed Mr. Yale’s concerns. Mr. Adabala mentioned the development 
was being brought to the city of Glendale today (June 23, 2020) for a vote. 

Ms. Chapin requested a 42-foot wide minimum right-of-way along Augusta Avenue. Mr. 
Yale added that a gate and key pad would be required at the new Augusta Avenue. This 
would also require an area for vehicles to turnaround if they do not have access into the 
community.  

Burgess & Niple, is currently evaluating drainage options including basins within the city of 
Glendale at 107th Avenue, Orangewood Avenue, and near New River. The current 
development site plan does not show a basin. B&N will follow up with the city of Glendale 
regarding the proposed drainage design and requirements for developers in the southwest 
parcel at 107th Avenue. 

Attendees discussed the concerns heard from City of Glendale Emergency Responders 
during a meeting on June 16. This includes a requirement for two access points (access at 
Northern Avenue would be emergency access only) and concerns for fire trucks to make 
turn around movements within the property if this emergency access is not provided.  

Attendees discussed remodeling a few of the units resulting in losing 2 to 4 units. Mr. Yale 
mentioned he owns 13 units in the community. It appears the utility meters are split into 4 
units on the north and south side of the building. Two storage areas and dumpsters are 
located at the southern end of the community and should be considered during design of 
proposed Augusta Avenue and changes to circulation.  
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The field visited ended with everyone walking the site while Mr. Yale took measurements 
from the curb edge to help visualize the width of the new road. B&N will investigate options 
for vehicle turnaround at the north end of the community and at new Augusta Avenue.  



TT0600/T0188 01L Northern Parkway

Agua Fria River to 99th Avenue

COUNTRY MEADOWS 2 FIELD MEETING SIGN-IN

6/23/2020

Contract No: 2018-036 Project No: TT0600

Initials Name Company/Section Address with Zip Code Phone email

Ben Markert MCDOT PM

2901 West Durango Street

Phoenix, AZ 85009 602-506-8651 ben.markert@maricopa.gov

Randy Dunsey

MCDOT Project 

Management

2901 West Durango Street

Phoenix, AZ 85009 602-506-2166 randy.dunsey@maricopa.gov

Traci Ruth

MCDOT Communications 

and Outreach Manager

2901 West Durango Street

Phoenix, AZ 85009 602-506-8628 traci.ruth@maricopa.gov

CA Chad Amos MCDOT Communications

2901 West Durango Street

Phoenix, AZ 85009 602-506-8054 chad.amos@maricopa.gov

Tangella Diaz MCRED

2801 West Durango Street

Phoenix, AZ 85009 602-506-4883 tangella.diaz@maricopa.gov

PA Purab Adabala City of Glendale

6210 W Myrtle Avenue, Suite 112

Glendale, AZ 85301 623-930-2926 padabala@glendaleaz.com

GG George Gehlert City of Glendale

6210 W Myrtle Avenue, Suite 112

Glendale, AZ 85301 623-930-2597 ggehlert@glendaleaz.com

JC Jayme Chapin City of Glendale

6210 W Myrtle Avenue, Suite 112

Glendale, AZ 85301 623-930-3654 jchapin@glendaleaz.com

FY Flint Yale

Country Meadows 2 HOA 

President 602-330-5284 fyale@aol.com

JP Jason Pagnard Burgess & Niple

1500 N. Priest Drive Suite 102

Tempe, AZ 85281

602-244-8100

x5332 jason.pagnard@burgessniple.com

David Lenzer Burgess & Niple

1500 N. Priest Drive Suite 102

Tempe, AZ 85281

602-244-8100

x1502 david.lenzer@burgessniple.com

CA Cynthia Alvarez Burgess & Niple

1500 N. Priest Drive Suite 102

Tempe, AZ 85281

602-244-8100 

x5320 cynthia.alvarez@burgessniple.com
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Northern Parkway 

Agua Fria River to 99th Avenue 
Project No. TT0600/TRACS No. T0188 01L 

 
Country Meadows 2 Field Meeting 

 
Date of Meeting: June 17, 2020 – 2:30 a.m. 
 
Meeting Location: Country Meadows 2 
 
From:   Ben Markert, MCDOT  

 
Attendees:  Please identify yourself if you call in only 

1. Welcome | Introductions 

2. Discussion 
 Adjacent Development 
 Community Access 
 Parking  

 
 
 
 
 
 
 
 
 
 

 

3. Additional Topics / Open Discussion 
 









 

2901 W. Durango Street  

Phoenix, AZ 85009 

Phone: 602-506-8600 

Fax: 602-506-4750 

www.mcdot.maricopa.gov 

 

 

Northern Parkway 
Agua Fria River to 99th Avenue 

Project No. TT0600/TRACS No. T0188 01L 
 

Emergency Response Meeting Summary 
 

Distribution Date: July 7, 2020 
 

Date of Meeting: June 30, 2020 – 2:00 p.m. 
 

Meeting Location: Virtual Conference 
 

From:   Ben Markert, MCDOT 
 
Attendees:  See attached sign-in sheet 
 
The following meeting notes for the Northern Parkway, Agua Fria River to 99th Avenue, 
project are for your information, use, and distribution. Please contact Ben Markert at  
(602) 506-8651 if you have comments or questions. The team list/sign-in sheet is also 
included following the notes. If there is any missing information or additions to the notes, 
please let me know. Thank you to everyone who participated in the meeting. 
 
ACTION ITEMS 

No. Action Item Responsible Due Date Completed Status/Comments 

26 Update noise 
analysis 

AZTEC TBD  Marinela has 
coordinated with 
ADOT regarding 
noise analysis 
expectations 

29 Schedule 
Emergency 
Responders 
Meetings 

B&N/City of 
Peoria 

5/29/20 6/11/20 Meeting with 
Glendale took 

place on 6/16/20 
@ 2 pm; Meeting 
with MCSO took 
place on 7/30/20 

@ 2 pm 

32 Determine 
privacy wall 
height for 
residences in 
unincorporated 
county land 

MCDOT 8/1/20   

39 Coordinate with 
private utility 
owners 

TY Lin 7/6/20 6/10/20 Meeting took place 
on 6/16/20 @ 10 

a.m. 
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No. Action Item Responsible Due Date Completed Status/Comments 

42 Provide input of 
landscape/ 
aesthetics 

City of 
Glendale/City 

of Peoria 

6/3/20 6/9/20 Meeting took place 
on 6/17/20 @ 2 

p.m. 

43 Coordinate 
proposed 
drainage 
improvements 
with City of 
Peoria, City of 
Glendale, and 
MCDOT 

J2 6/26/20   

44 Determine City 
of Glendale pull 
box standards 

B&N  6/17/20  

45 Coordinate 
potholing 
activities 

TY Lin/ 
MCDOT 

6/23/20  Pending 39 

46 Follow up with 
APS regarding 
prior rights 

TY Lin 6/16/20 6/23/20 Followed up at 
private utility 

meeting 

47 Confirm City of 
Peoria design 
requirements 

TY Lin    

48 Coordinate 
Country 
Meadows 2 
Field Meeting 

B&N 6/16/20  Meeting took place 
on 6/23/2020 @ 

9:30 a.m. 

49 Confirm 
annexation of 
parcel to City of 
Glendale 

City of 
Glendale 

 6/16/2020 Annexation 
adopted on 

6/9/2020 

 

DECISIONS 

❖ None 

NOTES 

1. Welcome | Introductions  
Team members were welcomed to the Northern Parkway, Agua Fria River to 99th 
Avenue, Progress Meeting 10. Meeting handouts included an agenda. 
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2. Project Overview 
David Lenzer, Burgess & Niple, provided an overview of the Northern Parkway 
Program. The typical section and improvement limits were discussed. 
 
Ben Markert, MCDOT, clarified that the vision for the Northern Parkway program, 
through discussions with the Project Partners, has been modified from a parkway to a 
major arterial, similar to Bell Road. 

3. Median Access Treatments 

Mr. Lenzer presented the median access treatment along Lake Pleasant Parkway as 
an example of what would be proposed within the project area. The area within the 
turnaround would not include any landscaping to allow vehicles to easily traverse the 
median. 

Manual Madrid, Maricopa County Sheriffs Office(MCSO), expressed that the proposed 
curb would work well for the officers. He suggested that reflective markers be added at 
and before the turn around to indicate its location for the officers, especially at night. 
Chris Scott, MCSO, suggested that signage be included to discourage the public for 
using the turn around area. Mr. Scott also indicated that the signage also indicates to 
the officers that there is a turn around area approaching.  

Mr. Madrid asked what the distance between the turn around areas would be. Mr. 
Lenzer explained that there are median breaks at signalized intersections, which are 
spaced about half a mile apart, and there would be turn around access either at the 
intersections or through the turnaround every quarter mile at the most. Mr. Madrid 
indicated that the spacing is plenty for MCSO, but the Fire Department may have more 
specific concerns due to the neighborhoods in the area.  

4. Emergency Response Stations and Routes 

Mr. Lenzer asked MCSO if they have a specific route that they take in the area. Mr. 
Madrid indicated that the officers do not follow a specific route to get to the project 
area. 

5. Special Event Traffic 

Mr. Lenzer asked if there were any special events that often occur in the project area, 
and if MCSO implemented any special measures during those events. Mr. Madrid 
indicated that traffic for Luke Days usually will back up into the project area, and that 
they will encourage those in the area not going to Luke Days to take an alternate route. 
He also expressed concerns with the additional delay Luke Days would cause during 
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construction. Once construction is complete, he did not anticipate any issues with the 
proposed improvements during special events. 

6. Bridge Over New River 

Mr. Markert asked MCSO if they have any concerns with maintaining vehicular access 
to the New River Trail. Mr. Madrid indicated that currently the officers use the vehicle 
gate, which they access with a shared key. He also indicated that if for some reason 
they aren’t able to access the trail at Northern Avenue they can access it from other 
roads which intersect the New River. Mr. Lenzer indicated that a removable bollard 
along the trail would be implemented in the proposed design, which SWGas, City of 
Glendale, and the Sheriff’s Office would be able to use to access the New River. The 
coordination will be on-going to ensure the proposed solution will work well for all that 
need to access the New River. 

 
7. Summary | Miscellaneous Items 

Mr. Madrid added that Northern Avenue is the boundary for MCSO District. He 
indicated the Shawn Braaten with District 2 would be contacted with the information 
presented in this meeting.  
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Agua Fria River to 99th Avenue

EMERGENCY SERVICES MEETING SIGN-IN

7/30/2020

Contract No: 2018-036 Project No: TT0600

Initials Name Company/Section Address with Zip Code Phone email

BM Ben Markert MCDOT PM

2901 West Durango Street

Phoenix, AZ 85009 602-506-8651 ben.markert@maricopa.gov

CA Chad Amos MCDOT Communications

2901 West Durango Street

Phoenix, AZ 85009 602-506-8054 chad.amos@maricopa.gov

BS Brian Stutsman

Maricopa County Sheriffs 

Office

13063 W. Bell Road,

Surprise, AZ 85374 602-876-4925 BrianStutsman@MCSO.Maricopa.gov

Zane Hagen

Maricopa County Sheriffs 

Office Z_Hagen@MCSO.maricopa.gov

Rich Bricklin

Maricopa County Sheriffs 

Office R_Bricklin@MCSO.maricopa.gov

MM Manuel Madrid

Maricopa County Sheriffs 

Office M_Madrid@MCSO.maricopa.gov

Brandon Rau

Maricopa County Sheriffs 

Office B_Rau@MCSO.maricopa.gov

CS Chris Scott

Maricopa County Sheriffs 

Office C_Scott@MCSO.maricopa.gov

Jason Pagnard Burgess & Niple

1500 N. Priest Drive Suite 102

Tempe, AZ 85281

602-244-8100 

x5332 jason.pagnard@burgessniple.com

DL David Lenzer Burgess & Niple

1500 N. Priest Drive Suite 102

Tempe, AZ 85281

602-244-8100

x1502 david.lenzer@burgessniple.com

Cynthia Alvarez Burgess & Niple

1500 N. Priest Drive Suite 102

Tempe, AZ 85281

602-244-8100

x5320 cynthia.alvarez@burgessniple.com

EC Evan Carbonneau Burgess & Niple

1500 N. Priest Drive Suite 102

Tempe, AZ 85281

602-244-8100

x5309 evan.carbonneau@burgessniple.com

EI Eileen Imbus Burgess & Niple

1500 N. Priest Drive Suite 102

Tempe, AZ 85281

602-244-8100

x5380 eileen.imbus@burgessniple.com
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Northern Parkway 

Agua Fria River to 99th Avenue 
Project No. TT0600/TRACS No. T0188 01L 

 
Emergency Responders Meeting Agenda 

 
Date of Meeting: July 30, 2020 – 2:00 p.m. 
 
Meeting Location: Virtual Conference (meeting invite also contains link and instructions) 

Join Microsoft Teams Meeting 
+1 469-480-7169   
Conference ID: 345 696 637# 

 
From:   Ben Markert, MCDOT 
 
Attendees:  Please identify yourself if you call in only 

1. Welcome | Introductions  

2. Northern Parkway Projects Overview 

3. Discussion 
 Median access treatments 
 Emergency response stations and routes 
 Special event traffic 

 

https://teams.microsoft.com/l/meetup-join/19%3ameeting_ZjYyMWIwMDktYjY0OS00ZmNlLWFhYTgtYzQxNTQ0YmMzZTg5%40thread.v2/0?context=%7b%22Tid%22%3a%22aef87206-49c8-49c3-9a8d-08f2d49912ee%22%2c%22Oid%22%3a%229242a286-42cc-4c83-a85a-0b4bc33b5316%22%7d
tel:+1%20469-480-7169,,371886763#%20
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Northern Parkway 
Agua Fria River to 99th Avenue 

Project No. TT0600/TRACS No. T0188 01L 
 

Progress Meeting 11 Summary 
 

Distribution Date: August 20, 2020 
 

Date of Meeting: August 13, 2020 – 2:00 p.m. 
 

Meeting Location: Virtual Conference 
 

From:   Ben Markert, MCDOT 
 
Attendees:  See attached sign-in sheet 
 
The following meeting notes for the Northern Parkway, Agua Fria River to 99th Avenue, 
project are for your information, use, and distribution. Please contact Ben Markert at  
(602) 506-8651 if you have comments or questions. The team list/sign-in sheet is also 
included following the notes. If there is any missing information or additions to the notes, 
please let me know. Thank you to everyone who participated in the meeting. 
 
ACTION ITEMS 

•  

No. Action Item Responsible Due Date Completed Status/Comments 

26 Update noise analysis AZTEC TBD  MCDOT has 
coordinated with 
ADOT regarding 
noise analysis 
expectations 

32 Determine privacy wall 
height for residences 
in unincorporated 
county land 

MCDOT 8/1/20   

50 Discuss project 
programming with 
MCDOT 

B&N 8/14/20   

53 Identify locations for 
landscaping/aesthetics 

B&N/Partners 7/31/20  In progress; 
pending comments 

from Partners 

54 Review proposed 
potholes 

MCDOT 8/18/20   

55 Review proposed 
design for access to 
Country Meadows 2 

MCDOT 8/27/20   
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No. Action Item Responsible Due Date Completed Status/Comments 

56 Coordinate public 
outreach for potholing 
activities 

B&N 8/27/20   

57 Coordinate ROW 
meeting regarding wall 
encroachments 

B&N 8/27/20   

 

DECISIONS 

❖ None 

NOTES 

1. Welcome | Introductions  
Team members were welcomed to the Northern Parkway, Agua Fria River to 99th 
Avenue, Progress Meeting 11. Meeting handouts included an agenda. 
 

2. Review Action Items 
Action items were reviewed – updates, changes, and additions are as noted in the 
Action Items section.  
 

3. Review Decisions  
Decisions made during prior phone calls, emails, and meetings were reviewed. 
 

4. Schedule 
The project schedule was reviewed.  
 
Three weeks shall be provided for the Draft SDR and Scoping Plan review period. 
Comments are due on September 11, 2020. 
 
The following is the anticipated schedule based on the available information: 
 

Milestone Original Schedule New Schedule Actual Completion 

Land Survey Complete January 22, 2019 - January 22, 2019 
Consultant NTP January 24, 2019 - January 24, 2019 

Design Criteria 
Approved 

March 29, 2019 October 17, 2019 - 

Conceptual Alternatives August 30, 2019 - August 30, 2019 
Conceptual Alternatives 
Approved 

September 20, 2019 - September 23, 2019 

Public Hearing February 27, 2020 February 25, 2020 - 
IGA Completed TBD - - 
Candidate Alternatives January 17, 2020 - January 17, 2020 
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Milestone Original Schedule New Schedule Actual Completion 

Candidate Alternatives 
Approved 

February 7, 2020 - February 7, 2020 

Recommended 
Alternative Selected 

April 2, 2020 - April 2, 2020 

Prior Rights Information 
Obtained 

August 21, 2020 - - 

Draft SDR and Scoping 
Plan Submittal 

August 21, 2020 - - 

Right-of-Way Identified November 19, 2020 - - 
Environmental 
Identification 
Memorandum (EIM) 
Submittal 

November 19, 2020 - - 

Technical Memoranda 
Complete 

November 19, 2020 - - 

Final Scoping 
Document – 30% 
Scoping Plan Submittal 

November 19, 2020 - - 

Scoping Approved January 22, 2021 - - 

• Tasks Due this month/next month 
▪ Obtain Prior Rights Information 
▪ Draft Scoping Document and Plans submittal 

• Tasks Completed this month/last month 
▪ None 

 
5. Survey (MCDOT/B&N) 

Burgess & Niple received the requested supplemental survey on July 16, 2020.  

 
6. Roadway (B&N)  

The Draft Scoping plans and reports will be submitted on August 21, 2020. The 
package will include 25% plans and various technical memorandums by discipline. 
David Lenzer, B&N, has emailed the Project Partners to identify if hard copies are 
desired.  

 

B&N held meetings with City of Glendale emergency responders and Maricopa County 
Sheriff’s Office to discuss potential design modifications. The City of Peoria 
coordinated with their emergency responders. Coordination is ongoing regarding 
median treatments options to accommodate emergency responder vehicles.  

 

A field walk was held in June to discuss access at Country Meadows 2 Condominiums. 
B&N provided Ben Markert, MCDOT, an exhibit depicting potential designs at Country 
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Meadows 2 based on the discussion at the field walk. MCDOT will review the options 
for providing access to Country Meadows 2.  

 
7. Drainage (J2) 

J2 reviewed potential drainage basin locations. The drainage design was separated 
into the following three sections: 
 

• West of 107th Avenue;  

• East of 107th Avenue; and  

• 107th Avenue. 
 

West of 107th Avenue, water will be routed to a new basin at about 114th Avenue and 
ultimately to the Agua Fria River. The extension of the basin at 111th Avenue is no 
longer recommended. East of 107th Avenue, water will be routed to a new basin 
adjacent to the New River and ultimately to the New River. A technical memorandum 
was sent to the Project Partners presenting two options for drainage at 107th Avenue. 
Option 1 maintains the existing conditions with water conveying south to Orangewood 
Avenue along an earthen ditch. Option 2 proposes changes to the existing drainage 
system include storm drain and catch basins. The 25% plans that will be submitted on 
August 21 will depict Option 1. J2 is looking for input from the Project Partners 
regarding the preferred drainage option.   

 
8. Traffic (B&N) 

B&N will be collecting traffic counts at 115th Avenue in September. Results of the 
traffic counts will be incorporated in the Final Scoping.  
 

9. Environmental (AZTEC) 
Attendees were informed that the draft EIM is nearly complete. Attendees were 
reminded that the ADOT Noise Abatement requirements are being followed will be 
referenced during the preparation of the environmental report.  
 

10. Planning / ADA Compliance  
No update. 
 

11. Utilities (TY Lin)  

157 potholes have been identified in 111 locations which are estimated to cost a total 
of $75,000. The list must be reviewed and may be reduced if necessary. Brent Scott, 
MCDOT, clarified that there is a high number of locations due to the length of the 
project and the need to pothole at every storm drain and utility crossing. Traffic impacts 
and necessary traffic control will be considered as potholing is coordinated. The city of 
Peoria requested a meeting to coordinate public outreach efforts regarding potholing 
activities and potential impact to the public. B&N will set up a meeting to coordinate 
including Chad Amos with MCDOT Communications. The City of Glendale will also be 
looking for public outreach materials to communicate potholing activity to the public.  
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Attendees were informed that no APS prior rights will be provided until Final Design per 
APS policy. Brenan Poe, TY Lin, may be contacted for further information. 

 
12. Structures (TY Lin)  

Comments regarding structures within the project area should be directed to TY Lin.  

 

13. Geotechnical / Pavement Design (B&N) 
No update. 

 
14. Public and Stakeholder Involvement (Central Creative)  

Coordination shall be conducted with the public, city councils, and commercial entities 
within the project area regarding upcoming potholing activities.  

 
15. Right-of-Way (B&N)  

No information provided by title reports nor the city of Peoria documented the existing 
walls being permitted to encroach within public right-of-way between 106th Avenue and 
104th Avenue. The walls are not anticipated to be impacted as part of the roadway 
design. The city of Peoria will need to contact homeowners if walls are replaced. Wall 
impacts will be discussed in the draft scoping report, and associated costs shall be 
included in the cost estimate.  
 
B&N will coordinate a meeting with MCDOT and Adina Lund, Chris Lemka, and Dan 
Nissen of the city of Peoria.  

 

16. Aesthetics/Landscaping (J2)  
All conceptual aesthetic options will be presented in the Landscape and Aesthetics 
Technical Memorandum. Comments have been received from the city of Peoria and 
will be implemented in the Draft Scoping submittal.  

 
17. Summary | Miscellaneous Items 

None. 
 

18. Next Meeting  
The next progress meeting is yet to be scheduled. 
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2901 W. Durango Street  
Phoenix, AZ  85009 
Phone: 602-506-8600 
Fax: 602-506-4750 
www.mcdot.maricopa.gov 
 

 
Northern Parkway 

Agua Fria River to 99th Avenue 
Project No. TT0600/TRACS No. T0188 01L 

 

Progress Meeting 11 Agenda 
 

Date of Meeting: August 13, 2020 – 2:00 p.m. 
 

Meeting Location: Virtual Conference (meeting invite also contains link and instructions) 
Join GoToMeeting Meeting  
+1 (408) 650-3123  
Meeting ID: 159 416 045 

 

From:   Ben Markert, MCDOT 
 
Attendees:  Please identify yourself if you call in only 

1. Welcome | Introductions  

2. Review Action Items  

 Action Items Review: 
  

No. Action Item Responsible Due Date Completed Status/Comments 

26 Update noise analysis AZTEC TBD  MCDOT has 
coordinated with 
ADOT regarding 
noise analysis 
expectations 

29 Schedule Emergency 
Responders Meetings 

B&N/City of 
Peoria 

5/29/20 6/11/20 Glendale meeting 
held on 6/16/20; 
MCSO meeting 
held on 7/30/20 

32 Determine privacy 
wall height for 
residences in 
unincorporated 
county land 

MCDOT 8/1/20  In progress; being 
coordinated with 

aesthetics 
discussions 

39 Coordinate with 
private utility owners 

TY Lin 7/6/20 6/10/20 Meeting held on 
6/16/20 

42 Provide input of 
landscape/ 
aesthetics 

City of 
Glendale/City 

of Peoria 

6/3/20 6/9/20 Meeting held on 
6/17/20 

https://global.gotomeeting.com/join/159416045
https://global.gotomeeting.com/join/159416045
https://global.gotomeeting.com/join/159416045
https://global.gotomeeting.com/join/159416045
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No. Action Item Responsible Due Date Completed Status/Comments 

43 Coordinate proposed 
drainage 
improvements with 
City of Peoria, City of 
Glendale, and 
MCDOT for 107th 

J2 6/26/20 6/11/20   

44 Determine City of 
Glendale pull box 
standards 

B&N 6/19/20 6/17/20  

45 Coordinate potholing 
activities 

TY Lin/ 
MCDOT 

6/23/20 6/23/20  

46 Follow up with APS 
regarding prior rights 

TY Lin 6/26/20 6/23/20 Completed at 
private utility 

meeting 

47 Confirm City of Peoria 
conduit design 
requirements 

TY Lin 7/10/20  7/1/20  

48 Coordinate Country 
Meadows 2 Field 
Meeting 

B&N 6/26/20 6/23/20 Meeting held on 
6/23/2020 

49 Confirm annexation of 
parcel to City of 
Glendale 

City of 
Glendale 

6/19/20 6/16/2020 Annexation 
adopted on 

6/9/2020 

50 Discuss project 
programming with 
MCDOT 

B&N 8/14/20   

51 Investigate median 
treatments 

City of 
Glendale 

7/3/20 6/17/20  

52 Develop conceptual 
landscaping 
estimates 

J2 7/2/20 7/9/20  

53 Identify locations for 
landscaping/ 
aesthetics 

B&N/Partners 7/31/20  In progress; 
pending comments 

from Partners 

 
3. Decisions  

 Direction was received to include a right-turn lane for westbound traffic at 110th 
Avenue and not at 106th and 104th Avenues. 

 Received concurrence from MCDOT on western terminus lane transitions. 
 Direction was received for median treatments for emergency response. 
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4. Schedule  
 

Milestone Original Schedule New Schedule Actual Completion 

Land Survey Complete January 22, 2019 - January 22, 2019 
Consultant NTP January 24, 2019 - January 24, 2019 
Design Criteria 
Approved 

March 29, 2019 October 17, 2019 October 11, 2019 

Conceptual Alternatives August 30, 2019 - August 30, 2019 
Conceptual Alternatives 
Approved 

September 20, 2019 - September 23, 2019 

Public Hearing February 27, 2020 February 25, 2020 February 25, 2020 
IGA Completed TBD - - 
Candidate Alternatives January 17, 2020 - January 17, 2020 

Candidate Alternatives 
Approved 

February 7, 2020 - February 7, 2020 

Recommended 
Alternative Selected 

April 2, 2020 - April 2, 2020 

Prior Rights Information 
Obtained 

August 21, 2020 - - 

Draft SDR and Scoping 
Plan Submittal 

August 21, 2020 - - 

Right-of-Way Identified November 19, 2020 - - 
Environmental 
Identification 
Memorandum (EIM) 
Submittal 

November 19, 2020 - - 

Technical Memoranda 
Complete 

November 19, 2020 - - 

Final Scoping 
Document – 30% 
Scoping Plan Submittal 

November 19, 2020 - - 

Scoping Approved January 22, 2021 - - 

 Tasks Due this month/next month 
 Obtain Prior Rights Information 
 Draft Scoping Document and Plans submittal 

 Tasks Completed this month/last month 
 None. 

 

5. Survey (MCDOT/B&N) 
 Supplemental survey received July 16 

 
 



TT0600/Northern Parkway: Agua Fria River to 99th Avenue August 13, 2020 
Page 4 

6. Roadway (B&N)  

 Draft Scoping Submittal on August 21 
 Plans and Reports 
 Hard copies 

 Median Treatments for Emergency Response 

 Country Meadows 2 Access 
 

 

7. Drainage (J2) 
 General Update 
 107th Avenue Drainage 
 Drainage Basin Locations 

 
 

 

8. Traffic (B&N) 

 General Update 

 Counts at 115th Avenue 

 

 

 

9. Environmental (AZTEC) 
 General Update 

 

 

10. Planning / ADA Compliance  

 General Update 
 

 

11. Utilities (TY Lin)  

 General Update 
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12. Structures (TY Lin)  

 General Update 

 

 

 

13. Geotechnical / Pavement Design (B&N) 

 General Update 

 

 

 

14. Public / Intergovernmental / Federal Involvement (MCDOT)  

 General Update 

 

 

 

15. Right-of-Way (B&N)  

 General Update 

 Encroachment Update 

 

 

 

16. Aesthetics/Landscaping (J2)  

 General Update 

 Input Received 

 

 

17. Summary | Miscellaneous Items  

 General Update 

 

 

18. Adjourn | Next Meeting  

 Progress Meeting – TBD 
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SWC 107th Avenue Meeting Summary 

 
Distribution Date: October 21, 2020 
 
Date of Meeting: September 29, 2020 – 2:00 p.m. 
 
Meeting Location: Virtual Conference 
 
From:   Ben Markert, MCDOT 
 
Attendees:  See attached sign-in sheet 
 
The following meeting notes for the Northern Parkway, Agua Fria River to 99th Avenue, 
project are for your information, use, and distribution. Please contact Ben Markert at  
(602) 506-8651 if you have comments or questions. The team list/sign-in sheet is also 
included following the notes. If there is any missing information or additions to the notes, 
please let me know. Thank you to everyone who participated in the meeting. 
 
ACTION ITEMS 

•  

No. Action Item Responsible Due Date Completed Status/Comments 
58 Develop exhibit 

depicting turn around 
in Condominiums 

B&N 10/14/20 10/14/20  

 
DECISIONS 
 Augusta Avenue to have 45-foot right-of-way and include sidewalk on one side 

only. 

NOTES 

1. Welcome | Introductions  
Team members were welcomed to the Northern Parkway, Agua Fria River to 99th 
Avenue, SWC 107th Avenue Meeting. Meeting handouts included an agenda and 
exhibit. 
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2. Right-of-Way Requirements 
The City of Glendale confirmed the site plan shown on the exhibit is the latest. 
Drainage from the development is being accommodated via underground storage 
designed for the 100-year, 2-hour storm.  
 
The development was designed based on the 2010 Design Concept Report which 
showed a 40-foot drainage easement on the south side of the parcel and basin on the 
southeast corner. The City of Glendale confirmed that the development only includes 
one-story residences on the perimeter.  
 
Augusta Avenue is to be designed using the City of Glendale Residential Typical 
section which includes a 50-foot right-of-way. Sidewalk can be eliminated on one side 
of the roadway to reduce impacts resulting in a 45-foot right-of-way. Tony Abbo, city of 
Glendale, suggested the south side can be removed since access is not being 
provided to the residences to the south. If the sidewalk on the north is removed, this 
would eliminate the need for pedestrians to cross the turnaround area as currently 
designed.  
 
Drainage from the condominiums could be routed into a ditch along Augusta Avenue to 
the south, possibly to the Orangewood Avenue basin. This would require additional 
right-of-way. Jayme Chapin, city of Glendale, indicated the ditch along the east side of 
107th Avenue is privately maintained; possibly by Glen Harbor Business Park. The City 
of Glendale would also allow drainage to flow onto Augusta Avenue if City guidelines, 
which require the 10-year storm below the top of curb, are met. Drainage will need to 
be resolved at this area soon and vetted with landscaping at 107th Avenue. 
 
Ms. Chapin suggested a small basin at the current location of the condominium for 
onsite drainage. This would require maintenance by the HOA. Maintenance equipment 
is stored on the south side of the site; this will need to be considered during design.  

 
3. Condominium Turn Around Location 

The current design shows the turnaround location outside of the condominium 
property. The Project Team is investigating the impacts to include the turnaround area 
and key pad within the condominium property. If this occurs, the HOA would need to 
assume maintenance of the paved areas west of the parcel boundary. Ms. Chapin 
indicated that it is common for the key pad and turnaround area to be within private 
right-of-way within the city of Glendale. This will need to be discussed by MCDOT and 
MCRED. B&N will develop an exhibit to assist in the discussion. Ms. Chapin suggested 
reviewing the city of Chandler detail for the turnaround area. Mr. Abbo provided this 
detail to the design team. 
 
MCDOT indicated preference to keep construction of the turn around area as part of 
TT0600 Final Design. MCRED indicated that there are benefits if it is constructed by a 
third party hired by the HOA as the County would not be presumed to warranty the 
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work. Purab Adabala, city of Glendale, indicated it is important that these are 
constructed simultaneously due to access impacts at Northern Avenue.  
 

4. Summary | Miscellaneous Items 
B&N to confirm that all roadway design fits within the available right-of-way on the 
north side of Northern Avenue; this includes the traffic signals. Ben Markert, MCDOT, 
will schedule a meeting with the developer to provide an update on the TT0600 design.  
 
Ms. Chapin indicated that her inclination is for Option 2 of the June 26th 107th Avenue 
drainage memo. 
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TD Tangella Diaz MCRED
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PA Purab Adabala City of Glendale
6210 W Myrtle Avenue, Suite 112
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GG George Gehlert City of Glendale
6210 W Myrtle Avenue, Suite 112
Glendale, AZ 85301 623-930-2597 ggehlert@glendaleaz.com

JC Jayme Chapin City of Glendale
6210 W Myrtle Avenue, Suite 112
Glendale, AZ 85301 623-930-3654 jchapin@glendaleaz.com

TA Tony Abbo City of Glendale
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Jason Pagnard Burgess & Niple
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107th Avenue SWC Meeting Agenda 

 
Date of Meeting: September 29, 2020 – 2:00 p.m. 
 
Meeting Location: Virtual Conference (meeting invite also contains link and instructions) 

Join Microsoft Teams Meeting  
+1 469-480-7169    
Conference ID: 632 845 821#  

 
From:   Ben Markert, MCDOT 
 
Attendees:  Please identify yourself if you call in only 

1. Welcome | Introductions  

 

2. Right-of-Way Requirements 

 Northern Avenue 

 Augusta Avenue Cross Section 

 Drainage  

i. Condominium  

ii. Augusta Avenue 

iii. Site  

 

 

3. Condominium Turn Around Location 

 

4. Next Steps 
 

https://teams.microsoft.com/l/meetup-join/19%3ameeting_MGQ1MGM2ZWUtYTI5Mi00NjU2LTkzZDYtNTYwMTkzZjgyN2Yy%40thread.v2/0?context=%7b%22Tid%22%3a%22aef87206-49c8-49c3-9a8d-08f2d49912ee%22%2c%22Oid%22%3a%229242a286-42cc-4c83-a85a-0b4bc33b5316%22%7d
tel:+1%20469-480-7169,,632845821#%20


 

2901 W. Durango Street  
Phoenix, AZ 85009 
Phone: 602-506-8600 
Fax: 602-506-4750 
www.mcdot.maricopa.gov 
 

 
Northern Parkway 

Agua Fria River to 99th Avenue 
Project No. TT0600/TRACS No. T0188 01L 

 
ITS Meeting Summary 

 
Distribution Date: October 21, 2020 
 
Date of Meeting: October 5, 2020 – 9:00 a.m. 
 
Meeting Location: Virtual Conference 
 
From:   Ben Markert, MCDOT 
 
Attendees:  See attached sign-in sheet 
 
The following meeting notes for the Northern Parkway, Agua Fria River to 99th Avenue, 
project are for your information, use, and distribution. Please contact Ben Markert at  
(602) 506-8651 if you have comments or questions. The team list/sign-in sheet is also 
included following the notes. If there is any missing information or additions to the notes, 
please let me know. Thank you to everyone who participated in the meeting. 
 
ACTION ITEMS 

•  

No. Action Item Responsible Due Date Completed Status/Comments 
59 Develop ITS Exhibit B&N 10/19/20 10/6/20  
60 Develop list of IGA 

needs regarding ITS 
and send to MCDOT 

B&N 10/28/20   

61 Provide feedback on 
ITS needs 

ADOT/MAG 10/28/20   

 
DECISIONS 
 None 

NOTES 

1. Welcome | Introductions  
Team members were welcomed to the Northern Parkway, Agua Fria River to 99th 
Avenue, ITS Meeting.  
 

2. ITS Coordination 
The city of Peoria uses a standard bundle of four 1 ¼ inch cables in a 6-inch sleeve. 
The city of Peoria has an agreement in place with the Peoria Unified School District 
(PUSD) to establish fiber connections along Northern Avenue. Steve McKenzie, city of 
Peoria, indicated the city of Peoria would like connectivity between Loop 303 and Loop 
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101 and would like a transition connection over the New River bridge. It is intended that 
the four conduits would be used as follows: 

1. City of Peoria ITS/Traffic
2. Regional Use
3. PUSD
4. Spare

The city of Peoria indicated that conduits 1 and 4 could be in the same pull box and 
conduit 3 would be in its own pull box. The need for separate pull boxes for conduit 2 
will be determined based on its use and the resulting Intergovernmental Agreement 
(IGA). Peoria will not assume operation and maintenance responsibilities for non-
Peoria conduit or pull boxes.  

The city of Glendale uses a standard bundle of two 4-inch cables; one for city of 
Glendale and the other for regional use. After the meeting Stin Weber, city of Glendale, 
indicated that three 3-inch conduit were installed from Sarival Road to Litchfield Road 
and should also be installed within the project area. The connection would also require 
separated pull boxes for city of Glendale and the spare/regional use. 

Attendees discussed the conduit being installed as part of MCDOT Project TT0347 on 
the Agua Fria River. The sealed plans indicate two sets of three 3-inch conduit will be 
installed along the bridge. After the meeting it was confirmed that MCDOT Project 
TT0427 will install two sets of three 3-inch conduit on the west approach to the bridge. 

There is an existing IGA for the Northern Parkway Program (December 2008) that 
indicates MCDOT is responsible for operation and maintenance costs for ITS 
infrastructure. Attendees agreed that a new IGA is necessary or the existing one is to 
be amended based on the findings of MCDOT Project TT0600. B&N will develop a list 
of items to be included in the IGA and will send to Ben Markert, MCDOT. 

Tafwachi Katapa, ADOT, will coordinate with ADOT staff for any ITS infrastructure 
needs within the project area. Kristin Meyers, MAG, and Eric Nava, MAG, are meeting 
with Ryan Gish, MAG, to discuss MAG ITS infrastructure needs within the corridor.  

B&N will develop a proposed ITS concept exhibit to facilitate discussions on ITS needs. 

3. Summary | Miscellaneous Items
None.
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2901 W. Durango Street  
Phoenix, AZ 85009 
Phone: 602-506-8600 
Fax: 602-506-4750 
www.mcdot.maricopa.gov 
 

 
Northern Parkway 

Agua Fria River to 99th Avenue 
Project No. TT0600/TRACS No. T0188 01L 

 
ExCom Policy Discussion Meeting Summary 

 
Distribution Date: November 11, 2020 
 
Date of Meeting: November 5, 2020 – 2:20 p.m. 
 
Meeting Location: Virtual Conference 
 
From:   Ben Markert, MCDOT 
 
Attendees:  See attached sign-in sheet 
 
The following meeting notes for the Northern Parkway, Agua Fria River to 99th Avenue, 
project are for your information, use, and distribution. Please contact Ben Markert at  
(602) 506-8651 if you have comments or questions. The team list/sign-in sheet is also 
included following the notes. If there is any missing information or additions to the notes, 
please let me know. Thank you to everyone who participated in the meeting. 
 
ACTION ITEMS 

•  

No. Action Item Responsible Due Date Completed Status/Comments 
62 Identify the need for 

RCN conduit  
MAG 11/19/20   

63 Coordinate with 
Peoria regarding 
PUEs  

B&N 11/19/20   

64 Coordinate meeting 
regarding Peoria 
right-of-way 
encroachment policy 

B&N 11/19/20   

65 Coordinate placement 
of ITS infrastructure 

Glendale 11/19/20   

66 Continue coordination 
for median crossover 
signage  

B&N 11/19/20   

67 Continue coordination 
with Country 
Meadows II HOA 

MCDOT/B&N 11/19/20   
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DECISIONS 
 The project will include four 1¼-inch conduit in a on the north side within Peoria and 

three 3-inch conduit on the south side. 
 The four 1¼-inch conduit will pass through the bridge in a single 6-inch sleeve. 
 Median crossovers will be provided at the locations shown on the exhibit (3).  
 Cost for privacy walls will be included as part of the Final Scoping and Design 

Report. 
 Final landscape aesthetics concepts will be selected during Final Design. 
 The project will be implemented in one phase inclusive of all design elements.  

NOTES 

1. Welcome | Introductions  
Team members were welcomed to the Northern Parkway, Agua Fria River to 99th 
Avenue, Policy Discussion meeting. Meeting handouts included eight PDF documents 
which provided detail on each of the policies to be discussed during the meeting.   
 

2. ITS 
The city of Glendale agreed with three 3-inch conduit on the south side of Northern 
Avenue, and the city of Peoria requested four 1¼-inch on the north side. The four 1¼-
inch conduit will pass through the bridge in a single 6-inch sleeve. Chris Lemka, city of 
Peoria, stated that it may be appropriate for the southside conduit to be hung from the 
bridge instead of passing through any barrier since a different agency (Glendale 
and/or MCDOT) will be maintaining the southside conduit from the owner of the bridge 
(Peoria). 
 
A question was raised regarding inclusion of pull boxes for a potential Regional 
Community Network (RCN) pull box and dynamic message signs (DMS) within the 
corridor. MCDOT and MAG expressed interest in the RCN having infrastructure in the 
corridor. DMS is not anticipated to be included. 
 
It is anticipated that all conduits on each of side of Northern will enter into and exit out 
of the same pull boxes. Attendees were informed that Peoria Unified School District 
(PUSD) does not need pull boxes as they will not have ITS infrastructure along the 
corridor. MAG will identify the need for RCN infrastructure. If RCN infrastructure is 
needed, it will enter into and exit out of separate pull boxes.  

 
3. Median Crossover  

The city of Peoria expressed approval with the median crossover locations shown in 
the exhibits. The design team will continue coordination with Brandon Forrey, city of 
Peoria, and Tony Abbo, city of Glendale regarding signage and reflector installation.  
 

4. Condo Access  
The project team will continue to engage with the Country Meadows 2 Condominiums 
HOA. 
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5. PUEs 
The attendees discussed inclusion of public utility easements (PUE)s. The County 
currently has utilities within the public ROW. The city of Peoria prefers placing utilities 
within a public utility easement. Mr. Lemka suggested coordination with Dan Nissen, 
city of Peoria, for PUEs. City of Peoria standards shall be discussed along with what 
to do if a PUE is not initially established. A retrofit may be required. It the utilities are to 
be located within city of Peoria right-of-way a license agreement may be needed for 
future relocations. 
 
The city of Glendale expressed no preference regarding utility placement. Purab 
Adabala, city of Glendale, is coordinating with the ITS team regarding placement of 
ITS infrastructure.   
 

6. Privacy Walls 
The 8-foot privacy walls as requested by the city of Peoria shall be included within the 
scoping document, scoping plans and cost estimate. Noise walls may be included in 
lieu of the modified privacy walls during final design. Funding sources for non-noise 
walls is to be determined. In the event that noise walls are not constructed, the city of 
Peoria asked that it be determined if heightening the walls qualifies as an 
environmental compliance improvement considering the comments received during 
the public outreach effort. 
 
A meeting will be coordinated with Mr. Nissen, Mr. Lemka, and Tangella Diaz, 
Maricopa County Real Estate Department, to determine city of Peoria policy regarding 
right-of-way encroachments.   
 
The county will be improving the walls within county neighborhoods in compliance with 
the noise study. 
 

7. Aesthetic Cost Inclusion 
An aesthetic design concept will not be selected until final design with input from the 
public and city councils. The most expensive of the concepts for bridge aesthetics, 
landscaping, entry monumentation, and wall aesthetics each shall be included as part 
of the final SDR. Mr. Lemka suggested an option for entry monumentation to be 
shared by both city of Peoria and city of Glendale. The city of Glendale expressed 
interest, but a decision cannot be made until costs and available funds are better 
understood.  
 

8. Phasing/Implementation 
A concern was raised regarding high-risk items threatening the overall project 
schedule. Kimberly Richards and Nicolaas Swart, MCDOT, proposed executing the 
final design and construction of the project as a single phase. Mr. Swart noted that the 
risks of doing so should be included in the final SDR. Mr. Adabala also proposed 
executing the project as a single phase to meet the obligation deadline in the program 
and maintain the funding sources. Mr. Lemka agreed with executing as single phase. 
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Kristen Myers, MAG, expressed concern that MAG would need a good reason to 
break up the project as this segment was recently combined to make one.  

 
9. Intergovernmental Agreement 

Attendees were informed that the IGA is typically completed during construction. The 
agreement shall include but not be limited to maintenance, funding, and ITS. An IGA 
for conduits on the bridge will be required.  

 
10. Summary | Miscellaneous Items 

The design team will coordinate with Ben Markert, MCDOT, to schedule the next 
Progress Meeting.  
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ITS Needs, Operations and Maintenance 
Background:  

The Northern Parkway ITS Infrastructure Needs Assessment Study (ITS Needs Study) was completed in December 
2018. The study was prepared with input from a multiagency group of experts, including representatives from all 
Northern Parkway funding partners. The recommendations of the study were that two sets of three 3” conduits be 
constructed along Northern Parkway: one to the north and one to the south. The 2008 Northern Parkway IGA 
identified MCDOT as the agency with Operations and Maintenance responsibilities for the ITS system. Thus far, 
projects within the Northern Parkway program (TT0195, TT0347, and TT0427/TT0499) have constructed or call for the 
construction of the two sets of three 3” conduits identified in the ITS Needs Study.  

During development of the TT0600 scoping plans, the design team received ITS conduit requests which differ from the 
ITS Needs Study. The city of Peoria requested four 1 ¼” conduits and the city of Glendale requested two 4” conduits. 
It was unclear if these requests were in lieu of or in addition to the infrastructure identified within the ITS Needs Study. 
A meeting with representatives from multiple agencies took place on October 5, 2020. Representatives from MCDOT, 
Peoria and Glendale attended.  

At the meeting, the following clarifications were made: 

1. The requests were in lieu of the ITS Needs Study. 
2. The IGA may need to be revised to better reflect agency needs along the arterial stretch of the Northern 

Parkway program (to date, all constructed improvements have been in the freeway style portion of the 
program).  

a. It is preferred that regional conduits have their own pull boxes and be maintained by a regional entity 
(likely MCDOT). 

b. It is preferred that conduits utilized by the local cities have their own pull boxes. The responsible 
agency for the conduit is currently undetermined. 

c. While a variable message sign is currently shown in the scoping plans, it should only remain in the 
plans if an agency agrees to accept operations and maintenance responsibilities. 

d. The city of Peoria also manages fiber needs for the PUSD along Northern Avenue. The PUSD conduit 
will require its own set of pull boxes. 

Impacts: The scoping plans will be updated to reflect the preferred conduit configurations. The existing IGA will need 
to be amended to document resulting agreements.  

Additional Information:  

• When evaluating the needs of MCDOT Project TT0600, the agencies should consider the needs of MCDOT 
Project TT0372 and update the guidance and IGA for the Northern Parkway program east of the Agua Fria 
River as necessary.  

Action Requested:  

1. Cities of Glendale and Peoria to confirm ITS needs. 
2. Identify addendums for existing IGA related to ITS Operations and Maintenance responsibilities. 

Attachments: 

• Attachment A: Northern Parkway Approved IGA 
• Attachment B: Existing ITS Diagram 
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INTERGOVERNMENTAL AGREEMENT

BETWEEN MARICOPA COUNTY, THE CITY OF EL MIRAGE,

THE CITY OF GLENDALE AND THE CITY OF PEORIA

FOR IMPROVEMENTS TO NORTHERN PARKWAY

FROM SR 303 TO US 60 (GRAND AVENUE)
c. al . Dq . OgI.M• oo

This Intergovernmental Agreement ("Agreement") is between the County of Maricopa, a
body politic, acting through the Maricopa County Department of Transportation ("County"),
the City of El Mirage ("El Mirage"), the City of Glendale ("Glendale"), and the City of
Peoria ("Peoria"), all Arizona municipal corporations . The County, El Mirage, Glendale
and Peoria are collectively referred to as the "Parties" and individually as "Party", County,
El Mirage, Glendale or Peoria .

This Agreement shall become effective as of the date it is filed with the Maricopa County
Recorder pursuant to Arizona Revised Statutes (A .R .S.) §11-952, as amended .

STATUTORY AUTHORIZATION

1 . A.R .S . §§ 11-251 and 28-6701 et seq . authorizes the County to layout, maintain,
control and manage public roads within the County, and enter into this Agreement .

2. A.R .S . § 11-951 et seq . authorizes public agencies to enter into Intergovernmental
Agreements for the provision of services or for joint or cooperative action .

3. A.R.S. § 11-951 et seq. and their respective Charters authorize El Mirage , Glendale
and Peoria to enter into this Agreement .
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INTERGOVERNMENTAL AGREEMENT

BETWEEN MARICOPA COUNTY, THE CITY OF EL MIRAGE,

THE CITY OF GLENDALE AND THE CITY OF PEORIA

FOR IMPROVEMENTS TO NORTHERN PARKWAY

FROM SR 303 TO US 60 (GRAND AVENUE)

This Intergovernmental Agreement ("Agreement") is between the County of Maricopa, a
body politic, acting through the Maricopa County Department of Transportation ("County"),
the City of El Mirage ("El Mirage"), the City of Glendale ("Glendale"), and the City of
Peoria ("Peoria"), all Arizona municipal corporations . The County, El Mirage, Glendale
and Peoria are collectively referred to as the "Parties" and individually as "Party", County,
El Mirage, Glendale or Peoria .

This Agreement shall become effective as of the date it is filed with the Maricopa County
Recorder pursuant to Arizona Revised Statutes (A.R .S .) •11-952, as amended .

STATUTORY AUTHORIZATION

1 . A.R .S . •• 11-251 and 28-6701 et seq . authorizes the County to layout, maintain,
control and manage public roads within the County, and enter into this Agreement .

2. A.R.S . • 11-951 et seq . authorizes public agencies to enter into Intergovernmental
Agreements for the provision of services or for joint or cooperative action .

3. A.R.S . • 11-951 et seq . and their respective Charters authorize El Mirage, Glendale
and Peoria to enter into this Agreement .
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BACKGROUND

4. The planned Northern Parkway (the "Project") is 12.5 miles long, extending from 67th
/ Avenue, at its intersection with Grand Avenue ,. to SR 303 . The Project passes through or

'/ adjacent to the Cities of Glendale, Peoria, and El Mirage and unincorporated portions of
Maricopa County . Other governmental entities potentially impacted by this Project are the
Arizona Department of Transportation ("ADOT"), Luke Air Force Base ("Luke AFB") and
the Flood Control District of Maricopa County ("FCDMC"). For the purposes of this
agreement , the "Project" is defined as the limited, fiscally constrained interim concept
included within the overall scope of the DCR and described in Appendix C of the DCR .
The "Project" does not include the elements of the ultimate Northern Parkway concept
that are envisioned in the DCR but unfunded at the time of this Agreement . Right-of-
Way protection for the entire corridor is part of the project .

5. The proposed Project will be a principal arterial roadway with controlled and partially
controlled access including grade-separated intersections at major cross streets as
provided in the DCR .

6. The proposed Project will be a principal arterial that will have more traffic carrying
capacity than a typical arterial and will enable traffic to travel faster compared to typical
arterials . The Project will provide a much needed higher speed, higher capacity east-
west route in the central portion of the West Valley where there are no east-west
freeways currently planned . The Project will link El Mirage , central Glendale,
unincorporated portions of Maricopa County, and southern Peoria to the rapidly
developing far West Valley . Northern Parkway will also provide improved access from
Peoria , El Mirage , unincorporated Maricopa County, and Glendale to downtown Phoenix
via the Northern Parkway - Grand Avenue route .

7 . The primary purpose of the Project is to increase east-west mobility in the West Valley .
The principal features of the Project are grade separation at major intersections and
controlled access to enhance mobility. Local access and local circulation will be provided
in a controlled manner compatible with the primary goal of increased east-west mobility .

PURPOSE OF THE AGREEMENT

8 . The purpose of this Agreement is to identify and define the responsibilities of the
County and the Cities of El. Mirage, Glendale, and Peoria for cost sharing, design,
construction, construction management, rights-of-way acquisition, utility relocation,
and maintenance of the Project .

LEAD AGENCY

9. a. Maricopa County is hereby designated as the Lead Agency for the Project . As Lead
Agency the County will be responsible for leading planning and programming efforts,
facilitating coordination with the Maricopa Association of Governments ("MAG"), as well
as issuing and managing design and construction contracts, including field engineering
and inspection work at the direction of the Executive Committee .

May 20 , 2008 NORTHERNPARKWAYIGA2.DOC 2 of 15 1
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b. The Maricopa County Department of Transportation ("County") will provide the
principal staffing support for the participants in the Northern Parkway IGA . Consultants
may be retained to meet some staffing needs . The Cities or ADOT staff may also provide
support as needed . Reimbursable staffing or consultant costs are subject to approval of
the Executive Committee .

c. County staff will lead in providing the analysis and documentation needed by the
Executive Committee to develop the Life Cycle Program, the Five-Year Program and the
Annual Budget.

d . County staff costs and other necessary expenses (direct costs) will be considered as a
local match .

DESIGN CONCEPT AND ENVIRONMENTAL ASSESSMENT

10 . The County will perform its Lead Agency functions with the Project in accordance with
the Design Concept Report ("DCR") and Environmental Assessment ("EX) . The design
and priorities reflected in the DCR & Environmental Assessment may be modified by the
Northern Parkway Executive Committee .

RIGHT OF WAY AND PERMITTING

11 . a . The jurisdiction in which the Project segment resides will be responsible for obtaining
and protecting necessary right-of-way, to the extent provided in their adopted budgets :
In most cases, local jurisdictions will purchase right-of-way in their jurisdiction and where
they are actively pursuing annexation . If a local jurisdiction fails to protect and purchase
the right-of-way, then that jurisdiction authorizes the County to purchase, and if
necessary, condemn required properties within their corporate limits for the purposes of
this project. The County will be reimbursed for all reasonable and necessary costs
associated with procuring the right-of-way within another jurisdiction, as prescribed in the
5 Year Program adopted by the Executive Committee .

b . All Parties shall issue a "No Cost" permit to the Lead Agency for any work being done
within their incorporated boundaries relating to the Project .

c. All Parties shall submit any utility permits within the project limits to the County for
review and comment . Parties shall not issue such utility permits until the County
provides its comments .

FINAL DESIGN

12 . The County will be responsible for final design of this Project based on the approved
DCR. Funding responsibility shall be as prescribed in Paragraph 15 of this Agreement .

CONSTRUCTION

13. The County will be responsible for arranging and overseeing the construction of the
Project facilities including field engineering and inspection of work. Funding
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responsibility shall be as prescribed in Paragraph 15 of this Agreement .

MAINTENANCE AND OPERATION

14. a. Upon completion, the Project will be maintained and operated by the jurisdiction in
f which it is located, that is, Glendale, Peoria and Maricopa County, except as provided in

Paragraph 14.b, below. When a City boundary divides the Project (with a portion to the
north and a portion to the south) the Party to the north will maintain the structures and
the mainline to the south curb line unless other agreements are made . When only a .
small portion of the Project rests in a jurisdiction, the jurisdiction with the larger adjacent
portion will maintain the smaller portion of the Project .

b. The County will be responsible for Intelligent Transportation System (ITS) operations
and maintenance . The Parties will develop an ITS Concept of Operations Plan for the
corridor . This plan will be evaluated on an annual basis or if required by changes in
traffic patterns . The Traffic Engineering Departments of the Parties agencies will meet
on a monthly basis to discuss ITS operations along the corridor .

c. The County' s department of transportation will operate the ITS system and maintain
the ITS equipment. Operation and maintenance costs will be shared between the Party
cities based on the percentage cost share depicted in paragraph #19 . MCDOT will
provide annual budget estimates to the cities for inclusion in their budget cycles and will
invoice the cities on an annual basis for ITS services provided .

FUNDING

15 .1 a . The principal source of funding for this Project is regional funding, and the Parties are
required to collectively supply a minimum match of 30% . Jurisdictional responsibility for
the local match portion of total Project costs will be 40% Glendale, 30% Maricopa
County, 20% Peoria, and 10% El Mirage . Actual dollar amounts per year per jurisdiction
are subject to the Parties governing body's Council/Board budget approvals . Minimum
match shares for the Project and from each Party are due to the County 60 days before
the funds are committed for any services to be rendered .

b. Any Party may volunteer to provide more funding to the project than the minimum
match requirements, and these funds can be used to accelerate portions of the Project of
interest to the Party if approved by the Executive Committee .

c. The County in coordination with MAG will maintain a financially balanced life cycle
program to complete the Project. The program will be by year and will reference
anticipated annual funding contributions by the contributing jurisdictions .

d . It is recognized that based on current cost estimates and projected funding, the
ultimate design concept for the Project is under funded in the remaining years of the
regional half cent sales tax . All Parties will explore and support opportunities to ensure
adequate funding to complete the Project in a timely manner .
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e. The Project will be constructed in accordance with the Design Concept Report (DCR) .
Glendale will be responsible for completing the Design Concept Report and the
Environmental Assessment .

EXECUTIVE COMMITTEE

16. a. Members. A Northern Parkway Executive Committee (the "Executive Committee")
shall be established consisting of four voting members and four nonvoting members
("Members"). Maricopa County, Glendale, Peoria and El Mirage will each have one vote .
ADOT, MAG, Luke AFB, and FCDMC will have a seat on the Committee, but will be
nonvoting Members .

b. Representatives. Each member jurisdiction shall appoint one representative to act
on its behalf on all matters considered by the Executive Committee . Each member
jurisdiction shall appoint two or more alternate representatives to serve when the
appointed representative is unable to attend .

c. A Member jurisdiction may appoint a representative or alternate representatives that
member jurisdiction may lawfully be appointed to act on its behalf . It is anticipated that
the representatives and alternatives will be knowledgeable employees of the member
jurisdictions Each voting member jurisdiction will be bound by the lawful actions of its
representative to the Executive Committee .

d . Quorum . A quorum shall consist of the duly appointed representatives of three (3) of
the voting members . The Executive Committee shall take no formal action unless a
quorum is present .
e . Decision-Making . The Parties agree that the actions of the Executive Committee in
bringing the Project to fruition significantly and profoundly affect the interests of the entire
Executive Committee . To fully realize the goals, objectives and community benefits of
the Project, approval from each Member is required . The Parties intend to develop and
deliver the Project under mutually agreeable and beneficial terms . Formal decisions
shall be made by unanimous vote of those voting . If a member is unable to attend an
Executive Meeting, at which will be considered an element that concerns that member's
jurisdiction, with proper notification to the Chairman, unless special circumstances (e .g .,
emergency) make notification impractical, consideration of this element will be tabled
until the next Executive Committee Meeting . In lieu of a regularly scheduled meeting, the
Committee Chairman may schedule a special meeting to consider the deferred agenda
item .

f. By-Laws, Policies and Procedures. The voting Members of the Executive
Committee shall adopt by-laws, policies, procedures, and protocols as deemed
appropriate and as needed for issues that require a vote . .

g. Subcommittees . The Executive Committee may establish subcommittees as
deemed necessary to provide technical information and guidance .
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BUDGET

17 . Ya . Life Cycle Program . Each year the Executive Committee will adopt a Life . Cycle
Program to detail the total cost and funding needed to complete the Project .

J b. Five-Year Program. By September 30th of each year, the Executive Committee will
adopt a Five-Year Program budget for the five-year period to commence with the
beginning of the next fiscal year . The Five Year Program budget shall be consistent with
the Life-Cycle Program .

V/ c. Annual Budget. By September 30th of each year the Executive Committee will adopt
an annual budget for the next fiscal year . The Annual Budget shall be consistent with the
Five Year Program and the Life-Cycle Program .

/d. The Executive Committee will provide the Life Cycle Program , the Five-Year Program
and the Annual Budget to each member jurisdiction at the respective time of adoption to
inform them of the projected amount of expenditures required of each member in the
upcoming year , over the next five years and over the life of the Project . The long lead-
time will facilitate incorporation of the Project funding needs into the budget of the
Parties .

e. Expenditures . The Executive Committee will :

• Adopt the annual budget, and
• Approve budget adjustments during the course of the year

REGIONAL REIMBURSEMENTS
18. a. The Project is 12.5 miles of principal arterial roadway with controlled or partially

controlled access including grade-separated intersections at major cross streets . The
Project is in the Regional Transportation Plan (RTP) adopted by the Maricopa
Association of Governments (MAG).

b . A twenty year Arterial Life Cycle Program (ALCP) has been created , which includes
the Project and the other arterial projects designated in the RTP . The ALCP is
accomplished by a set of Policies and Procedures to guide the program and projects in
the life cycle program .

c . To receive regional funding through the Arterial Life Cycle Program, Projects must
meet the eligibility criteria established in the approved ALCP Policies and Procedures
("Policies") . Reimbursements will not be provided for the costs for any pre-existing,
programmed or planned element or improvement that is not part of the specific
improvement Project described or included in the RTP as of November 25, 2003 or later .

d . Improvements eligible for regional funding are limited to those specified in Section
320(D) of Project Eligibility in the ALCP Policies and Procedures approved on December
13, 2006. Prior right-of-way acquisitions and/or work that are part of a designated ALCP
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Project are eligible for reimbursement if :

1 . the design, environmental and related planning studies and right-of-way
acquisition was purchased/completed after November 1, 2002 ; or,

2. the construction and related activities was completed after November 25, 2003 .

e. The cost of Project elements not eligible for reimbursement may be applied as a credit
toward local matching contributions if certain conditions established in the Policies are
met. These conditions include, but are not limited to, Project work included in the
Parties' local jurisdiction or Lead Agency CIP or in the MAG TIP approved after the July
1, 2000 .

./ f. The total Regional funds budgeted for the Project are $221,074,000 (in 2007 dollars)
and are programmed in the ALCP as follows : $45,873,000 in Phase I (FY 2008-2010) ;
$2008-2010) ; $11,909,000 in Phase II (FY 2011-2015) ; $80,895,000 in Phase III (FY
2016-2020) ; and $82,397,000 in Phase IV (FY 2021-2026) . These regional funds are to
be used to reimburse the Parties undertaking RTP improvements and will be inflated by
MAG to the date reimbursement is scheduled in the ALCP .

19. a. The Parties will cooperate in developing a MAG Project Agreement for the Project,
pursuant to the RTP and the ALCP Policies and Procedures . The MAG Agreement may
develop in phases . The MAG Project Agreement will establish the total amount of
regional funds available for this Project and when those regional funds will become
available to reimburse funding Parties in this Agreement, over the 20 year span of the
RTP .

b. Under the terms of the RTP and the ALCP Policies and Procedures , reimbursements
are limited to the amount specified in the RTP for the project or 70% of total eligible
project expenditures , whichever is less .

c. Based on the present (2007 dollars) MAG RTP budgeted amount of $221,074,000 in
,~ regional funding, and considering the percentage cost shares of each of the Parties, the

respective minimum local contributions are as follows :

Glendale County Peoria El Mirage Total

Projected Share 40% 30% 20% 10% 100%
(Percent)

Projected Share
(Dollars)

$37,898 , 400 $28,423,800 $18 , 949,200 $9,474,600 $94 ,746,000

COST SHARE RESPONSIBILITY

The table above illustrates the minimum match concept for funding the Project . In this
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concept, 70% of the costs are regional and 30% are local . The local share will be
provided as 40% Glendale, 30% County, 20% Peoria, and 10% El Mirage . Local
contributions may be developer contributions or previous contributions in accord with
MAG Arterial Life Cycle Policies and Procedures . Additional outside funding such as
grants, ADOT funding, and MCFCD contributions will be applied to reduce overall costs
and will not change percentage shares .

Any contributions or advancements above minimum match requirements are acceptable,
but not required . Local contributions are due at the time of regional reimbursement . All
funding contributions and advancements are subject to approval by the respective
governing bodies .

SUMMARY OF RESPONSIBILITIES

20. The County agrees to :

a . Act as the lead agency for this project, as well as issue and manage design
and construction contracts, including field engineering and inspection work,
at the direction of the Executive Committee, after Glendale has completed
the DCR and EA .

b . Protect and purchase necessary right-of-way needed for the project within
its jurisdictional boundaries .

c. Purchase, and if necessary, condemn required properties within a Party's
corporate limits for the purposes of this Project if a Party fails to protect and
purchase necessary right-of-way for the Project. The County will be
reimbursed as prescribed in the 5 Year Program adopted by the Executive
Committee .

d . Maintain and operate the Project within its jurisdictional boundaries, unless
other agreements have been made by the partners of this agreement .

e . Except as provided in Paragraph 17, contribute 30% of the local share of
the Project cost, however, at no time, unless the Party so elects, shall the
total cost share exceed that listed under Paragraph 19(c) .

f. Re-negotiate and amend the existing IGA if Project costs increase by 10%
or more .

g . Except as provided in Item h of this Paragraph, invoice the affected Parties
for appropriate budgeted amounts of their minimum match shares, as
prescribed in Paragraph 15, 90 days before the funds are to be committed
for any services to be rendered . An alternate payment schedule may be
arranged if determined necessary by the Executive Committee .

h . Operate and maintain the ITS system along the corridor . The County will
provide partnering cities with annual budget estimates for ITS operating
and maintenance costs and invoice the cities for ITS operating and
maintenance cost on an annual basis .
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21 . The City of Glendale agrees to :

a. Act as the lead agency for the completion of the DCR and EA .
b. Issue. a "No Cost" permit to the County for any work being done within the

City's incorporated boundaries relating to this Project .
c. Authorize the County to purchase, and if necessary, condemn required

properties within its corporate boundaries for the purposes of this Project, if
the city fails to protect or purchase the necessary right-of-way for this
Project .

d . Reimburse the County for all reasonable and necessary costs associated
with procuring the right-of-way within its corporate boundaries, as
prescribed in the 5 Year Program adopted by the Executive Committee .

e. Except as provided in Paragraph 17, contribute 40% of the local share of
the Project cost, however, at no time, unless the Party so elects; shall the
total cost share exceed that listed under Paragraph 19(c) .

f. Maintain and operate the Project, excluding the ITS system, within its
jurisdictional boundaries unless other agreements have been made by the
Parties to this agreement .

g . Re-negotiate and amend the existing IGA if Project costs increase by 10%
or more .

h . Except as provided in Item i of this Paragraph, remit payment to the County
for appropriate budgeted amounts of their minimum match shares, as
prescribed in Paragraph 15, within 30 days of receiving a proper invoice . .
An alternate payment schedule may be arranged if determined necessary
by the Executive Committee .

i . Remit payment to the County for ITS operations expenses within 30 days of
receiving a proper invoice .

22. The City of Peoria agrees to :

a . Issue a "No Cost" permit to the County for any work being done within the
City's incorporated boundaries relating to this Project .

b . Authorize the County to purchase, and if necessary, condemn required
properties within its corporate boundaries for the purposes of this Project, if
it fails to protect or purchase the necessary right-of-way needed for this
Project .

c . . Reimburse the County for all reasonable and necessary costs associated
with procuring the right-of-way within their corporate boundaries, as
prescribed in the 5 Year Program adopted by the Executive Committee .

d . Except as provided in Paragraph 17, contribute 20% of the local share of
the Project cost, however, at no time, unless the Party so elects, shall the
total cost share exceed that listed under Paragraph 19(c) .

e. Maintain and operate the Project, excluding the ITS system, within its
jurisdictional boundaries, unless other agreements have been made by
the Parties to this agreement .

f. Re-negotiate and amend the existing IGA if Project costs increase by 10%
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or more .
g. Except as provided in Item h of this Paragraph, remit payment to the

County for appropriate budgeted amounts of their minimum match shares,
as prescribed in Paragraph 15, within 30 days of receiving a proper invoice .
An alternate payment schedule may be arranged if determined necessary
by the Executive Committee .

h. Remit payment to the County for ITS operations expenses within 30 days of
receiving a proper invoice .

23 . The City of El Mirage agrees to :

a. Issue a "No Cost" permit to the County for any work being done within the
City's incorporated boundaries relating to this Project .

b. Authorize the County to purchase, and if necessary, condemn required
properties within its corporate boundaries for the purpose of this Project, if
it fails to protect or purchase the necessary right-of-way needed for this
Project .

G. Reimburse the County for all reasonable and necessary costs associated
with procuring the right-of-way within their corporate boundaries, as
prescribed in the 5 Year Program adopted by the Executive Committee .

d . Except as provided in Paragraph 17, contribute 10% of the local share of
the Project cost, however, at no time, unless the Party so elects, shall the
total cost share exceed that listed under Paragraph 19(c) .

e. Acknowledge that El Mirage will not have any cost incurred for maintenance
and operations unless other agreements have been made by the partners
of this agreement .

f. Re-negotiate and amend the existing IGA if Project costs increase by 10%
or more .

g . Except as provided in Item h of this Paragraph, remit payment to the
County for appropriate budgeted amounts of their minimum match shares,
as prescribed in Paragraph 15, within 30 days of receiving a proper invoice .
An alternate payment schedule may be arranged if determined necessary
by the Executive Committee .

h . Remit payment to the County for ITS operations expenses within 30 days of
receiving a proper invoice .

GENERAL TERMS AND CONDITIONS

24. The Parties hereby agree . that to the extent permitted by law, each Party will
indemnify, save and hold the other Parties harmless, including any of the Party's
departments, agencies, officers, employees, elected officials or agents, from and
against all loss, expense, damage or claim of any nature whatsoever, which is caused
by any activity, condition or event arising out of the performance or nonperformance
by the indemnifying Party of any of the provisions of this Agreement . Each Party
hereby indemnifies the other against all liability, losses and damages of any nature for
or on account of any injuries or death of persons or damages to or destruction of
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property arising out of or in any way connected with the performance or
nonperformance of this Agreement, except to the extent that any loss, damage,
expense, and/or liability is attributable to the negligent or willful acts and misconduct
of that other Party . The damages, which are the subject of this indemnity shall
include, but not be limited to the damages incurred by any Party, their departments,
agencies, officers, employees, elected officials or agents . In the event of an action,
the damages which are the subject of this indemnity shall include court costs,
expenses for litigation and reasonable attorney's fees .

25 . This Agreement shall be effective as of the date it is filed with the Maricopa County
Recorder pursuant to A .R.S . • 11-952 and remain in full force and effect until all
stipulations previously indicated have been satisfied except that it may be amended
upon written agreement by the Parties. Any Party may terminate this Agreement upon
furnishing the other Parties with a written notice at least thirty (30) days prior to the
effective termination date .

26 . Pursuant to A.R .S . • 11-952, as amended , attached to this Agreement are copies of
appropriate action by ordinance , resolution or otherwise authorizing the respective
Parties to enter into this Agreement .

27. This Agreement shall be subject to the provisions of A .R.S . • 38-511 .

28. . This Agreement shall not be construed to imply authority to perform any tasks, or
accept any responsibility, not expressly set forth herein .

29. This Agreement shall be strictly constructed against the creation of a duty or
responsibility unless the intention to do so is clearly and unambiguously set forth
herein .

30 . This Agreement shall not be modified or extended except by written instrument
adopted in accordance with the requirements for adopting a new Agreement .

31 . This Agreement does not grant authority to control the Project, except to the extent
necessary to perform the tasks expressly undertaken pursuant to this Agreement .

32. Any funding provided for herein, other than in the currentt fiscal year, is contingent
upon being budgeted and appropriated by the Parties' governing bodies in such fiscal
year. .

33 . This Agreement has been arrived at by negotiation of all the Parties and shall not be
construed against any Party or against the Party who prepared the last draft .

34 . This Agreement may be executed in multiple counterparts, each of which shall
constitute one and the same instrument .
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IN WITNESS WHEREOF, the Parties hereto have executed this Agreement .

MARICOPA COUNTY, a political subdivision
of the State of Arizona

Recommended by:

4.,.L lz-Z'Z - •g- ~LK
Jon Hauskins, P .E. Date
Tran ortation Director

Approved and Accepted :

By :
Chairman, Board of u e isors

Atte

By: DEC 2 6 2008
he Board 12110 Date

APPROVAL OF COUNTY COUNSEL

hereby state that I have reviewed the proposed Intergovernmental Agreement,
between the County of Maricopa, the City of El Mirage, the City of Glendale, and the City of
Peoria and declare the Agreement to be in proper form and within the powers and authority
grante to their respective governing bodies under the laws of the State of Arizona .

County Ct 'unsel Date
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IN WITNESS WHERE OF, the Parties hereto have executed this Agreement .

CITY OF EL MIRAGE , an Arizona Municipal
Corporation

Approved and Accepted :

By
Mayor Fre aterman Date

Attest :

10By: ~tb~
City Jerk Date

APPROVAL OF CITY CO UNSEL

hereby state that I have reviewed the proposed Intergovernmental Agreement
between the County of Maricopa, the City of El Mirage, the City of Glendale, and the City of
Peoria and declare the Agreement to be in proper form and within the powers and authority
granted to their respective governing bodies under the laws of the State of Arizona .

City Attorney Date
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IN WITNESS WHEREOF, the Parties hereto have executed this Agreement .

CITY OF GLENDALE , an Arizona Municipal
Corporation

Recommended By :

Ed Beasley Date
City Manager

Approved and Accepted by :

Mayor Elaine M . Scruggs Date

Attest :

By : td'~- 0
Pamela Hanna , City Clerk Date

APPROVAL OF CITY COUNSEL

hereby state that I have reviewed the proposed Intergovernmental Agreement
between the County of Maricopa, the City of El Mirage, the City of Glendale, and the City of
Peoria and declare the Agreement to be in proper form and within the powers and authority
granted to their respective governing bodies under the laws of the State of Arizona .

City Attorney Date
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IN WITNESS WHEREOF , the Parties hereto have executed this Agreement .

CITY OF PEORIA, an Arizona Municipal
Corporation

David A . Moody
Transportation

Approved and Accepted :

ate
Director

By:_
Bob Barrett, Mayor Date

Attest :

By: T-j~~
Mary Jo Kief, i Clerk, ate

APPROVAL OF CITY COUNSEL

hereby state that I have reviewed the proposed Intergovernmental Agreement,
between the County of Maricopa, the City of El Mirage, the City of Glendale, and the City of
Peoria and declare the Agreement to be in proper form and within the powers and authority
granted to their respective governing bodies under the laws of the State of Arizona .

Steve Kem p, C Attor ey

1 C .N. 15 8 0 8 - '- -E!'
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10/30/2020  MCDOT Project No.: TT0600 
 Page 1 of 1 ADOT Project No.: T0188 01L 

Median Emergency Access Locations 
Background:  

The draft Scoping and Design Report (SDR) and Plans identified a raised median along Northern Avenue from the Agua 
Fria River to 99th Avenue. Median breaks are provided at the signalized intersections of 115th Avenue, 111th Avenue, 
107th Avenue, 103rd Avenue, and 99th Avenue; median breaks are also provided at the unsignalized intersection of 
109th Avenue (eastbound only) and about 500 feet west of 112th Avenue. The design team met with emergency 
responders from the County (July 2020) and Glendale (June 2020) to discuss potential mitigation for the introduced 
access restrictions. Glendale Fire representatives coordinated with their city of Peoria counterparts. As a result of the 
feedback received from the stakeholders, the design team identified potential crossover locations.  As currently 
proposed, the crossover locations would have minimal landscaping and the adjacent median curb would be rolled 
curb. Staff from the city of Peoria will provide direction regarding how the locations will be marked; options being 
considered include signing and/or reflectors. Additional signing may be installed to communicate the area is for 
emergency access only.  

Discussions with Glendale Fire indicated that there is an Automatic Aid agreement with Peoria and Phoenix. It was 
stated that the firehouses that respond would all be coming from the east. Consequently, more accommodations 
are provided for westbound lefts (more so than eastbound lefts).  

• There are drawbacks to having the crossover location 
immediately across from the side streets. 

o It may encourage non-emergency vehicles to use 
the crossover. 

o It eliminates the ability to place signs across from 
the exiting traffic. 

 
Consequently, the proposed crossover locations are placed prior to 
the street to be accessed. This prevents the need for emergency 
responders to drive past their destination and then complete a 
pseudo U-turn (avoid the red traveled path in Figure 1). 

 
The attachment provides a graphic of the additional crossover locations currently considered. 

Impacts: Location of crossover locations (compared to other locations) will have minimal impacts on cost.   

Additional Information:  

• The city of Glendale has indicated they are in support of the proposed median crossover locations and 
treatments shown on the attachment.  

• Brandon Forrey, city of Peoria, is coordinating with Tony Abbo, city of Glendale, regarding signage and 
reflector installation.  

Action Requested:  

1. Project Partners to select median crossover locations and appropriate signage and reflector installation. 

Attachments: 

• Attachment A: Crossovers Exhibit Roll Plot  

  

Figure 1 – Proposed Crossover Location A 
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10/30/2020  MCDOT Project No.: TT0600 
 Page 1 of 1 ADOT Project No.: T0188 01L 

Condominium Access 
Background:  

The draft Scoping and Design Report (SDR) and Plans identified a new access road for the Country Meadows II 
Condominiums, a gated community in unincorporated Maricopa County south of Northern Avenue at 108th Avenue. 
The condominiums access is proposed to be relocated from 108th Avenue to the Augusta Avenue alignment with 
access from 107th Avenue. The current access at 108th Avenue is intended to be closed and used for emergency 
access. The relocation of the access will require the demolition of a multi-family building and the relocation of the 
gate and key pad; due to this, a turnaround will need to be provided at the west end of Augusta Avenue for vehicles 
who cannot gain access to the condominiums. 

The draft SDR plans included a hammer-head style turnaround along Augusta Avenue that protruded into the vacant 
parcel at the southwest corner of the Northern Avenue intersection with 107th Avenue. After a meeting with MCDOT 
and Glendale representatives on September 29, 2020, the design team investigated two additional options for a 
turnaround area within the Condominiums property. 

 Option A utilizes the City of Chandler turnaround as suggested by the city of Glendale. However, the turnaround 
uses a far-side design that would (1) impact existing homes to the south and/or (2) require additional right-of-
way from the parcel with the developer interest to the north. Attachment A shows an option that does neither, 
but it also does not align too well the existing condominium parking.  

 Option B identifies the type of improvements that would need to be included for a solution that would 
reconfigure both the southern parking area and new southern access with turnaround (detailed in Attachment 
B). Option B presumes that Option A is not advanced but includes the generalized item list that should be 
considered when moving forward. We recommend soliciting input from the parcel owner to confirm the listed 
improvements prior to detailing a reconfiguration of the southern parking area.  

 
The addition of Augusta Avenue and turnaround area will impact drainage for the condominiums which currently 
flows into the vacant parcel on the southwest corner of 107th Avenue. Two options are presented within 
Attachment C regarding future drainage patterns from the condominiums. One option proposes a new basin within 
the condominiums which would impact two buildings. Design and construction of this basin would require 
coordination with the condominiums and need to be privately maintained. The second option proposes drainage 
from the condominiums to be conveyed offsite.  
 
Impacts: Each option (for both the turnaround area and drainage) will have varying costs and right-of-way needs 
(impacts to buildings).    

Additional Information:  

• Any proposed improvements with the condominium site will require significant engagement from Maricopa 
County and the city of Glendale with the Condominiums.  

Action Requested:  

1. Project Partners to determine the required level of detail of site design needed to complete scoping. 
2. Project Partners to develop parcel owner engagement plan to facilitate the design of site improvements.  
3. Project Partners to determine what drainage requirements will need to be accommodated by site design. 

Attachments: 

• Attachment A: Condominium Access Option A 
• Attachment B: Condominium Access Option B 
• Attachment C: Technical Memorandum 107th Avenue and Northern Avenue/Augusta Avenue  



 
 

 

 

 

 
 

 
 

 

 

 

 
 

 
 

 

 

 

 
 

 
 

 

 

 

 
 

 
 

 

 

 

 
 

 
 

 

 

 

 
 

  

 

 

   

WV

TR

TR

M

0.9'

B

0.4'
B

SS

SS

SS

SD

SS
SS

SS

SD

GV

C

E

1
0
/7
/2

0
2
0

p
w
:\
\B

N
-p

w
.b

e
n
tl
e
y
.c

o
m
:b

n
-p

w
-0

1
\D

o
c
u

m
e
n
ts
\p
r5

7
1
1
6
\d

g
n
\E

x
h
ib
it
s
\T

T
6
0
0
_

D
S
_
1
0
7
th
 E

x
h
ib
it
_

C
o
n
d
o
s
_
T
u
rn

a
ro

u
n
d
.d

g
n

1
:3

3
:0

2
 P

M

NORTHERN AVENUE

1
0
7
T

H
 A

V
E

N
U

E

AUGUSTA AVENUE

2020 DRAFT SDR CONCEPT

NORTHERN AVENUE AND 107TH AVENUE

AUGUST 2020

DRAFT SDR

COUNTRY MEADOWS II

MARICOPA COUNTY
DEPARTMENT OF TRANSPORTATION

        

PROJECT NO. TT0600

   AGUA FRIA RIVER TO 99TH AVE  

      NORTHERN PARKWAY       

SCALE:Hor: 1"=50'

SCALE IN FEET

50 10050 0

8
'

1
5
'

Exist R/W

Exist R/W

Exist R/W

Prop R/W

Prop R/W
Prop 8' PUE

TCE

Emergency Access Only

Potential Turn-Around

LEGEND

MARICOPA COUNTY

UNINCORPORATED

CITY OF PEORIA

CITY OF GLENDALE

PROPOSED RIGHT OF WAY

EXISTING RIGHT OF WAY

4
5
'
Proposed Gate Location

Modify Existing Median Parking

Relocate Existing 

C-228 Turnaround

City of Chandler

Enclosure

Trash

Relocate

barcena
Text Box
Attachment A



 
 

 

 

 

 
 

 
 

 

 

 

 
 

 
 

 

 

 

 
 

 
 

 

 

 

 
 

 
 

 

 

 

 
 

 
 

 

 

 

 
 

  

 

 

   

WV

TR

TR

M

0.9'

B

0.4'
B

SS

SS

SS

SD

SS
SS

SS

SD

GV

C

E

1
0
/7
/2

0
2
0

p
w
:\
\B

N
-p

w
.b

e
n
tl
e
y
.c

o
m
:b

n
-p

w
-0

1
\D

o
c
u

m
e
n
ts
\p
r5

7
1
1
6
\d

g
n
\E

x
h
ib
it
s
\T

T
6
0
0
_

D
S
_
1
0
7
th
 E

x
h
ib
it
_

C
o
n
d
o
s
.d

g
n

1
:3

4
:4

9
 P

M

NORTHERN AVENUE

1
0
7
T

H
 A

V
E

N
U

E

AUGUSTA AVENUE

2020 DRAFT SDR CONCEPT

NORTHERN AVENUE AND 107TH AVENUE

AUGUST 2020

DRAFT SDR

COUNTRY MEADOWS II

MARICOPA COUNTY
DEPARTMENT OF TRANSPORTATION

        

PROJECT NO. TT0600

   AGUA FRIA RIVER TO 99TH AVE  

      NORTHERN PARKWAY       

SCALE:Hor: 1"=50'

SCALE IN FEET

50 10050 0

8
'

1
5
'

Exist R/W

Exist R/W

Exist R/W

Prop R/W

Prop R/W
Prop 8' PUE

TCE

Emergency Access Only

Potential Turn-Around

LEGEND

MARICOPA COUNTY

UNINCORPORATED

CITY OF PEORIA

CITY OF GLENDALE

PROPOSED RIGHT OF WAY

EXISTING RIGHT OF WAY

4
5
'

-Reestablish lighting

-A minimum 23 uncovered parking spaces

-A minimum of 8 covered parking spaces

-New vehicle turn around

to provide: 

New southern entrance to be configured 

barcena
Text Box
Attachment B



Technical Memorandum 

107th Ave & Northern Ave/August Ave 

Date:  08 Oct 2020 

To:  David Lenzer (B&N) 

From: Evan Grace (J2) 

RE: 107th Ave & Northern Ave/August Ave 

Existing Conditions 

The purpose of this memorandum is to describe the flow contributing to two intersections (Northern Ave 

& 107th Ave and Augusta Ave & 107th Ave) and propose mitigation alternatives to remain within MCDOT, 

City of Peoria (COP), and City of Glendale (COG) criteria. 

The existing condition, as identified in the Northern Avenue & 107th Avenue Technical Memorandum (June 

2020), involves 225 cfs for the 100-yr event contributing to the north side of the 107th/Northern 

intersection. Flow approaches the intersection from the north, overtops Northern Ave, and continues 

south along 107th to Orangewood.  

The 225cfs was analyzed at a cross section at the south end of 107th Ave near Orangewood. This is the 

most restricted area width-wise and serves as a control/hydraulic choke point for flows on 107th. The 100-

year flow depth was found to be 14 inches at the gutter flow line. This is greater than the 8 inch allowable 

depth per MCDOT but is within the COG criteria that flow is contained within the ROW. To meet the 

MCDOT criteria (maximum depth of 8 inches) the flow would need to be reduced to approximately 55 cfs. 

A portion of the 225 cfs offsite flow would need to be captured at the north side of the Northern & 107th 

intersection in order to reduce the amount that contributes to the control cross-section.   

At the southwest corner of the Northern & 107th intersection is a vacant parcel (approximately 10 ac) that 

the COG is interested in developing. Currently this parcel drains to the southeast. To the west of the vacant 

parcel is the Country Meadows II Condominium development. This development currently has no onsite 

stormwater retention. Runoff contributes to the central drive through the development and is directed 

toward the southeast corner where a riprap lined channel conveys flow off of the site to the adjacent 

parcel. From here, flow runs against the existing CMU wall toward 107th Ave.  

Proposed Development 

As part of the TT0600 improvements, the intersection of Northern & 107th will be built to ultimate width. 

Northern Ave will have three (3) through lanes in each direction. The widening will largely be to the south 

of the existing roadway. Augusta Ave will be constructed and will connect the southern edge of the 

Country Meadows II development to 107th Ave, running parallel to the existing CMU wall at the south end 

of the empty parcel. This 10 acre parcel may be developed in the future as commercial use within the 

COG. 107th Ave south of Northern will be widened with the addition of curb & gutter on the west side of 

the roadway.  
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107th Ave 

The 225 cfs that flows down the 107th Ave corridor from north of Northern is greater than the capacity 

within the roadway section. Accordingly, the 100-yr event will overtop the curb/sidewalk on the west side 

of the roadway and will contribute to a vacant parcel at the northwest corner of Northern & 107th Ave.  

Under existing conditions, a scupper at the northwest curb return along 107th Ave captures some 

pavement drainage and directs it toward an adjacent area inlet which ultimately outlets to the drainage 

swale beginning behind the southeast corner of the intersection. There are no catch basins on the east 

side of the roadway.  

The COP has expressed the desire to minimize this offsite flow and reduce liability regarding the amount 

of water that overtops and heads south toward the COG. Accordingly, 30% plans are being developed to 

capture all flow at the north leg of the intersection. The flow within the roadway section may be captured 

completely with a series of inlets that are connected to the proposed storm drain system. 193 of the 225 

cfs (approximately 86%) will contribute to the vacant parcel at the northwest corner of the intersection, 

requiring a substantial area inlet. All flow will be routed to the east toward a proposed basin adjacent to 

New River. Accordingly, flow from north of this intersection is negligible.  

Country Meadows II Condominiums 

The Country Meadows II Condominiums site has no existing onsite stormwater retention. Runoff flows off 

of the site and ultimately contributes to 107th Ave. The concentration point for flow from this 

development is at the southeast corner of the site. Discharge has been quantified using the Rational 

Method with a 100-yr 10-min Time of Concentration producing 31cfs discharge at the southeast corner.  

C i (in/hr) A (ac) Q (cfs) 

0.94 5.96 5.54 31.04 

 

An analysis of the onsite retention was performed to determine the impact if this site were to construct 

a basin to hold the 100-yr 2-hr onsite runoff volume. The corresponding depth is 2.26 inches, resulting in 

a required volume of 42,750 cubic feet (0.98 ac-ft). Constructing a basin to accommodate this volume 

would necessitate the removal of two existing condo buildings. However, this onsite retention basin would 

attenuate the offsite flow contributing to Augusta Ave. 

Development at SW Corner of Northern & 107th 

The vacant parcel at the southwest corner of the intersection of Northern & 107th is approximately 10 ac. 

Flow is generally from northwest to southeast over the parcel. The offsite flow was quantified using the 

Rational Method with a 100-yr 10-min Time of Concentration producing 15 cfs discharge at the southeast 

corner under existing conditions.  

C i (in/hr) A (ac) Q (cfs) 

0.25 5.96 9.97 14.86 

 

 

 



In an interim condition where Augusta Ave is constructed, but this parcel remains vacant, the contributing 

area would decrease, resulting in a reduction of the offsite discharge. The flow contributing to the 

southeast corner of the lot would be 13 cfs.  

C i (in/hr) A (ac) Q (cfs) 

0.25 5.96 8.78 13.08 

 

If the site is to be developed, the corresponding runoff coefficient would increase to 0.95 (conservatively). 

The 100-yr 10-min event would produce approximately 50 cfs from the new parcel. The new development 

would need to retain the 100-yr 2-hr event onsite. Constructing the onsite stormwater retention facilities 

would help to reduce the flow that contributes from this area to 107th Ave. 

C i (in/hr) A (ac) Q (cfs) 

0.95 5.96 8.78 49.71 

 

The discharges in each case are summarized below. 

Condition Discharge (cfs) 

Existing 15 

Interim (Augusta Ave w/ undeveloped parcel) 13 

Future (Augusta Ave w/ developed parcel) 50 

 

Augusta Avenue 

The construction of Augusta Ave would generate runoff that would contribute to 107th Ave. For Rational 

Method estimation, the roadway has been characterized as an 80’ wide impervious corridor 

(approximately 1.22 ac). A Time of Concentration of 5-minutes produces a 100-yr discharge of 9 cfs at the 

east end of the roadway. 

C i (in/hr) A (ac) Q (cfs) 

0.95 7.84 1.22 9.09 

 

107th Ave 

The 107th Ave corridor south of Northern Ave drains to the south toward the hydraulic choke point. This 

corridor is approximately 120’ wide and is approximately equally split between desert landscaping and 

impervious asphalt. There is a drainage ditch that runs parallel to 107th to the east, but there are no catch 

basins or scuppers to direct flow toward this ditch or out of the roadway section. A curb cut at the sound 

end of 107th Ave directs all flow into the ditch after it has turned to run parallel to Orangewood. The 

Rational Method was utilized with a composite runoff coefficient of 0.80 and 15 minute Time of 

Concentration (4.93 in/hr), resulting in a discharge at the control cross-section of approximately 27 cfs.  

C i (in/hr) A (ac) Q (cfs) 

0.80 4.93 6.71 26.46 

 



The segment of 107th Ave north of Augusta Ave was analyzed separately to determine the flow 

contributing to the new intersection. A 5-min Time of Concentration produces 10 cfs at the north leg of 

the intersection of 107th Ave & Augusta Ave. 

C i (in/hr) A (ac) Q (cfs) 

0.80 7.84 1.57 9.85 

 

Combination of Flow 

The worst case combination of flow involves the absence of retention at the condominium site or the 

vacant parcel, an Augusta Ave that allows all discharge to spill out onto the 107th Ave, and lack of catch 

basins or retention along 107th Ave between Augusta and Orangewood.  

The discharge that contributes to the control cross-section was determined by analyzing the 

aforementioned areas as a whole. Times of Concentration were combined to approximately 25 minutes 

with a rainfall intensity of 3.86 in/hr and weighted runoff coefficient of 0.63. The resulting discharge at 

the south end of 107th Ave is approximately 55 cfs. Per the Northern Avenue & 107th Avenue Technical 

Memorandum, this is the maximum flow that may be contained within the roadway section before 

violating MCDOT criteria for depth. This does not consider any flow overtopping Northern Ave from 107th 

Ave on the north side of the intersection.  

C i (in/hr) A (ac) Q (cfs) 

0.63 3.86 22.25 54.11 

 

It is not recommended that this flow be conveyed down 107th Ave without any drainage facilities to retain 

a portion of runoff or to reduce peak flows.  

Summary of Offsite Flow Mitigation 

A) Adding a retention facility on the existing Country Meadows site would require the demolition of at 

least one condominium building (2 buildings to accommodate the 100-yr 2-hr retention requirement). 

This would come at significant cost and is not recommended. 

B) The City of Peoria (COP) has expressed the desire to minimize the amount of flow that crosses the 

intersection of Northern & 107th from north to south. The 30% SDR plans will be updated to include catch 

basins at both the northeast and northwest curb returns on 107th Ave to prevent any bypass/overtopping 

flow. 

C) The City of Glendale requires that developments must retain the 100-yr 2-hr storm event, including the 

adjacent half streets. If the vacant parcel at the southwest corner of Northern and 107th Ave is developed, 

this will require roadway catch basins or scuppers to retain flow from 107th Ave and Augusta Ave. As an 

interim condition, these inlets may be constructed with a temporary basin located at the southeast corner 

of the parcel. This will reduce the flow contributing to the downstream hydraulic control cross-section. 

Upon future development, inlets may be reconstructed or the interim basin may be reconfigured for use 

as an onsite stormwater retention basin.  



Curb full capacity on the north side of Augusta and the west side of 107th Ave were determined using 

Flowmaster. Curb opening catch basins or scuppers may be utilized to capture curb full flow. Openings 

along Augusta of 13’ and along 107th of 20’ may capture approximately 4 & 10 cfs, respectively. This 

reduces the peak flow contributing to the hydraulic control point to approximately 41cfs. This flow will 

need to be retained in an interim surface basin located at the southeast corner of the parcel.   

 

The volume of the interim basin has been determined based on the area of the vacant parcel and half of 

the adjacent Augusta & 107th Avenues. A 100-yr 2-hr precipitation depth of 1.13 in and weighted runoff 

coefficient of 0.35 yields a required volume of approximately 14,700 cubic feet. This volume may be 

retained in a rectangular interim basin adjacent to 107th Ave. The basin represented above has bottom 

dimensions of 20’x140’, 4:1 side slopes, and 3’ depth.  
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Right-of-Way – Public Utility Easements 
Background:  

The draft Scoping and Design Report (SDR) and Plans identify an 8-foot public utility easement (PUE) for utility 
relocations as requested by the city of Peoria and city of Glendale. PUEs are shown on the north and south side of 
Northern Avenue throughout the project area except for in areas where providing the PUE results in impacts to 
adjacent structures.  

After submittal of the draft SDR and Plans, Maricopa County Real Estate Department (MCRED) asked if the PUEs are a 
requirement for the project. If the PUEs are not a requirement, MCRED can appraise and make offers to secure the 
land rights but is unable to utilize condemnation to secure the land rights. The inability to acquire all of the land 
identified as PUE on the scoping plans could lead to non-continuous easements which utility companies may be 
resistant to use. If the PUE will not be immediately used, it is our understanding that it cannot be considered a 
requirement. 

A potential option is to convert the PUE line to a fee right-of-way line. The area could still be utilized for utilities, but 
could also be utilized for ITS, signing, lighting, landscaping and other project related items.  

Impacts: Inclusion of PUEs has a direct impact on the project estimate. As of August 22, 2020, the cost estimate for 
PUEs is approximately $850,000.  

Additional Information:  

None. 

Action Requested:  

1. Discuss in greater detail with right-of-way expert Tangella Diaz to better understand decision implications and 
to answer any questions that may arise. 

2. Confirm PUEs are to be shown in the Final SDR and Plans. 
3. If PUEs are to be shown, confirm width and locations. 

Attachments: 

• Attachment A: Utility Location-Easement Exhibit 
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Privacy Walls 
Background:  

Within the project limits there are existing residential privacy walls along Northern Avenue that are in the city of Peoria 
on the north and Unincorporated Maricopa County on the south. The walls are privately owned, and as-built 
information is not available. A noise analysis will be completed during final design to determine if these walls should 
be replaced with walls designed to abate noise. If it is determined that noise walls will not be constructed, the city of 
Peoria will require all residential privacy walls abutting Northern Avenue to have a minimum height of 8 feet per city 
design standards. Not all existing walls meet the required minimum height.  

Encroachments along the north side of Northern 
Avenue between 107th and 103rd Avenues were 
identified via review of the Maricopa County 
Assessors website. The privacy wall surrounding the 
backyards of the Country Meadows Unit 4 subdivision 
are located approximately 9 feet south of the parcel 
boundary. Upon further investigation, the wall is 
uniform and appears to have been built by the original 
developer (based on 1979 aerial imagery and most 
recent Google street view). 

Impacts: Construction of 8-foot privacy walls has a direct impact on the project estimate. As of August 22, 2020, the 
cost estimate for privacy walls is approximately $4,900,000. Construction of new privacy walls will also impact 
schedule. It is anticipated that right-of-way acquisition and clearance will be about three years due to temporary 
construction easements required from approximately 80 parcels. An IGA will also be necessary to identify funding and 
maintenance responsibilities.  

Additional Information:  

• MCDOT Project TT0600 does not impact the wall but there may be some potential interface due to: 
o inclusion of right turn pockets at 106th Avenue and 104th Avenue; 
o upgrades to 8-foot walls; and 
o results of the noise analysis. 

• Maricopa County Real Estate Department (MCRED) requested title reports for parcels with encroachments.  
• City of Peoria investigated the issue and indicated the wall was built by the original developer, outside of the 

parcel boundaries within an area that at the time was not dedicated right of way but not part of the plat 
either.  Twenty years later the entity that took over the interests of the original developer Quit Claimed the 
10-foot strip to the city of Peoria (in 1999). The city of Peoria was not able to find any documentation related 
to the acceptance of the additional 10-foot strip right-of-way from the Country Meadows development.  

Action Requested:  

1. MCDOT and city of Peoria to confirm upgrades to existing privacy walls within their own jurisdictions. If yes, 
identify funding sources. 

2. Determine aesthetic treatments to upgraded walls and determine if walls that are 8 feet tall existing receive 
any treatments. 

3. City of Peoria identify how to resolve encroachment issue. MCRED is willing to support once process forward 
is identified. 

Attachments: 

• Attachment A: Landscape Wall Exhibit Roll Plot  
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Aesthetic Cost Inclusions 
Background:  

The draft Scoping and Design Report (SDR) and Plans identifies proposed aesthetics enhancements to the bridge over 
New River and entry monumentations.  

The draft SDR and Plans provided four concepts for bridge aesthetics. The proposed aesthetic enhancements to take 
into account the city of Peoria’s desire to provide not only a unique visual appearance to the bridge but also to a 
provide an enhanced user experience for pedestrians, cyclists, and maintenance workers. The multi-use path is 
separated from roadway traffic with a vehicular barrier wall, and protection at the edge of the bridge is provided by a 
pedestrian barrier fence.  

The draft SDR and Plans provided three concepts for entry monumentation. As Northern Avenue transitions from 
freeway to arterial roadway section at 115th Avenue, this would be an ideal location for a gateway feature to provide 
visual reinforcement of reaching a unique destination while providing drivers further visual cues about the change of 
Northern Avenue’s facility type. Potential locations for the entry monumentation would be the southeast or northwest 
corners of 115th Avenue due to available right-of-way and access to nearby power sources. The opposite end of the 
project between New River Bridge and 99th Avenue would also be an ideal location for placemaking monument. A 
potential location for the monumentation are the corners of the Northern Avenue intersection with 99th Avenue.  

Impacts: Inclusion of aesthetic enhancements has a direct impact on the project estimate. As of August 22, 2020, the 
cost estimate for bridge aesthetics and monumentation is approximately $800,000; this is a conservative estimate 
that assumed the most expensive of each the bridge and entry monumentation concepts. The IGA will need to be 
amended to identify funding and maintenance responsibilities.  

Additional Information:  

• A virtual meeting was held on June 26, 2020 with the Project Partners to discuss the initial concepts. The 
concepts shown as part of the Draft SDR and Plans reflect input received during the meeting.  

Action Requested:  

1. Select aesthetic enhancement concept at New River bridge and entry monumentation. 

Attachments: 

• Attachment A: Northern Parkway Landscape and Aesthetics Technical Memorandum  
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100 INTRODUCTION 
The proposed Northern Parkway is a 12.5-mile regional transportation facility that extends from Loop 303 to 
Grand Avenue (US 60). From west to east, it follows the Butler Drive alignment between Loop 303 and Litchfield 
Road north of Luke Air Force Base (LAFB) and shifts southeastward to an alignment along the current Northern 
Avenue alignment. The selected alternative, as indicated in the Northern Parkway 2010 Final Design Concept 
Report (DCR), dated April 2010, is located in Maricopa County and the cities of El Mirage, Glendale, and Peoria. 

Maricopa County Department of Transportation (MCDOT) proposes to improve, as a part of the 2010 Northern 
Parkway program, Northern Avenue by constructing new paved roadways including utilities and irrigation 
relocations. Northern Parkway is an urban principal arterial. West of the Agua Fria River bridge, Northern Parkway 
is fully access controlled and has a design speed of 60 mph. East of the Agua Fria River bridge, the facility changes 
character as it enters the city of Peoria. MCDOT Project TT0600 Northern Parkway Scoping Assessment: Agua Fria 
River to 99th Avenue will include tasks to gather consensus among the Northern Parkway partners to define the 
design criteria and typical section for Northern Avenue between the Agua Fria River Bridge and 99th Avenue and 
to update the proposed improvements to align with MCDOT construction project TT0347 to the west and MCDOT 
Project TT0573 to the east.  

The purpose of this technical memorandum is to present the landscape and aesthetic concepts developed for 
Northern Parkway, Agua Fria River to 99th Avenue. 

100.1 Project Background 

Based on the DCR, the future Northern Parkway ultimate configuration would generally consist of six through 
lanes (three travel lanes in each direction with a raised median). Grade-separated Traffic Interchanges (TI) would 
enhance traffic flow at major arterial intersections, including Sarival Avenue, Reems Road, Litchfield Road, Dysart 
Road, El Mirage Road, 99th Avenue, 97th Avenue, 93rd Avenue (west ramps), 91st Avenue (east ramps), 83rd 
Avenue, and 75th Avenue and an underpass at 103rd Avenue. Major bridges are proposed that will cross the Agua 
Fria River, New River, Grand Avenue, and a bypass bridge will cross over Loop 101. 

The purpose and need for Northern Parkway is to provide a regional transportation facility in the West Valley 
which reduces travel time, increases capacity, improves traffic safety, provides connectivity to the regional 
roadway network, promotes economic vitality, and serves population and employment growth. The MCDOT 
Major Streets and Routes Plan (MSRP) 2011 classifies Northern Parkway as a principal arterial. The DCR did not 
include transit infrastructure along Northern Parkway as transit service is not planned along the corridor. Glendale 
Avenue, one mile to the south, serves as a regional transit corridor. 

Northern Parkway is a multi-agency project with the city of El Mirage, city of Glendale, Maricopa County, and the 
city of Peoria, together referred to as the Partner Agencies. Each Partner Agency has a representative that makes 
up the Northern Parkway Executive Committee. The Partner Agencies all have a financial role in the project, have 
jurisdiction along the proposed route, and have had the primary roles in developing the Northern Parkway design 
concept. An Intergovernmental Agreement (IGA) between the Partner Agencies was developed by the Executive 
Committee and given final approval on December 18, 2008. In addition, Northern Parkway Executive Committee 
Bylaws were developed by the committee and approved on February 19, 2009, and amended on March 18, 2010. 
The IGA and bylaws identify MCDOT as the lead agency for final design and construction of Northern Parkway. 
The Arizona Department of Transportation (ADOT), Federal Highway Administration (FHWA), Maricopa 
Association of Governments (MAG), Flood Control District of Maricopa County (FCDMC), and LAFB are primary 
stakeholder agencies. For the purpose of this document, the term Project Partners includes the Partner Agencies 
and ADOT, FHWA, MAG, and FCDMC. 

MCDOT Project TT0600 Northern Parkway Scoping Assessment: Agua Fria River to 99th Avenue, ADOT Project 
Number T0188 01L is meant to aid the Northern Parkway Project Partners in evaluating the Northern Parkway 
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program, in terms of configuration needs, phasing, and identification of gaps in the Northern Parkway program. 
The purpose includes the production of pre-design level plans available for consideration to advance to design 
and construction in the funded portion of the program (which ends fiscal year 2026). This project will confirm the 
ultimate right-of-way needs, allowing agencies to move forward with economic development opportunities. It 
generally consists of scoping level design and coordination of the following: 

▪ Additional through lanes on Northern Avenue to provide three through-lanes in each direction; 

▪ Medians, sidewalks, and bike lanes on Northern Avenue; 

▪ Intersection improvements including additional turn-lanes and storage bays; 

▪ Modification of access points to Northern Avenue to improve safety and increase capacity; 

▪ Improvements and reconfigurations as necessary to local streets to improve circulation and reduce 

unsignalized left-turn movements along Northern Avenue; 

▪ Improvements as necessary to 115th Avenue, 111th Avenue, 107th Avenue, and 103rd Avenue 

(pavement reconstruction to the limits of necessary storage bays or tie-in points and signing and striping 

design to adequate limits); 

▪ Identification of impacted utilities, including irrigation, and the resulting impacts on budget and 

schedule 

▪ Identification of right-of-way needed to construct the proposed facilities including the needs for utility 

relocations, drainage basins, and future transit; and 

▪ Aesthetic and landscape improvements. 

MCDOT Project TT0600 Northern Parkway, Agua Fria River to 99th Avenue is a roadway, traffic and bridge scoping 
project that includes three Northern Parkway construction segments presently identified as follows: 

▪ TT0500 Northern Parkway: Agua Fria River to 112th Avenue; 

▪ TT0501 Northern Parkway: 112th Avenue to 107th Avenue; and 

▪ TT0502 Northern Parkway: 107th Avenue to 99th Avenue. 

100.2 Project Location and Description 

MCDOT Project TT0600 studies the 2.5-mile segment of Northern Avenue, between Agua Fria River and 99th 
Avenue, located in Maricopa County Board of Supervisors District 4. Major features located within or near the 
project area include the Agua Fria River, New River, LAFB to the west, Glendale Municipal Airport to the south, 
and Loop 101 traffic interchange, Desert Diamond Casino, and State Farm Stadium to the east. Major intersecting 
arterial streets include 107th Avenue, 103rd Avenue/Glen Harbor Boulevard, and 99th Avenue. South of Northern 
Avenue, 103rd Avenue becomes Glen Harbor Boulevard.  

The project is located within Township 3 North, Range 1 West, Section 36; Township 2 North, Range 1 West, 
Section 1; Township 3 North, Range 1 East, Section 31 through 32; Township 2 North, Range 1 East, Section 5 
through 6 of the Arizona State Plane. The study area generally consists of rolling terrain with and average project 
elevation of 1,080 feet. The project area is bound by the Agua Fria River to the west and New River to the east. 
Drainage within the project area is routed to both watersheds with the high point near 105th Lane.  

Land uses within the study area include residential, industrial, open space, other employment, and vacant.  

Figure 1 illustrates a project location map.  
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Figure 1 – Study Area Map 
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200 EXISTING FEATURES 
The existing corridor is a mix of high density single family residential, industrial, and commercial sites all with a 
varying level of planting density and plant species. The project corridor includes a series of Homeowners’ 
association (HOA) maintained landscapes, all planted with xeriscape materials including, Native Mesquite 
(Prosopis velutina) Blue Palo Verde (Parkinsonia florida), Palo Blanco (Acacia willardiana), and Caesalpinia cacalaco 
(Cascalote).  The inert groundcover material is also of varying color, size, and gradation, noted materials included; 
River rock drainage swales, surface select boulders, pink quarter inch minus decomposed granite, and gold half 
inch minus decomposed granite.  The existing property wall are also of varying height, colors, textures, and finishes 
noted wall materials included; Integral colored concrete masonry units (CMU), painted CMU block, fence block, 
CMU block with stucco and painted finish with brick cap, and brick columns.  

300 LANDSCAPE TREATMENTS CONSIDERED  

300.1 Diversity of Landscape Palette 

The proposed landscape palette (Figure 2 in Appendix A) for the Northern Parkway was developed based on input 
received from the stakeholders, as well as a site review walk of the existing corridor where the project team noted 
existing species already established within project boundary. All proposed plant material is currently on the 
Arizona Department of Water Resources (ADWR) approved plant list for right of way plantings.  Tree species were 
selected for their low maintenance requirements, low water requirements, mature canopy size, and those having 
non-invasive roots. Inert materials were selected based on their existing presence in the corridor and range from 
¾” screened decomposed granite, a “desert pavement” blend which is a mix of 3”-8” minus material, 4”-8” rip-
rap at significant drainage flows, and surface select boulders at key locations and nodes.   

Landscaping is anticipated to be included in the median, and along each side of Northern Avenue for the majority 
of the project limits. Landscaping locations are being coordinated with the Project Partners.  

400 AESTHETIC TREATMENTS CONSIDERED  

400.1 Bridge  

The proposed aesthetic enhancements to the bridge over New River (Figure 3-1, 3-2 in Appendix A) take into 
account the City of Peoria’s desire to provide not only a unique visual appearance to the bridge but also to a 
provide an enhanced user experience for pedestrians, cyclists, and maintenance workers.  The multi-use path is 
separated from roadway traffic with a vehicular barrier wall, and protection at the edge of the bridge is provided 
by a pedestrian barrier fence. The overall barrier height is a minimum of 4’-6” (54”) as required for all multi-use 
pathways, as documented by AASHTO.   

400.1.1 Median Barrier Wall 

A median barrier wall is not applicable to the bridge over New River as the current intent is to widen the existing 
median which will act as the dividing barrier between westbound and eastbound traffic.  The median will be 
defined by 6” curbs and be infilled with concrete unit pavers.    

400.1.2 Vehicular Barrier Wall 

A vehicular barrier wall consisting of two components, a 2’ tall concrete barrier with a 2’-6” steel fence is proposed 
to achieve the minimum barrier height of 4’-6”. Refer to figures 3-1 and 3-2 in Appendix A for additional 
information on the four proposed concepts. After initial stakeholder input the City of Peoria would like to move 
forward with the following concepts: Gateway, Architectural Pattern, and River. These concepts will be further 
developed during the next design phase.  The Mountain Range design concept is shown as reference only.  
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400.1.3 Pedestrian Barrier Fencing 

A pedestrian barrier fence consisting of two components, an 8” tall concrete curb with a 3’-10” steel fence is 
proposed along the edges of the bridge.  The pedestrian barrier fence will be constructed using similar materials 
from the selected design concept.  

400.2 Sound Walls  

Two sound wall construction types were reviewed by the design team, concrete masonry units, and poured in 
placed concrete. After feedback was received from the stakeholders, it was determined that the concrete masonry 
unit construction was more advantageous to the overall project and is the recommended method for this portion 
of Northern Parkway.  

400.2.1 Concrete Masonry Unit (CMU) Wall with Pattern 

The CMU walls are based on Arizona Department of Transportations (ADOT) standard details 8.02-1 and 8.02-2 
for sound barrier wall construction. The current proposed height of 12’ feet will need to be further evaluated after 
a sound study is completed through the corridor, at which point the final height will be determined based on data 
gathered from the study. The CMU wall concepts (Figure 4-1, 4-2,4-3 in Appendix A), currently focus on overall 
pattern and scale. Once a pattern is selected from the proposed concepts, color options will be prepared by the 
design team and presented to the stakeholder group for review and selection. It is intended that the CMU wall be 
constructed of block types with different finishes including split face, standard, or ground block, and that all block 
have integral color to eliminate the need for on-going painting and maintenance.  

400.2.2 Poured in Place Concrete Wall with Rustication Pattern 

The cast in place sound wall construction method based on ADOT’s standard detail SD8.01 was reviewed by the 
design team as well as the stakeholder group and determined it was not applicable for this portion of the Northern 
Parkway project and is not recommended for further design refinements in the next phase.  

400.3 Entrance Monument / Gateway Element  

400.3.1 Gateway Across Northern 

As Northern Avenue transitions from freeway to arterial roadway section at 115th Avenue, this would be the ideal 
location of a gateway feature (see figures 6-1, 6-2, 6-3 in Appendix A) that would span across the lanes of Northern 
Avenue to provide that visual reinforcement of reaching a unique destination.  The opposite end of the project 
between New River Bridge and 99th Avenue would also be an ideal location for a gateway monument.  

400.3.2 Entry Monument at West End of Project 

The following corners near the western edge of the project boundary have been identified as potential locations 
for the proposed entry monuments: the southeast corner of 115th Avenue and Northern Avenue, and the 
northwest corner of 111th Avenue and Northern Avenue, as both of these locations have available right of way 
and access to nearby power sources.  

400.3.3 Entry Monument at East End of Project  

The following corners near the eastern edge of the project boundary have been identified as potential locations 
for the proposed entry monuments: the northwest corner of the New River Bridge and Northern Avenue, and the 
northwest corner of 99th Avenue and Northern Avenue, as both of these locations have available right of way and 
access to nearby power sources.  
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400.4 Shade Initiative  

400.4.1 Shaded Pedestrian Nodes at Regular Intervals Along Project Length  

In addition to providing a unique user experience on the bridge, the City of Peoria also desires to enhance the user 
experience throughout the City along roadway frontages by providing increase tree canopy cover over the 
sidewalk as well as providing single post shade canopies at set intervals along the corridor.  The placement of the 
shade canopy structure shall function as a rest node complete with a small bench, trash receptacle, and a 
hardscape area large enough to accommodate a 60” Diameter turning movement to comply with ADA section 
304.  The materials, colors, and textures of the rest node shall match those selected for use at the bridge and 
sounds walls to create a cohesive aesthetic palette across all proposed hardscape improvements.      

 

500 EVALUATION OF PROPOSED TREATMENTS 
Landscape and aesthetics concepts developed within the project area are being reviewed and evaluated by the 
Project Partners and will continue to be coordinated throughout the project duration.  

600 COST ESTIMATE 
Preliminary cost estimates were developed based on the initial landscape areas, bridge aesthetic concepts, sound 
wall concepts, and entry monument/gateway concepts.  
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Item Description Unit Quantity Unit Cost Extended Amount

430.01000 Landscape / Planting and Irrigation  LS 1 751,272.00$                  751,272.00$                                                    

505.19000 8' Tall Decorative CMU Soundwall - ADOT SD-8.02 SF 0 20.00$                           -$                                                                 

804.01000 Bridge Aesthetics - Decorative Fencing, Enhanced Decorative Concrete Columns  LF 0 160.00$                         -$                                                                 

804.02000 Internally Illuminated Entry Monument EA 1 250,000.00$                  250,000.00$                                                    

1,001,272.00$                         

Item Description Unit Quantity Unit Cost Extended Amount

430.01000 Landscape / Planting and Irrigation  LS 1 753,516.00$                  753,516.00$                                                    

505.19000 8' Tall Decorative CMU Soundwall - ADOT SD-8.02 SF 32,016 20.00$                           640,320.00$                                                    

804.01000 Bridge Aesthetics - Decorative Fencing, Enhanced Decorative Concrete Columns  LF 0 160.00$                         -$                                                                 

804.02000 Internally Illuminated Entry Monument EA 0 250,000.00$                  -$                                                                 

1,393,836.00$                         

Item Description Unit Quantity Unit Cost Extended Amount

430.01000 Landscape / Planting and Irrigation  LS 1 662,940.00$                  662,940.00$                                                    

505.19000 8' Tall Decorative CMU Soundwall - ADOT SD-8.02 SF 0 20.00$                           -$                                                                 

804.01000 Bridge Aesthetics - Decorative Fencing, Enhanced Decorative Concrete Columns  LF 1,850 160.00$                         296,000.00$                                                    

804.02000 Internally Illuminated Entry Monument EA 1 250,000.00$                  250,000.00$                                                    

1,208,940.00$                         

Item Description Unit Quantity Unit Cost Extended Amount

430.01000 Landscape / Planting and Irrigation  LS 1 25,806.00$                    25,806.00$                                                      

505.19000 8' Tall Decorative CMU Soundwall - ADOT SD-8.02 SF 0 20.00$                           -$                                                                 

804.01000 Bridge Aesthetics - Decorative Fencing, Enhanced Decorative Concrete Columns  LF 0 160.00$                         -$                                                                 

804.02000 Internally Illuminated Entry Monument EA 0 250,000.00$                  -$                                                                 

25,806.00$                              

3,629,854.00$                         

725,970.80$                            

4,355,824.80$                         Total 25% Opinion of Probable Cost

20% Construction Contingency

Subtotal Agua Fria to 112th Ave.

Segment 3 - Western 103rd Limits to Eastern Limits

Subtotal Agua Fria to 112th Ave.

Total Base Bid Segment 1 - 4 

Northern Parkway  |  25% Opinion Of Probable Cost  |  8.21.2020

Segment 1 - Agua Fria to 112th 

Subtotal Agua Fria to 112th Ave.

Segment 4 - Augusta Ave. 

Segment 2 - 112th to 103rd

Subtotal Agua Fria to 112th Ave.

Figure 7-1
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Implementation and Phasing 
Background:  

The MCDOT and MAG funding plans have a single project number for the design and construction of the Northern 
Parkway improvements from the Agua Fria River to 99th Avenue. If the improvements continue to be combined into 
a single project number, the right-of-way, utility, environmental and permitting clearances will be tied together. Table 
1 lists some of the risks and benefits of leaving the improvements within a single project or separating into multiple 
projects. 

Table 1 – Implementation Risks and Benefits 

Option Benefits Risks/Questions to be answered 

Single Project • Single design project. 
• Single construction project and 

contractor. 
• May be easier to obligate funding 

within the time constraints. 

• Keeps all schedule related risk in a single contract. 
For example, right-of-way acquisition and clearance 
related to construction of walls or relocating 
condominium access could prevent the construction 
of Orangewood Avenue or the New River bridge. 
Conversely, prolonged permitting from the Army 
Corp of Engineers related to construction within the 
New River and its levy system could prevent the 
project from being let. 

Multiple 
Projects 

• Decouples risk between 
clearances and permitting 
requirements with improvements 
that do not require said permits 
and clearances. 

• May allow the advancement of 
some improvements that offer 
independent utility. 

• How many projects should there be? 
• What are the limits of each project? 
• In what order should the projects be constructed? 
• Should the projects be designed under a single 

contract or through multiple contracts? 
• How will the letting of the projects for construction 

be managed to ensure that adjacent contractors and 
traffic control are not in conflict? 

 

Impacts: No action is required if the improvements remain in a single project. If multiple projects are advanced, 
decisions will need to be made regarding project limits and phasing and MAG and MCDOT will need to create multiple 
federal project numbers. A potential multi-project approach is included within the draft Scoping and Design Report. 

Additional Information:  

None.  

Action Requested:  

1. Discuss in greater detail with funding experts Kim Richards and Chuck Williams to better understand decision 
implications and to answer any questions that may arise. 

2. Determine if all Northern Parkway Program improvements between the Agua Fria River and 99th Avenue 
should remain as a single project. 

Attachments: 

None. 
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IGA Items for Consideration 
Background:  

In December 2008, an intergovernmental agreement (IGA) was established between Maricopa County, city of El 
Mirage, city of Glendale, and city of Peoria for improvements to Northern Parkway from Loop 303 to Grand Avenue. 
The purpose of the IGA is to identify and define the responsibilities of the County and cities for cost sharing, design, 
construction, construction management, rights-of-way acquisition, utility relocation, and maintenance of the project. 
The IGA was developed for the fiscally constrained interim concept from the Northern Parkway DCR (2008) and right-
of-way protection for the entire corridor.  

Through discussions as part of MCDOT Project TT0600 Northern Parkway Agua Fria River to 99th Avenue, additional 
items to be considered for an IGA have been identified. These include: 

 MCDOT and the cities of Glendale and Peoria regarding design standards for and implementation of 
aesthetics, landscaping, and lighting; 

 MCDOT and the cities of Glendale and Peoria regarding maintenance of landscaping features and entry 
monumentation;  

 FHWA, MAG, MCDOT, ADOT, Arizona Department of Public Safety, and the cities of El Mirage, Glendale, and 
Peoria, regarding ITS conduit allocation, maintenance and operation; 

 MCDOT and the cities of Glendale and Peoria regarding maintenance and right-of-way and roadway 
improvement requirements for private developers; 

 the cities of Glendale and Peoria regarding operations and maintenance responsibilities for cross 
jurisdictional drainage infrastructure such as curb inlets, pipes and basins; 

 MAG and MCDOT for each project segment as MAG policies and procedures require an agreement be in 
place before any reimbursements can be made; and 

 MCDOT and the cities of Glendale and Peoria regarding design standards, funding, and maintenance of 
privacy walls. 

Impacts: The existing IGA will need to be amended to document agreements on topics above.  

Additional Information:  

None.  

Action Requested:  

1. Identify addendums for existing IGA or items to be included in existing IGA from list above. 

Attachments: 

• Attachment A: Northern Parkway Approved IGA 
• Attachment B: Proposed Operations and Maintenance Responsibilities Exhibits 
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INTERGOVERNMENTAL AGREEMENT

BETWEEN MARICOPA COUNTY, THE CITY OF EL MIRAGE,

THE CITY OF GLENDALE AND THE CITY OF PEORIA

FOR IMPROVEMENTS TO NORTHERN PARKWAY

FROM SR 303 TO US 60 (GRAND AVENUE)
c. al . Dq . OgI.M• oo

This Intergovernmental Agreement ("Agreement") is between the County of Maricopa, a
body politic, acting through the Maricopa County Department of Transportation ("County"),
the City of El Mirage ("El Mirage"), the City of Glendale ("Glendale"), and the City of
Peoria ("Peoria"), all Arizona municipal corporations . The County, El Mirage, Glendale
and Peoria are collectively referred to as the "Parties" and individually as "Party", County,
El Mirage, Glendale or Peoria .

This Agreement shall become effective as of the date it is filed with the Maricopa County
Recorder pursuant to Arizona Revised Statutes (A .R .S.) §11-952, as amended .

STATUTORY AUTHORIZATION

1 . A.R .S . §§ 11-251 and 28-6701 et seq . authorizes the County to layout, maintain,
control and manage public roads within the County, and enter into this Agreement .

2. A.R .S . § 11-951 et seq . authorizes public agencies to enter into Intergovernmental
Agreements for the provision of services or for joint or cooperative action .

3. A.R.S. § 11-951 et seq. and their respective Charters authorize El Mirage , Glendale
and Peoria to enter into this Agreement .
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09/25/2008

INTERGOVERNMENTAL AGREEMENT

BETWEEN MARICOPA COUNTY, THE CITY OF EL MIRAGE,

THE CITY OF GLENDALE AND THE CITY OF PEORIA

FOR IMPROVEMENTS TO NORTHERN PARKWAY

FROM SR 303 TO US 60 (GRAND AVENUE)

This Intergovernmental Agreement ("Agreement") is between the County of Maricopa, a
body politic, acting through the Maricopa County Department of Transportation ("County"),
the City of El Mirage ("El Mirage"), the City of Glendale ("Glendale"), and the City of
Peoria ("Peoria"), all Arizona municipal corporations . The County, El Mirage, Glendale
and Peoria are collectively referred to as the "Parties" and individually as "Party", County,
El Mirage, Glendale or Peoria .

This Agreement shall become effective as of the date it is filed with the Maricopa County
Recorder pursuant to Arizona Revised Statutes (A.R .S .) •11-952, as amended .

STATUTORY AUTHORIZATION

1 . A.R .S . •• 11-251 and 28-6701 et seq . authorizes the County to layout, maintain,
control and manage public roads within the County, and enter into this Agreement .

2. A.R.S . • 11-951 et seq . authorizes public agencies to enter into Intergovernmental
Agreements for the provision of services or for joint or cooperative action .

3. A.R.S . • 11-951 et seq . and their respective Charters authorize El Mirage, Glendale
and Peoria to enter into this Agreement .

May 20 , 2008 NORTHERNPARKWAYIGA2 .DOC 1 of 15

L , 1 Boo .



BACKGROUND

4. The planned Northern Parkway (the "Project") is 12.5 miles long, extending from 67th
/ Avenue, at its intersection with Grand Avenue ,. to SR 303 . The Project passes through or

'/ adjacent to the Cities of Glendale, Peoria, and El Mirage and unincorporated portions of
Maricopa County . Other governmental entities potentially impacted by this Project are the
Arizona Department of Transportation ("ADOT"), Luke Air Force Base ("Luke AFB") and
the Flood Control District of Maricopa County ("FCDMC"). For the purposes of this
agreement , the "Project" is defined as the limited, fiscally constrained interim concept
included within the overall scope of the DCR and described in Appendix C of the DCR .
The "Project" does not include the elements of the ultimate Northern Parkway concept
that are envisioned in the DCR but unfunded at the time of this Agreement . Right-of-
Way protection for the entire corridor is part of the project .

5. The proposed Project will be a principal arterial roadway with controlled and partially
controlled access including grade-separated intersections at major cross streets as
provided in the DCR .

6. The proposed Project will be a principal arterial that will have more traffic carrying
capacity than a typical arterial and will enable traffic to travel faster compared to typical
arterials . The Project will provide a much needed higher speed, higher capacity east-
west route in the central portion of the West Valley where there are no east-west
freeways currently planned . The Project will link El Mirage , central Glendale,
unincorporated portions of Maricopa County, and southern Peoria to the rapidly
developing far West Valley . Northern Parkway will also provide improved access from
Peoria , El Mirage , unincorporated Maricopa County, and Glendale to downtown Phoenix
via the Northern Parkway - Grand Avenue route .

7 . The primary purpose of the Project is to increase east-west mobility in the West Valley .
The principal features of the Project are grade separation at major intersections and
controlled access to enhance mobility. Local access and local circulation will be provided
in a controlled manner compatible with the primary goal of increased east-west mobility .

PURPOSE OF THE AGREEMENT

8 . The purpose of this Agreement is to identify and define the responsibilities of the
County and the Cities of El. Mirage, Glendale, and Peoria for cost sharing, design,
construction, construction management, rights-of-way acquisition, utility relocation,
and maintenance of the Project .

LEAD AGENCY

9. a. Maricopa County is hereby designated as the Lead Agency for the Project . As Lead
Agency the County will be responsible for leading planning and programming efforts,
facilitating coordination with the Maricopa Association of Governments ("MAG"), as well
as issuing and managing design and construction contracts, including field engineering
and inspection work at the direction of the Executive Committee .

May 20 , 2008 NORTHERNPARKWAYIGA2.DOC 2 of 15 1
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b. The Maricopa County Department of Transportation ("County") will provide the
principal staffing support for the participants in the Northern Parkway IGA . Consultants
may be retained to meet some staffing needs . The Cities or ADOT staff may also provide
support as needed . Reimbursable staffing or consultant costs are subject to approval of
the Executive Committee .

c. County staff will lead in providing the analysis and documentation needed by the
Executive Committee to develop the Life Cycle Program, the Five-Year Program and the
Annual Budget.

d . County staff costs and other necessary expenses (direct costs) will be considered as a
local match .

DESIGN CONCEPT AND ENVIRONMENTAL ASSESSMENT

10 . The County will perform its Lead Agency functions with the Project in accordance with
the Design Concept Report ("DCR") and Environmental Assessment ("EX) . The design
and priorities reflected in the DCR & Environmental Assessment may be modified by the
Northern Parkway Executive Committee .

RIGHT OF WAY AND PERMITTING

11 . a . The jurisdiction in which the Project segment resides will be responsible for obtaining
and protecting necessary right-of-way, to the extent provided in their adopted budgets :
In most cases, local jurisdictions will purchase right-of-way in their jurisdiction and where
they are actively pursuing annexation . If a local jurisdiction fails to protect and purchase
the right-of-way, then that jurisdiction authorizes the County to purchase, and if
necessary, condemn required properties within their corporate limits for the purposes of
this project. The County will be reimbursed for all reasonable and necessary costs
associated with procuring the right-of-way within another jurisdiction, as prescribed in the
5 Year Program adopted by the Executive Committee .

b . All Parties shall issue a "No Cost" permit to the Lead Agency for any work being done
within their incorporated boundaries relating to the Project .

c. All Parties shall submit any utility permits within the project limits to the County for
review and comment . Parties shall not issue such utility permits until the County
provides its comments .

FINAL DESIGN

12 . The County will be responsible for final design of this Project based on the approved
DCR. Funding responsibility shall be as prescribed in Paragraph 15 of this Agreement .

CONSTRUCTION

13. The County will be responsible for arranging and overseeing the construction of the
Project facilities including field engineering and inspection of work. Funding
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responsibility shall be as prescribed in Paragraph 15 of this Agreement .

MAINTENANCE AND OPERATION

14. a. Upon completion, the Project will be maintained and operated by the jurisdiction in
f which it is located, that is, Glendale, Peoria and Maricopa County, except as provided in

Paragraph 14.b, below. When a City boundary divides the Project (with a portion to the
north and a portion to the south) the Party to the north will maintain the structures and
the mainline to the south curb line unless other agreements are made . When only a .
small portion of the Project rests in a jurisdiction, the jurisdiction with the larger adjacent
portion will maintain the smaller portion of the Project .

b. The County will be responsible for Intelligent Transportation System (ITS) operations
and maintenance . The Parties will develop an ITS Concept of Operations Plan for the
corridor . This plan will be evaluated on an annual basis or if required by changes in
traffic patterns . The Traffic Engineering Departments of the Parties agencies will meet
on a monthly basis to discuss ITS operations along the corridor .

c. The County' s department of transportation will operate the ITS system and maintain
the ITS equipment. Operation and maintenance costs will be shared between the Party
cities based on the percentage cost share depicted in paragraph #19 . MCDOT will
provide annual budget estimates to the cities for inclusion in their budget cycles and will
invoice the cities on an annual basis for ITS services provided .

FUNDING

15 .1 a . The principal source of funding for this Project is regional funding, and the Parties are
required to collectively supply a minimum match of 30% . Jurisdictional responsibility for
the local match portion of total Project costs will be 40% Glendale, 30% Maricopa
County, 20% Peoria, and 10% El Mirage . Actual dollar amounts per year per jurisdiction
are subject to the Parties governing body's Council/Board budget approvals . Minimum
match shares for the Project and from each Party are due to the County 60 days before
the funds are committed for any services to be rendered .

b. Any Party may volunteer to provide more funding to the project than the minimum
match requirements, and these funds can be used to accelerate portions of the Project of
interest to the Party if approved by the Executive Committee .

c. The County in coordination with MAG will maintain a financially balanced life cycle
program to complete the Project. The program will be by year and will reference
anticipated annual funding contributions by the contributing jurisdictions .

d . It is recognized that based on current cost estimates and projected funding, the
ultimate design concept for the Project is under funded in the remaining years of the
regional half cent sales tax . All Parties will explore and support opportunities to ensure
adequate funding to complete the Project in a timely manner .
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e. The Project will be constructed in accordance with the Design Concept Report (DCR) .
Glendale will be responsible for completing the Design Concept Report and the
Environmental Assessment .

EXECUTIVE COMMITTEE

16. a. Members. A Northern Parkway Executive Committee (the "Executive Committee")
shall be established consisting of four voting members and four nonvoting members
("Members"). Maricopa County, Glendale, Peoria and El Mirage will each have one vote .
ADOT, MAG, Luke AFB, and FCDMC will have a seat on the Committee, but will be
nonvoting Members .

b. Representatives. Each member jurisdiction shall appoint one representative to act
on its behalf on all matters considered by the Executive Committee . Each member
jurisdiction shall appoint two or more alternate representatives to serve when the
appointed representative is unable to attend .

c. A Member jurisdiction may appoint a representative or alternate representatives that
member jurisdiction may lawfully be appointed to act on its behalf . It is anticipated that
the representatives and alternatives will be knowledgeable employees of the member
jurisdictions Each voting member jurisdiction will be bound by the lawful actions of its
representative to the Executive Committee .

d . Quorum . A quorum shall consist of the duly appointed representatives of three (3) of
the voting members . The Executive Committee shall take no formal action unless a
quorum is present .
e . Decision-Making . The Parties agree that the actions of the Executive Committee in
bringing the Project to fruition significantly and profoundly affect the interests of the entire
Executive Committee . To fully realize the goals, objectives and community benefits of
the Project, approval from each Member is required . The Parties intend to develop and
deliver the Project under mutually agreeable and beneficial terms . Formal decisions
shall be made by unanimous vote of those voting . If a member is unable to attend an
Executive Meeting, at which will be considered an element that concerns that member's
jurisdiction, with proper notification to the Chairman, unless special circumstances (e .g .,
emergency) make notification impractical, consideration of this element will be tabled
until the next Executive Committee Meeting . In lieu of a regularly scheduled meeting, the
Committee Chairman may schedule a special meeting to consider the deferred agenda
item .

f. By-Laws, Policies and Procedures. The voting Members of the Executive
Committee shall adopt by-laws, policies, procedures, and protocols as deemed
appropriate and as needed for issues that require a vote . .

g. Subcommittees . The Executive Committee may establish subcommittees as
deemed necessary to provide technical information and guidance .
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BUDGET

17 . Ya . Life Cycle Program . Each year the Executive Committee will adopt a Life . Cycle
Program to detail the total cost and funding needed to complete the Project .

J b. Five-Year Program. By September 30th of each year, the Executive Committee will
adopt a Five-Year Program budget for the five-year period to commence with the
beginning of the next fiscal year . The Five Year Program budget shall be consistent with
the Life-Cycle Program .

V/ c. Annual Budget. By September 30th of each year the Executive Committee will adopt
an annual budget for the next fiscal year . The Annual Budget shall be consistent with the
Five Year Program and the Life-Cycle Program .

/d. The Executive Committee will provide the Life Cycle Program , the Five-Year Program
and the Annual Budget to each member jurisdiction at the respective time of adoption to
inform them of the projected amount of expenditures required of each member in the
upcoming year , over the next five years and over the life of the Project . The long lead-
time will facilitate incorporation of the Project funding needs into the budget of the
Parties .

e. Expenditures . The Executive Committee will :

• Adopt the annual budget, and
• Approve budget adjustments during the course of the year

REGIONAL REIMBURSEMENTS
18. a. The Project is 12.5 miles of principal arterial roadway with controlled or partially

controlled access including grade-separated intersections at major cross streets . The
Project is in the Regional Transportation Plan (RTP) adopted by the Maricopa
Association of Governments (MAG).

b . A twenty year Arterial Life Cycle Program (ALCP) has been created , which includes
the Project and the other arterial projects designated in the RTP . The ALCP is
accomplished by a set of Policies and Procedures to guide the program and projects in
the life cycle program .

c . To receive regional funding through the Arterial Life Cycle Program, Projects must
meet the eligibility criteria established in the approved ALCP Policies and Procedures
("Policies") . Reimbursements will not be provided for the costs for any pre-existing,
programmed or planned element or improvement that is not part of the specific
improvement Project described or included in the RTP as of November 25, 2003 or later .

d . Improvements eligible for regional funding are limited to those specified in Section
320(D) of Project Eligibility in the ALCP Policies and Procedures approved on December
13, 2006. Prior right-of-way acquisitions and/or work that are part of a designated ALCP
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Project are eligible for reimbursement if :

1 . the design, environmental and related planning studies and right-of-way
acquisition was purchased/completed after November 1, 2002 ; or,

2. the construction and related activities was completed after November 25, 2003 .

e. The cost of Project elements not eligible for reimbursement may be applied as a credit
toward local matching contributions if certain conditions established in the Policies are
met. These conditions include, but are not limited to, Project work included in the
Parties' local jurisdiction or Lead Agency CIP or in the MAG TIP approved after the July
1, 2000 .

./ f. The total Regional funds budgeted for the Project are $221,074,000 (in 2007 dollars)
and are programmed in the ALCP as follows : $45,873,000 in Phase I (FY 2008-2010) ;
$2008-2010) ; $11,909,000 in Phase II (FY 2011-2015) ; $80,895,000 in Phase III (FY
2016-2020) ; and $82,397,000 in Phase IV (FY 2021-2026) . These regional funds are to
be used to reimburse the Parties undertaking RTP improvements and will be inflated by
MAG to the date reimbursement is scheduled in the ALCP .

19. a. The Parties will cooperate in developing a MAG Project Agreement for the Project,
pursuant to the RTP and the ALCP Policies and Procedures . The MAG Agreement may
develop in phases . The MAG Project Agreement will establish the total amount of
regional funds available for this Project and when those regional funds will become
available to reimburse funding Parties in this Agreement, over the 20 year span of the
RTP .

b. Under the terms of the RTP and the ALCP Policies and Procedures , reimbursements
are limited to the amount specified in the RTP for the project or 70% of total eligible
project expenditures , whichever is less .

c. Based on the present (2007 dollars) MAG RTP budgeted amount of $221,074,000 in
,~ regional funding, and considering the percentage cost shares of each of the Parties, the

respective minimum local contributions are as follows :

Glendale County Peoria El Mirage Total

Projected Share 40% 30% 20% 10% 100%
(Percent)

Projected Share
(Dollars)

$37,898 , 400 $28,423,800 $18 , 949,200 $9,474,600 $94 ,746,000

COST SHARE RESPONSIBILITY

The table above illustrates the minimum match concept for funding the Project . In this
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concept, 70% of the costs are regional and 30% are local . The local share will be
provided as 40% Glendale, 30% County, 20% Peoria, and 10% El Mirage . Local
contributions may be developer contributions or previous contributions in accord with
MAG Arterial Life Cycle Policies and Procedures . Additional outside funding such as
grants, ADOT funding, and MCFCD contributions will be applied to reduce overall costs
and will not change percentage shares .

Any contributions or advancements above minimum match requirements are acceptable,
but not required . Local contributions are due at the time of regional reimbursement . All
funding contributions and advancements are subject to approval by the respective
governing bodies .

SUMMARY OF RESPONSIBILITIES

20. The County agrees to :

a . Act as the lead agency for this project, as well as issue and manage design
and construction contracts, including field engineering and inspection work,
at the direction of the Executive Committee, after Glendale has completed
the DCR and EA .

b . Protect and purchase necessary right-of-way needed for the project within
its jurisdictional boundaries .

c. Purchase, and if necessary, condemn required properties within a Party's
corporate limits for the purposes of this Project if a Party fails to protect and
purchase necessary right-of-way for the Project. The County will be
reimbursed as prescribed in the 5 Year Program adopted by the Executive
Committee .

d . Maintain and operate the Project within its jurisdictional boundaries, unless
other agreements have been made by the partners of this agreement .

e . Except as provided in Paragraph 17, contribute 30% of the local share of
the Project cost, however, at no time, unless the Party so elects, shall the
total cost share exceed that listed under Paragraph 19(c) .

f. Re-negotiate and amend the existing IGA if Project costs increase by 10%
or more .

g . Except as provided in Item h of this Paragraph, invoice the affected Parties
for appropriate budgeted amounts of their minimum match shares, as
prescribed in Paragraph 15, 90 days before the funds are to be committed
for any services to be rendered . An alternate payment schedule may be
arranged if determined necessary by the Executive Committee .

h . Operate and maintain the ITS system along the corridor . The County will
provide partnering cities with annual budget estimates for ITS operating
and maintenance costs and invoice the cities for ITS operating and
maintenance cost on an annual basis .
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21 . The City of Glendale agrees to :

a. Act as the lead agency for the completion of the DCR and EA .
b. Issue. a "No Cost" permit to the County for any work being done within the

City's incorporated boundaries relating to this Project .
c. Authorize the County to purchase, and if necessary, condemn required

properties within its corporate boundaries for the purposes of this Project, if
the city fails to protect or purchase the necessary right-of-way for this
Project .

d . Reimburse the County for all reasonable and necessary costs associated
with procuring the right-of-way within its corporate boundaries, as
prescribed in the 5 Year Program adopted by the Executive Committee .

e. Except as provided in Paragraph 17, contribute 40% of the local share of
the Project cost, however, at no time, unless the Party so elects; shall the
total cost share exceed that listed under Paragraph 19(c) .

f. Maintain and operate the Project, excluding the ITS system, within its
jurisdictional boundaries unless other agreements have been made by the
Parties to this agreement .

g . Re-negotiate and amend the existing IGA if Project costs increase by 10%
or more .

h . Except as provided in Item i of this Paragraph, remit payment to the County
for appropriate budgeted amounts of their minimum match shares, as
prescribed in Paragraph 15, within 30 days of receiving a proper invoice . .
An alternate payment schedule may be arranged if determined necessary
by the Executive Committee .

i . Remit payment to the County for ITS operations expenses within 30 days of
receiving a proper invoice .

22. The City of Peoria agrees to :

a . Issue a "No Cost" permit to the County for any work being done within the
City's incorporated boundaries relating to this Project .

b . Authorize the County to purchase, and if necessary, condemn required
properties within its corporate boundaries for the purposes of this Project, if
it fails to protect or purchase the necessary right-of-way needed for this
Project .

c . . Reimburse the County for all reasonable and necessary costs associated
with procuring the right-of-way within their corporate boundaries, as
prescribed in the 5 Year Program adopted by the Executive Committee .

d . Except as provided in Paragraph 17, contribute 20% of the local share of
the Project cost, however, at no time, unless the Party so elects, shall the
total cost share exceed that listed under Paragraph 19(c) .

e. Maintain and operate the Project, excluding the ITS system, within its
jurisdictional boundaries, unless other agreements have been made by
the Parties to this agreement .

f. Re-negotiate and amend the existing IGA if Project costs increase by 10%
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or more .
g. Except as provided in Item h of this Paragraph, remit payment to the

County for appropriate budgeted amounts of their minimum match shares,
as prescribed in Paragraph 15, within 30 days of receiving a proper invoice .
An alternate payment schedule may be arranged if determined necessary
by the Executive Committee .

h. Remit payment to the County for ITS operations expenses within 30 days of
receiving a proper invoice .

23 . The City of El Mirage agrees to :

a. Issue a "No Cost" permit to the County for any work being done within the
City's incorporated boundaries relating to this Project .

b. Authorize the County to purchase, and if necessary, condemn required
properties within its corporate boundaries for the purpose of this Project, if
it fails to protect or purchase the necessary right-of-way needed for this
Project .

G. Reimburse the County for all reasonable and necessary costs associated
with procuring the right-of-way within their corporate boundaries, as
prescribed in the 5 Year Program adopted by the Executive Committee .

d . Except as provided in Paragraph 17, contribute 10% of the local share of
the Project cost, however, at no time, unless the Party so elects, shall the
total cost share exceed that listed under Paragraph 19(c) .

e. Acknowledge that El Mirage will not have any cost incurred for maintenance
and operations unless other agreements have been made by the partners
of this agreement .

f. Re-negotiate and amend the existing IGA if Project costs increase by 10%
or more .

g . Except as provided in Item h of this Paragraph, remit payment to the
County for appropriate budgeted amounts of their minimum match shares,
as prescribed in Paragraph 15, within 30 days of receiving a proper invoice .
An alternate payment schedule may be arranged if determined necessary
by the Executive Committee .

h . Remit payment to the County for ITS operations expenses within 30 days of
receiving a proper invoice .

GENERAL TERMS AND CONDITIONS

24. The Parties hereby agree . that to the extent permitted by law, each Party will
indemnify, save and hold the other Parties harmless, including any of the Party's
departments, agencies, officers, employees, elected officials or agents, from and
against all loss, expense, damage or claim of any nature whatsoever, which is caused
by any activity, condition or event arising out of the performance or nonperformance
by the indemnifying Party of any of the provisions of this Agreement . Each Party
hereby indemnifies the other against all liability, losses and damages of any nature for
or on account of any injuries or death of persons or damages to or destruction of
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property arising out of or in any way connected with the performance or
nonperformance of this Agreement, except to the extent that any loss, damage,
expense, and/or liability is attributable to the negligent or willful acts and misconduct
of that other Party . The damages, which are the subject of this indemnity shall
include, but not be limited to the damages incurred by any Party, their departments,
agencies, officers, employees, elected officials or agents . In the event of an action,
the damages which are the subject of this indemnity shall include court costs,
expenses for litigation and reasonable attorney's fees .

25 . This Agreement shall be effective as of the date it is filed with the Maricopa County
Recorder pursuant to A .R.S . • 11-952 and remain in full force and effect until all
stipulations previously indicated have been satisfied except that it may be amended
upon written agreement by the Parties. Any Party may terminate this Agreement upon
furnishing the other Parties with a written notice at least thirty (30) days prior to the
effective termination date .

26 . Pursuant to A.R .S . • 11-952, as amended , attached to this Agreement are copies of
appropriate action by ordinance , resolution or otherwise authorizing the respective
Parties to enter into this Agreement .

27. This Agreement shall be subject to the provisions of A .R.S . • 38-511 .

28. . This Agreement shall not be construed to imply authority to perform any tasks, or
accept any responsibility, not expressly set forth herein .

29. This Agreement shall be strictly constructed against the creation of a duty or
responsibility unless the intention to do so is clearly and unambiguously set forth
herein .

30 . This Agreement shall not be modified or extended except by written instrument
adopted in accordance with the requirements for adopting a new Agreement .

31 . This Agreement does not grant authority to control the Project, except to the extent
necessary to perform the tasks expressly undertaken pursuant to this Agreement .

32. Any funding provided for herein, other than in the currentt fiscal year, is contingent
upon being budgeted and appropriated by the Parties' governing bodies in such fiscal
year. .

33 . This Agreement has been arrived at by negotiation of all the Parties and shall not be
construed against any Party or against the Party who prepared the last draft .

34 . This Agreement may be executed in multiple counterparts, each of which shall
constitute one and the same instrument .
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IN WITNESS WHEREOF, the Parties hereto have executed this Agreement .

MARICOPA COUNTY, a political subdivision
of the State of Arizona

Recommended by:

4.,.L lz-Z'Z - •g- ~LK
Jon Hauskins, P .E. Date
Tran ortation Director

Approved and Accepted :

By :
Chairman, Board of u e isors

Atte

By: DEC 2 6 2008
he Board 12110 Date

APPROVAL OF COUNTY COUNSEL

hereby state that I have reviewed the proposed Intergovernmental Agreement,
between the County of Maricopa, the City of El Mirage, the City of Glendale, and the City of
Peoria and declare the Agreement to be in proper form and within the powers and authority
grante to their respective governing bodies under the laws of the State of Arizona .

County Ct 'unsel Date
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IN WITNESS WHERE OF, the Parties hereto have executed this Agreement .

CITY OF EL MIRAGE , an Arizona Municipal
Corporation

Approved and Accepted :

By
Mayor Fre aterman Date

Attest :

10By: ~tb~
City Jerk Date

APPROVAL OF CITY CO UNSEL

hereby state that I have reviewed the proposed Intergovernmental Agreement
between the County of Maricopa, the City of El Mirage, the City of Glendale, and the City of
Peoria and declare the Agreement to be in proper form and within the powers and authority
granted to their respective governing bodies under the laws of the State of Arizona .

City Attorney Date
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IN WITNESS WHEREOF, the Parties hereto have executed this Agreement .

CITY OF GLENDALE , an Arizona Municipal
Corporation

Recommended By :

Ed Beasley Date
City Manager

Approved and Accepted by :

Mayor Elaine M . Scruggs Date

Attest :

By : td'~- 0
Pamela Hanna , City Clerk Date

APPROVAL OF CITY COUNSEL

hereby state that I have reviewed the proposed Intergovernmental Agreement
between the County of Maricopa, the City of El Mirage, the City of Glendale, and the City of
Peoria and declare the Agreement to be in proper form and within the powers and authority
granted to their respective governing bodies under the laws of the State of Arizona .

City Attorney Date
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IN WITNESS WHEREOF , the Parties hereto have executed this Agreement .

CITY OF PEORIA, an Arizona Municipal
Corporation

David A . Moody
Transportation

Approved and Accepted :

ate
Director

By:_
Bob Barrett, Mayor Date

Attest :

By: T-j~~
Mary Jo Kief, i Clerk, ate

APPROVAL OF CITY COUNSEL

hereby state that I have reviewed the proposed Intergovernmental Agreement,
between the County of Maricopa, the City of El Mirage, the City of Glendale, and the City of
Peoria and declare the Agreement to be in proper form and within the powers and authority
granted to their respective governing bodies under the laws of the State of Arizona .

Steve Kem p, C Attor ey

1 C .N. 15 8 0 8 - '- -E!'
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Northern Parkway 

Agua Fria River to 99th Avenue 
Project No. TT0600/TRACS No. T0188 01L 

 
City of Peoria Meeting Summary 

 
Distribution Date: November 23, 2020 
 
Date of Meeting: November 16, 2020 – 9:30 a.m. 
 
Meeting Location: Virtual Conference 
 
From:   Ben Markert, MCDOT 
 
Attendees:  See attached sign-in sheet 
 
The following meeting notes for the Northern Parkway, Agua Fria River to 99th Avenue, 
project are for your information, use, and distribution. Please contact Ben Markert at  
(602) 506-8651 if you have comments or questions. The team list/sign-in sheet is also 
included following the notes. If there is any missing information or additions to the notes, 
please let me know. Thank you to everyone who participated in the meeting. 
 
ACTION ITEMS 

•  

No. Action Item Responsible Due Date Completed Status/Comments 
68 Develop utility typical 

section 
B&N 12/4/20   

69 Provide 
documentation for 
PUEs and 5G 

Dan Nissen 12/4/20  Received PUE 
documentation on 
11/21; awaiting 5G  

70 Confirm driveways to 
112th Avenue Lift 
Station 

Dan Nissen 12/4/20 11/18/20 Hammerhead to 
have access to 

Northern 
71 Coordinate with 

MCRED to determine 
ownership of land not 
part of subdivision 
between 106th and 
103rd. 

B&N 12/4/20  B&N coordinated 
with MCRED on 

11/23; MCRED to 
further investigate 

 
DECISIONS 
 Public Utility Easements (PUEs) will be excluded from the right-of-way.  
 112th Avenue lift station has a proposed hammerhead as part of a separate Peoria 

project. The hammerhead shall have a driveway connection to Northern per email 
from Dan Nissen and Daniel Kiel on 11/18. 
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NOTES 

1. Welcome | Introductions  
Team members were welcomed to the Northern Parkway, Agua Fria River to 99th 
Avenue, PUE/Privacy Wall Meeting. Handouts included an exhibit at 112th Avenue and 
typical section depicting utility locations. 
 

2. PUEs 
Maricopa County Real Estate Department (MCRED) has expressed concerns about 
the inclusion of PUEs. Since the PUEs are discontinuous on either side of Northern 
Avenue, it may be difficult to prove the need for the land if the right-of-way acquisition 
process goes to condemnation. 
 
Existing utilities will be protected in place. A license agreement will be needed for dry 
utilities within the Northern Avenue right-of-way. New utilities will be coordinated for 
locations within the existing right-of-way. B&N will develop a typical section detail which 
depicts locations of existing utilities and future utility corridors. As vacant lots are 
developed, the developers will be required to provide an 8-foot PUE. Dan Nissen, city 
of Peoria, will provide documentation regarding this process. Mr. Nissen indicated that 
consideration will also have to be given for 5G and related equipment such as conduit, 
fiber and pull boxes. Mr. Nissen will provide a screen grab of the available GIS data for 
5G as well as contact information for 5G providers such as Verizon Wireless and 
AT&T. Mr. Nissen indicated that current 5G infrastructure is attached to a modified 
luminaire pole that replaces the existing luminaire pole. 

 
3. Privacy Walls and Encroachments 

The existing privacy walls are less than the 8-foot standard and thus will need 
replacement. Between 106th Avenue and 103rd Avenue on the north side of Northern 
Avenue, there are privacy walls that are outside of each individual parcel’s property 
and may be encroaching into public right-of-way. If it is determined that the land which 
is approximately 10’ wide is Peoria right-of-way, the city of Peoria will inform 
homeowners of the situation and will replace the walls to standard 8-foot. After the wall 
is constructed, MCRED will coordinate with the city of Peoria and homeowners to turn 
over the land to the adjacent parcel owners. MCRED will coordinate much of the 
process per the Northern Parkway IGA. It is anticipated that this process may take 2 
years. It is also assumed at this stage that the entire wall will need to be replaced. A 
structural analysis will need to be completed to determine the structural integrity of the 
existing wall and whether existing courses can just be added. Mr. Nissen added that 
the city of Peoria has not been able to successfully add courses to existing walls; 
typically, an adjacent wall is added, or the wall is replaced entirely.  
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4. 112th Avenue Lift Station 
The city of Peoria indicated that sidewalk should be shown in both locations along 
Northern Avenue and adjacent to the access road. Mr. Nissen will obtain input from the 
city of Peoria Water Services Department to confirm whether a driveway should be 
included with access to Northern Avenue. Ben Markert, MCDOT, inquired about sight 
distance issues regarding the HOA sign on the northwest corner of 112th Avenue. 
David Lenzer, Burgess & Niple, indicated that because there is a raised median, 
vehicles travelling south would only need to look east to turn onto Northern Avenue. 
Since the sign is on the west side, it is not within the sight triangle. 



TT0600/T0188 01L Northern Parkway
Agua Fria River to 99th Avenue

PUE MEETING SIGN-IN
11/16/2020

Contract No: 2018-036 Project No: TT0600

Initials Name Company/Section Address with Zip Code Phone email

BM Ben Markert MCDOT PM
2901 West Durango Street
Phoenix, AZ 85009 602-506-8651 ben.markert@maricopa.gov

CL Chris Lemka City of Peoria
9875 N 85th Avenue 
Peoria, AZ 85345 623-773-7260 chris.lemka@peoriaaz.gov

DN Dan Nissen City of Peoria
9875 N 85th Avenue 
Peoria, AZ 85345 Dan.Nissen@peoriaaz.gov

BW Ben Wilson City of Peoria
9875 N 85th Avenue 
Peoria, AZ 85345 Ben.Wilson@peoriaaz.gov

JP Jason Pagnard Burgess & Niple
1500 N. Priest Drive Suite 102
Tempe, AZ 85281

602-244-8100 
x5332 jason.pagnard@burgessniple.com

DL David Lenzer Burgess & Niple
1500 N. Priest Drive Suite 102
Tempe, AZ 85281

602-244-8100
x1502 david.lenzer@burgessniple.com

CA Cynthia Alvarez Burgess & Niple
1500 N. Priest Drive Suite 102
Tempe, AZ 85281

602-244-8100
x5320 cynthia.alvarez@burgessniple.com
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Phoenix, AZ 85009 

Phone: 602-506-8600 

Fax: 602-506-4750 

www.mcdot.maricopa.gov 

 

 

Northern Parkway 
Agua Fria River to 99th Avenue 

Project No. TT0600/TRACS No. T0188 01L 
 

Country Meadows Condominiums II HOA Meeting 
 

Distribution Date: March 25, 2021 
 

Date of Meeting: February 1, 2021 – 4:00 p.m. 
 

Meeting Location: Country Meadows Condominiums II 
 

From:   Ben Markert, MCDOT 
 
Attendees:  See attached sign-in sheet 
 
The following meeting notes for the Northern Parkway, Agua Fria River to 99th Avenue, 
project are for your information, use, and distribution. Please contact Ben Markert at  
(602) 506-8651 if you have comments or questions. The team list/sign-in sheet is also 
included following the notes. If there is any missing information or additions to the notes, 
please let me know. Thank you to everyone who participated in the meeting. 
 
NOTES 

1. Welcome | Introductions  
Team members were welcomed to the Northern Parkway, Agua Fria River to 99th 
Avenue, Country Meadows Condominiums II Meeting. Meeting attendees were 
provided a graphic depicting the proposed access to the condominiums from the 
proposed Augusta Avenue.  
 
Mr. Markert provided an overview of the project, explaining that it will generally add an 
additional travel lane in each direction.  
 

2. Resident Discussion and Questions 
Residents voiced questions and concerns for the project team, and the project team 
provided responses where applicable, as detailed below.  
 

Resident: Are the property/building removals at the back [south] only and not at the 
front [north]?  
Project Team: That is correct. The extent of the acquisitions will be determined 
during final design. At this stage the entire building was identified in order to be 
conservative. It is possible that only part of the building would be acquired, but that 
is dependent on building construction, utilities, and other factors.   
 
Resident: Will there be noise walls, what is the wall height, can additional 
landscaping and bushes be included, and how will this affect property value? 



 February 1, 2021 
 

TT0600/Northern Parkway: Agua Fria River to 99th Avenue 
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Project Team: A detailed noise analysis will be prepared during the final design 
stage, at which point, potential mitigation measures and feasibility will be 
determined. 
 
Resident: We are interested in noise walls, additional landscaping, and a driveway 
gate that is more solid for noise and visibility than the current gate 
Project Team: There should be a public meeting to discuss noise analysis results 
and property values with noise. 

 
 Additional input submitted by the public: 

• We are concerned with safety from the adjacent neighborhood walking along 
the new access road and ask for an additional gate or opening to Northern 
Avenue for pedestrians. This new pedestrian gate to Northern Avenue will 
need to be wheelchair accessible. Interested in street lighting to help 
address safety.  

• Getting a gap in traffic to exit onto Northern Avenue is hard. A new traffic 
signal at 111th Avenue is good and will help create gaps in traffic. 

• With no roundabout or a place to turn at the north end of the condos, how 
will larger delivery trucks exit? 

• What about emergency responders’ access from Northern Avenue? 
 

3. ROW Acquisitions 
Tangella Diaz, MCDOT, provided an overview of the right-of-way acquisition process. 
She noted that assistance would be provided for those impacted by the acquisitions. 

 
 



TT0600/T0188 01L Northern Parkway

Agua Fria River to 99th Avenue

COUNTRY MEADOWS CONDOMINIUMS II COORDINATION MEETING

2/1/2021

Contract No: 2018-036 Project No: TT0600

Initials Name Company/Section Address with Zip Code Phone email

BM Ben Markert MCDOT PM

2901 West Durango Street

Phoenix, AZ 85009 602-506-8651 ben.markert@maricopa.gov

TR Traci Ruth

MCDOT Communications 

and Outreach Manager

2901 West Durango Street

Phoenix, AZ 85009 602-506-8628 traci.ruth@maricopa.gov

TD Tangella Diaz MCRED

2801 West Durango Street

Phoenix, AZ 85009 602-506-4883 tangella.diaz@maricopa.gov

JP Jason Pagnard Burgess & Niple

1500 N. Priest Drive Suite 102

Tempe, AZ 85281

602-244-8100

x5332 jason.pagnard@burgessniple.com

DL David Lenzer Burgess & Niple

1500 N. Priest Drive Suite 102

Tempe, AZ 85281

602-244-8100

x1502 david.lenzer@burgessniple.com

FY Flint Yale

HOA President, Country 

Meadows Condos II 602-330-5284 fyale@aol.com

2 members from the condo's 

Board of Directors, 8 other 

Country Meadows Condos II 

residents 

TT0600 - Northern Pkwy Progress Meeting Sign-In Page  1  of  1
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Northern Parkway 
Agua Fria River to 99th Avenue 

Project No. TT0600/TRACS No. T0188 01L 
 

Country Meadows Condominiums II HOA Response Meeting 
 

Distribution Date: March 25, 2021 
 

Date of Meeting: March 8, 2021 – 10:30 a.m. 
 

Meeting Location: Virtual - Teams 
 

From:   Ben Markert, MCDOT 
 
Attendees:   

• Ben Markert (MCDOT) 

• Chad Amos (MCDOT) 

• Marinela PapaKonomi (MCDOT) 

• Randy Dunsey (MCDOT) 

• Tangela Diaz (MCRED) 

• Jason Pagnard (B&N) 

• David Lenzer (B&N) 

• Evan Carbonneau (B&N) 
 
The following meeting notes for the Northern Parkway, Agua Fria River to 99th Avenue, 
project are for your information, use, and distribution. Please contact Ben Markert at  
(602) 506-8651 if you have comments or questions. If there is any missing information or 
additions to the notes, please let me know. Thank you to everyone who participated in the 
meeting. 
 
ACTION ITEMS 

•  

No. Action Item Responsible Due Date Completed Status/Comments 

74 Coordinate on formal 
response to letter 

MCDOT March 15, 
2021 

March 15, 
2021 

Final response 
sent on March 19 

 
 
NOTES 

1. Welcome | Introductions  
Team members were welcomed to the Northern Parkway, Agua Fria River to 99th 
Avenue, Country Meadows Condominiums II Meeting. Meeting attendees were 
provided a PDF sent by the Country Meadows II HOA including a graphic depicting the 
requested access to the condominiums from the proposed Augusta Avenue.  
 

  



 March 8, 2021 
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2. Response Discussion 
Ben Markert believes that because the requested improvements would make use of 
the adjacent property solely for access it may be disallowed for both federal and local 
funding. Chad believes that MCDOT would not be able to use eminent domain to 
secure this land. MCDOT to confirm this. 
 
Augusta Avenue will be owned and maintained by City of Glendale and will follow 
Glendale standards. MCDOT to send Glendale the letter and confirm whether roadway 
lighting will be included along Augusta. 
 
Marinela stated that a formal response must be sent and both the letter from the HOA 
and the response need to be documented in the final SDR. The process and steps are 
an important part of the document. 
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